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1. Introduction  

This report sets out our approach to Options Appraisal for our final Water Resources 

Management Plan (WRMP24).  It shows how we followed an approach consistent with the 

Water Resources Planning Guideline (WRPG)1, the Water Resources Direction2 and 

government expectations3 and other documents, such as Ofwat’s expectations on smart 

networks4.  

 

It sets out how we have used appropriate methods all the way through this process to 

ensure that our plan is legally compliant and provides value for money to customers.  In 

particular it shows how we have complied with the requirements of the Water Industry Act 

1991, sections 37A to 37D and any secondary legislation made. This includes the Water 

Resources Management Plan Regulations 2007 and the ministerial directions given under 

this legislation. 

 

1.1 Overall approach 

We carried out a thorough options appraisal for our WRMP24 and considered a number of 

options to increase supply and reduce demand across our water supply area, including 

options to reduce both leakage and consumption.  We also considered transfers that would 

allow water to be conveyed from neighbouring water companies and within our supply area.  

This included an evaluation of a range of third-party options including engagement with 

regional water resource groups and neighbouring water companies. 

 

The overall options appraisal process was based on the planning stages described by the 

Environment Agency’s planning guidelines.  Figure 1-1 describes the four key stages which 

are summarised in the bullet points below. 

 

• Stage 1: Development of the Unconstrained Options list.   

• Stage 2: Screening of the Unconstrained Options to produce a list of Feasible 

Options.  

• Stage 3: Technical review and analysis of the Feasible Options, reviewing the risks 

and benefits to produce a Constrained Option list (including the environmental and 

social assessment metrics).  

• Stage 4: Constrained Options and environmental and social metrics are inputted into 

the EBSD model to generate a preferred programme per scenario which is then 

reviewed as part of the options appraisal process. 

 

The first three stages are described in this report.  At the end of Stage 3 we had developed 

key information for each of the constrained options, including their costs, environmental 

impacts and benefits which then were used in the EBSD model to generate a programme of 

 
1  Environment Agency (Feb 2021). Water Resources Planning Guidelines 
2 The Water Resources Management Plan (England) Direction 2022, 28 April 2022 
3 Government expectations for water resources planning, 28 April 2022 
4 https://www.ofwat.gov.uk/publication/pr24-and-beyond-long-term-delivery-strategies-and-common-

reference-scenarios/ 
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options. Stage four is described in the Technical Appendix on Decision Making and 

Uncertainty. 

 

Figure 1-1: WRMP options screening and appraisal process 

 
 

Our options appraisal process identified options at varying scales, from ideas that would 

assist localised areas of water stress, through to Strategic Resource Options (SROs) which 

would be promoted in conjunction with our neighbouring companies within the West Country 

Water Resources Group (WCWRG). We have also liaised with other water companies at a 

national scale5 to recognise any opportunities which would be mutually beneficial to other 

regions. Options were also identified to meet the requirements of the Direction and 

expectations set out by government, including reductions in leakage and consumption. 

 

The level of detail in the options appraisal increases from Stage 1 to 4. Initially the screening 

was undertaken at a high level in Stage 1, looking at criteria such as initial feasibility from a 

technical and environmental perspective to carrying out Strategic Environmental 

Assessments (SEAs) and cost profiling in Stage 3, and then using that information to 

develop different possible programmes of options in Stage 4. 

 

 
5 Environment Agency (March 2020). Meeting our future water needs: a national framework for water 

resources 
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1.2 Overview to approach 

1.2.1 Stage 1 – Development of Unconstrained Options list 

Our Unconstrained Options list was developed by reviewing options from previous WRMPs 

and creating new options through workshops with internal stakeholders within Wessex 

Water. We also advertised externally for third-party options (via our Marketplace website) 

and liaised with neighbouring water companies about SROs and bulk transfers between 

companies.  We worked with the WCWRG to ensure work was consistent with the work 

being undertaken by other companies in the region.  Over 360 options were identified in our 

initial unconstrained list. 

1.2.2 Stage 2 – Screening of Unconstrained Options to produce a list of Feasible 
Options 

Once collated, the Unconstrained Options were evaluated against screening criteria in order 

to produce a list of Feasible Options. The screening at this stage was relatively high level, 

and internal review meetings were held to ensure that the feasible list would provide enough 

choice to meet the supply demand planning requirements (in terms of yield, lead time and 

geographical locations), as well as offering a range of option types across customer, 

distribution, production and resource categories. Where there were options that were 

exclusive of each other (for instance where two reservoir sites had been identified on a river 

but the flows in the river meant that only one could be constructed) we assessed which was 

the best option to include in the feasible options list. 

1.2.3 Stage 3 – Technical review and analysis of Feasible Options 

Stage 3 involved scoping and design of the feasible options.  For instance, for reservoir 

options, we identified the approximate location, requirements for the embankment and 

routes for the pipelines.  For leakage and demand management options, we developed a 

range of scenarios to reduce leakage and consumption using a mix of different metering 

technologies, leakage techniques, water efficiency projects and assumptions about 

government labelling of appliances.  

 

For each of the demand management and leakage scenarios, costs were developed along 

with estimates of the savings for each scenario.  We used a combination of our own data 

and data provided by suppliers to determine the costs of each scenario.  In total, 16 demand 

scenarios were developed to reduce consumption and seven leakage scenarios were 

developed to reduce leakage.  

 

For each supply option we developed initial designs, which usually included an assessment 

of the assets required for the abstraction, treatment, storage, and distribution of water.   

 

Our teams of environmental experts, engineers, cost experts and carbon experts worked 

together to ensure that there was consistency throughout the process.  Once each supply, 

leakage or demand option was designed, assessments were undertaken to determine the 

capital and operational costs of each option as well as carbon and environmental impacts. 

This ensured we were compliant with key legislation associated with SEA, Habitat 

Regulation Assessments (HRA) and the Water Framework Directive (WFD).  
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1.2.4 Stage 4 – EBSD modelling to produce the Preferred Programme and 
alternatives 

Once assessment of each feasible supply and demand scenario had been completed, we 

used our EBSD modelling tool to produce a Preferred Programme of options to maintain a 

supply-demand surplus over the planning period.  This is detailed in the Decision Making 

and Uncertainty technical report.  

1.2.5 Structure of this report  

This report is structured in the following way: 

 

• Section 2: Unconstrained Options to Feasible Options list (Stage 1 and 2)  

• Section 3: Feasible Option Assessments including option design, costing and 

environmental assessment (Stage 3) 

• Section 4 leads into the Supply Demand Balance, Decision-Making and Uncertainty 

technical appendix. 

 

There are a number of appendices with more detail and a list of references. 

 



WRMP24 Options Appraisal Wessex Water 

 

WRMP24  10 

 

2. Stage 1: Unconstrained Options List Development 

The first stage of our options appraisal process was to produce an initial list of unconstrained 

options that could be implemented to maintain a supply-demand balance and meet 

reductions in PCC and leakage. The Environment Agency guidance1 states that the following 

inputs should be used to generate this initial list of unconstrained options: 

 

• Previous Wessex Water WRMP options lists, and updates where necessary 

• Workshops with internal stakeholders and colleagues to identify new options  

• Meetings with external stakeholders and regional groups 

• Advertising for third-party assistance. 

 

At this stage, no screening criteria were applied, which generated a large list of options. 

Each option was categorised into one of the four categories below6, with a more detailed 

breakdown in listing the types of options associated within each category described in Table 

2-1: 

• Customer management  

• Distribution management 

• Production management  

• Resource management 

 

Table 2-1: Option categories and types 

Customer 

management 

Distribution 

management 

Production 

management 

Resource 

management 

Metering – change of 

occupancy 

Active leakage 

management 
Outage reduction 

New groundwater 

sources 

Metering – compulsory  

 
Pressure management 

Water treatment works 

capacity increases 
New reservoir sources 

Metering – optants  

 
Mains replacement 

Water treatment works 

loss recovery 
Expansion of reservoirs 

Household water audits 

 
Trunk mains renewal Nitrate treatment Licence utilisation 

Household water 

recycling 
Network upgrades  Water recycling  

Rainwater harvesting 

 

External potable 

transfers 
 Desalination 

Retrofitting indoor 

efficiency devices 

Internal potable 

transfers 
 External raw transfers 

Water efficiency 

education & awareness 
  Drought permits/orders 

Tariff changes 

 
  Licence trading 

Changes in service 

levels & usage bans 
  

Aquifer storage and 

recovery 

 
6 UKWIR (2012). Water Resources Planning Tools 2012: Summary Report. 
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2.1 Unconstrained Options Data Sources  

2.1.1 Water Resource Management Plan reviews 

The starting point for collating our unconstrained options was reviewing our previous WRMP 

options lists (including those from WRMP147 and WRMP198). The details behind these 

options were revised and updated, as our water supply network has evolved substantially in 

recent years. There have also been changes to the technology available within the industry, 

which may have impacted the suitability of previous options.  

 

In addition to these areas, the Water Industry National Environment Programme (WINEP) 

and Environmental Destination Programme have highlighted locations within our water 

supply area where previously feasible options would no longer be viable, due to the 

likelihood of abstraction licences being reduced in future years.  Despite these changes, we 

took an inclusive approach, with most of the options from previous WRMP planning rounds 

were added to the unconstrained list, where they could then be screened for feasibility in 

Stage 2 of the options appraisal process. 

 

2.1.2 Internal workshops 

Alongside the review of previous WRMP options, internal workshops and meetings were 

scheduled with colleagues from Operations (Production, Networks, Science and Supply 

Strategy) to assess how our existing assets, sites and supply network could be improved or 

adjusted to increase the available supply to parts of our network.  

 

The options discussed included production site improvements to help reduce outages or 

increase capacity, as well as distribution system improvements to increase flexibility within 

the network by upgrading intra-zonal transfers through making them bi-directional or 

increasing their transfer capacity. 

 

Other internal workshops and meetings led by our Environment Team were used to identify 

current licences which could be up for review, or possibly reduced, both from WINEP 

investigations and the Environment Agency’s National Framework on Environmental 

Destination.  Any new options identified in the internal workshops and meetings were added 

to the unconstrained options list. A summary of the workshops and meetings held is 

provided in Annex A. 

 

2.1.3 Commissioned Studies - supply options  

In addition to the internal workshops, work was undertaken with external consultants to 

expand upon the previous WRMP reservoir storage options and identify new locations that 

could be developed into reservoirs for increased winter storage, both within and outside of 

our supply network area9. The initial list of locations was developed using GIS analysis to 

highlight upland impounding reservoir sites, and lowland bunded reservoir sites. The long list 

was then screened using further GIS analysis, which left a shorter list of reservoir options to 

be included in our unconstrained options list.   

 
7 Wessex Water (July 2014). Water Resources Management Plan 
8 Wessex Water (Aug 2019). Water Resources Management Plan 
9 Wood (June 2021). Wessex Water: Strategic Storage Options. 
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New, large scale water resource options such as water recycling and desalination plants 

were also assessed by consultants (Stantec)10, as well as reservoir enlargements which 

could benefit the whole region. Some of these options include new transmission systems to 

enable linking of the supply networks between companies. There is a large degree of 

complexity to these options as the planning needs to consider the water resource needs of 

three companies, as well as the environmental implications across several areas. 

 

2.1.4 Regional Water Resources and Strategic Resource Options 

SROs were explored to identify large scale water resource projects which could increase our 

available supply.  As a member of the WCWRG, we have collaborated with South West 

Water and Bristol Water to identify options that would provide benefits for the whole South 

West region, as well as in the Water Resources South East (WRSE) area. There are already 

several transfers of potable supply between Wessex Water, Bristol Water and South West 

Water’s supply area around Bournemouth, as well as shared resources, such as Wimbleball 

reservoir.  

 

SRO evaluation considered new raw and potable bulk transfers, as well as the two options 

currently going through the gated process as part of RAPID (Regulators’ Alliance for 

Progressing Infrastructure Development) programme. These options are Mendips Quarry 

reservoirs11 and Poole water recycling12, both of which could see mutual benefits to Wessex 

Water and South West Water, depending upon company supply-demand requirements.   

 

Exploration of further options, or enhancing the transfers already in place, could in theory aid 

other water companies towards the East of England and along the South Coast, as part of 

the EA National Framework13. This national scale of planning is being developed with 

numerous companies, with possible options consisting of raw water transfers via rivers and 

canals across large distances of Wales and England. 

 

During the development of our WRMP we have met with neighbouring companies to ensure 

that our work is consistent with regional needs.  Cost data, carbon and environmental 

assessments for each SRO were later used in our options appraisal to generate our 

preferred plan. We ensured that for shared schemes, the costs were appropriately allocated 

between companies. 

 

 
10 Stantec (October 2021). Regional Wastewater Reuse Options. 
11 South West Water and Wessex Water (December 2021). Strategic Regional Water Resource 

Solutions: Gate one submission for Mendip quarries – new solution 
12 Stantec (July 2021). Strategic Regional Water Resource Solutions: Preliminary Feasibility 

Assessment. Standard Gate One Submission for West Country South – Sources and Transfers. 
13Environment Agency (March 2020). Meeting our future water needs: a national framework 

for water resources 
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2.1.5 Commissioned Studies - demand reduction options 

Consultants also investigated the feasibility of customer side options deployed across the 

whole region14 and leakage reduction options15.  Although the initial reports were aimed at 

identifying regional demand side options, it highlighted numerous ideas that could be 

adopted by companies themselves. Separate options to be considered included: 

 

• Change of occupier metering (basic and smart metering) 

• Optant metering (basic and smart) 

• Compulsory metering (basic and smart) 

• Water efficiency visits (both household and non-household) 

• Tariff changes 

• Community rainwater harvesting. 

 

Similarly, a range of leakage options were developed by consultants Mott McDonald for 

WCWRG. The separate options considered at this stage included: 

 

• Active leakage management 

• Mains replacement and asset renewal 

• Improved leakage detection (network metering, acoustic logging and monitoring) 

• Network adjustments through pressure management and control zones 

• Customer supply pipe repairs. 

 

On the basis of this regional work, we developed an extensive list of over 130 unconstrained 

customer demand and leakage reduction options.  As some options help both to reduce 

leakage and consumption (e.g. smart metering) we ensured that the work was consistent 

and did not double count either the costs or benefits. 

 

The range of option types identified to reduce demand included research with customer 

challenge groups (CCGs) to distinguish which types of options would be favoured by 

household and non-household customers.  This work later included options consistent with 

Ofwat’s Long Term Delivery Strategies and Common Reference Scenarios which included 

smart networks to reduce leakage and consumption. 

 

The separate options for both customer side and leakage management were then blended to 

create a range of scenarios. These scenarios included aspirations to meet government 

expectations by 2050 for per capita consumption (reducing customer demand to 110 litres 

per person per day) and for leakage (reducing leakage to 50% of the 2017/18 baseline), as 

well as scenarios which deviated from these government targets, which would have lower 

costs and have different carbon impacts.   

 

We also developed scenarios which could be used as part of an adaptive plan, in line with 

Ofwat expectations.  These scenarios included an initial roll out of smart meters in AMP8 to 

allow for full appraisal of the costs and benefits before committing to an ongoing rollout in 

 
14 Wood (April 2021). West Country WR: Demand Management WRMP24 Options   
15 Mott McDonald (September 2021), West Country Water Resources Group Leakage Framework 

Development 
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later years.  The scenarios take into account that our supply area is now designated as 

being in an area of serious water stress, and we can, with support from customers, 

implement a compulsory metering programme. 

 

Whilst we hope that the government will commit to introducing water efficiency labelling on 

new appliances, this is still uncertain. Therefore, our scenarios considered futures where 

government did introduce labelling and where they did not. 

 

Examples of the option scenarios generated are below in Table 2-2. The full list of scenarios 

includes those which meet the WRPG and Ofwat’s reference scenarios, as well as those that 

allow us to explore the costs of different demand and leakage reductions. 

 

Table 2-2: Examples of the demand and leakage scenarios developed  

Category Option scenario  Description 

Customer 

scenarios 

Automated Meter Reading (AMR) with 

associated Water Efficiency Surveys 

on both Households and Non-

Households as well as government 

water efficiency labelling on 

appliances. 

Installation of smart AMR meters at 95% of 

households by 2050 with supplementary 

water efficiency visits at around 15000 

properties per annum.  This scenario is 

designed to reduce both household and 

non-household consumption and meet the 

government expectation of a reduction of 

demand (equal to a PCC reduction to 110 

l/h/d by 2050). 

Compulsory basic metering by 2035 to 

be consistent with Ofwat “High Tech” 

reference scenario to reduce leakage 

and PCC with associated Water 

Efficiency Surveys on both Households 

and Non-Households as well as 

government water efficiency labelling 

on appliances. 

Compulsory basic metering across whole 

region with water efficiency visits, however 

this option does not meet the government 

expectation of reducing PCC to 110l/h/d by 

2050. 

Smart metering by 2035 + labelling 

 

Fast roll out of smart metering to 95% of 

households by 2040 as part of a plan to 

have a smart network, consistent with 

Ofwat’s High Tech Reference scenarios, 

including government labelling on 

appliances. 

Leakage 

scenarios 

Linear reduction to 50% by 2050 

 

Total leakage reduction of 25.3 Ml/d 

achieved linearly using the least cost 

approach to achieve the target. 

Slow rate of reduction to 30% by 2050 

 

Total leakage reduction of 9.96 Ml/d 

achieved linearly. 

Fast rate of reduction for 30% in 2030 

then 50% by 2050 

9.96 Ml/d reduction by 2030, then a total 

reduction of 25.3 Ml/d by 2050. 
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2.1.6 Third-party solutions 

For our Unconstrained Options development, we advertised on the Wessex Water Market 

Place highlighting that we are expecting a supply-demand deficit in the future and are 

seeking third-party support. The Wessex Water Market Place is a hub for our ‘open system’ 

approach to problem solving, opening the opportunity for third parties and suppliers to 

engage with us.  

 

This information was also shared with our neighbouring water companies, to allow 

discussions surrounding supply-demand water availability and trading opportunities 

throughout the WCWRG.  

 

All bids were screened against the Bid Assessment Framework criteria, which mirrors those 

of our feasible options fine screening criteria (as seen in Table 2-3). There were however 

pre-screening checks of the third-party credentials, which are defined in the Wessex Bid 

Assessment Framework16, along with a full description of the information required for each 

third-party bid. 

 

Table 2-3: Criteria for bid assessment framework and Wessex fine screening 

Criteria 
Bid Assessment Framework 

Screening 

Wessex Options Fine 

Screening 

Cost Yes Yes 

Provider credentials Yes No 

Yield Yes Yes 

Leadtime Yes Yes 

Technical difficulty Yes Yes 

Suitability Yes Yes 

Flexibility Yes Yes 

Security of supply Yes Yes 

Promotability Yes Yes 

Environmental impact Yes Yes 

Sustainability Yes Yes 

Provider credentials Yes Yes 

 

2.1.7 Wessex Water drought plan  

In line with the guidance, the drought permit options in our latest drought plan have been 

included within the Options Appraisal process.  These options are presented in Table 2-4. 

The Drought Permit Options on the River Tone and Yeo have not been included as these 

options are still subject to regulatory approval.   

 

  

 
16 Wessex Water (March 2019) Water resources bid assessment framework 
 

https://marketplace.wessexwater.co.uk/challenges/water-resources-management-plan-24-option-suggestions/
https://marketplace.wessexwater.co.uk/challenges/water-resources-management-plan-24-option-suggestions/
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Table 2-4: Drought plan options included in the Options Appraisal  

Drought Plan Link  Drought Plan Option 

4FPD Temporary Use Ban Temporary Use Ban 

7FPD Non-Essential Use Ban Non-Essential Use Ban 

3FPD Other Level 1 Drought Measures Leakage - Phase 1 

6FPD Other Level 2 Drought Measures Leakage - Phase 2 

6FPD Other Level 2 Drought Measures Leakage - Phase 3 

3FPD Other Level 1 Drought Measures WE - Phase 1 

3FPD Other Level 1 Drought Measures WE - Phase 2 

 

2.2 Stage 1 outcomes overview 

The outcome of the Stage 1 assessment was an Unconstrained Options list of 364 options.  

This total started out lower, but as stated in the guidance, developing the unconstrained 

options list is an iterative process. As the WINEP, Environmental Destination and supply-

demand balance calculations evolved, new options were added to the list, or options were 

combined with others to produce greater benefits and reduce dependencies between 

options. 

 

Figure 2-1 displays the total supply and demand options generated in the Unconstrained 

Options list, with Figure 2-2 showing the totals of different option categories. Distribution 

options can be split into either demand or supply options, hence why the split between 

supply and demand options looks different between figures. For example, within the 

distribution categories there are options to reduce demand (leakage options), as well as 

those leading to a benefit in supply (potable transfers). 

 

Figure 2-1: Chart showing supply & demand option totals from Unconstrained Options list 
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Figure 2-2: Chart showing Unconstrained Option list option category totals 
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3. Stage 2: Unconstrained Option Screening  

3.1 Options screening criteria 

Once the Unconstrained Option list was generated in Stage 1, screening of each option 

against a set of criteria was undertaken. The basis of our screening criteria was taken from 

the Environment Agency guidance17, which states the information required for each option. 

The screening criteria was scored on a scale of -2 to +2, which is displayed in Table 3-1. 

The scoring scale is aimed at highlighting negative impacts and risks of options, as well as 

allowing for positive benefits to be recognised. This reflects our ambition to provide a net 

gain to the environment and society. Reviews of the screening criteria were held with internal 

stakeholders and the resulting feasible options list distributed to the Environment Agency for 

comment and discussion. 

 

Table 3-1: Screening scoring scale  

Criteria assessment scale 

+2 strong positive benefits / no risk 

+1 some positive benefits / no risk 

0 negligible impacts or benefits 

-1 some negative impacts / medium risk 

-2 strong negative impacts / high risk 

 

The majority of the screening criteria apply to both supply and demand options, with a few 

criteria aimed specifically at either supply or demand, as seen in Table 3-2. There are 14 

scoring criteria applied to all options, with a further two criteria applied to supply or demand 

options separately, which could in theory lead to total scores ranging from -32 for options 

with strong negative impacts and risks, to +32 for options which provides strong positive 

benefits to environment and society. 

 

Once the scores were accumulated and compared across options, a feasible list of options 

was retained, and those rejected added to the rejection register, along with details as to why 

they were rejected. The decision on where the cut-off point was drawn to derive the feasible 

options was inevitably subjective, and as acknowledged in the Environment Agency’s 

environmental assessment supplementary guidance18, is dependent upon creating a 

manageable list of options. To make this decision, we considered the following:  

 

• Whether the feasible list was manageable to derive necessary valuations across 

best-value planning criteria 

• Whether it provided sufficient options to provide real choice in the decision-making 

problem relative to the scale of the supply-demand balance 

• Whether the options initially selected could solve the scale of the supply-demand 

balance issue. 

 

 
17 Environment Agency (Feb 2021). Water Resources Planning Guidelines. 
18 Environment Agency (Mar 2021). Water resources planning guideline supplementary guidance – 

Environment and society in decision-making 
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Table 3-2: Screening criteria 

Screening criteria 

Relevant 
options 

Screening Criteria  Assessment (-2 negative impact to +2 positive 
impact) 

All options Yield  
(demand reduction or 
supply increase)  

Is there is a risk the option will not contribute a 
significant reduction in demand or increase in 
supply?  

All options Lead time Is there is a risk the lead time for this option is 
outside of the desired planning programme to meet 
supply-demand deficit?  

All options Risks and 
uncertainties 

Is there a significant risk that customers won’t 
engage with the idea and/or demand won't be 
reduced? 
Is there a risk of losing this additional resource in 
future due to climate change? 

All options Water quality (drinking 
water safety plans) 

Is the option likely to pose a risk to drinking water 
quality or the deterioration of raw water quality? 

All options Promotability How promotable is the option to customers?  
Would CCGs have any reservations on the option? 
Is it a controversial source of water? 

All options Flexibility Is the option flexible? Can it be scaled up or down 
easily? Will it be useful in numerous different future 
scenarios?  

All options Operational costs and 
carbon costs 

Will the option have an impact on operating costs 
and carbon costs? 

All options Social impacts Is there a socio-economic risk? Will customers from 
specific backgrounds be impacted more than others? 

All options Environmental Impact 
(SEA, HRA, RBMP, 
WFD) 

Is there a chance that the option will contravene 
environmental regulations? (SEA / HRA / WFD / 
RBMP) 

All options Biodiversity net gain & 
invasive non-native 
species 

Does this option pose a risk to biodiversity net gain?  
Will it create new pathways for INNS? 

All options Other option specific 
constraints 

Are there any other constraints to this option?  

All options Cost uncertainty Is the cost of the option too high?  
Is there a risk of uncertainty around the cost? 

All options Greenhouse gas 
emissions 

Is there a risk this option will lead to increased 
greenhouse gas emissions during construction and 
operation? 

All options Dependencies Is this option dependent on other options being 
developed or external factors?  
Is there a risk associated to this?  
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Screening criteria 

Relevant 
options 

Screening Criteria  Assessment (-2 negative impact to +2 positive 
impact) 

All options Natural capital Is there a risk that this option will affect natural 
capital? Including reduction in flood alleviation, 
reduced carbon intake from trees 

Demand only Difference from 
baseline 

How does this option differ from our baseline 
activities? 

Demand only National or sector 
policy 

Is there a risk this option will differ from accepted 
sector policy or national strategies? 

Supply only Area/location of 
options 

Are there likely to be any issues relating to the 
area/location of proposed option?  
Land use changes, designated sites etc 

Supply only Operational features 
(uncertainty) 

Are there any uncertainties around the operational 
features of this option? 

 

At this stage of option screening, the evaluations were still at a relatively high level, and so 

the scoring provided an estimate of the feasibility of each option ahead of further detailed 

assessments.  Options from previous WRMPs had more information available than new 

options proposed, via previous feasibility studies and reports, so there was more confidence 

with the screening results for these options.  

 

For new options, as much information that was available was gathered, guidance consulted 

and expert judgement used from arrange of stakeholders do develop inputs to screening 

criteria around cost, expected yields, risks, promotability and embedded carbon.  The 

Wessex Water Science, Engineering and Production teams provided a lot of information on 

new treatment methods required for Production side options, as well as advice on the 

operational carbon impacts of these treatments. 

 

In addition to reviewing the scores with internal stakeholders, an in-house GIS system was 

used to highlight option locations in relation to statutory designated (and non-designated) 

areas. For new transfers, it could then be established whether a pipeline route between two 

locations would be feasible or not.   

 

Consultation meetings were held with members of the Environment Agency between 

October 2021 and January 2022. These meetings allowed for any concerns about individual 

options, or option types, to be highlighted. One particularly relevant session involved 

discussions about our mothballed sources, for which we currently hold an abstraction 

licence, but have not used recently. This session provided Wessex Water with more 

information about what investigations would be required before bringing a mothballed source 

back into supply, as well as highlighting the flow compliance risks associated with 

progressing these.  
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3.2 Screening Reviews  

The overall aim was to produce a list of Feasible Options, encompassing a range of demand 

and supply schemes which could be deployed across the region and over relevant time 

scales.  The initial outcome of the screening resulted in a Feasible Option list which had a 

mix of options with large and small yields and long and short lead times.  

 

Consistent with the Environment Agency guidance and in order to ensure the Feasible 

Option list was manageable and could provide a range of options over different time scales, 

a review of the options was conducted. The initial screening was favouring options with 

smaller yields as they tend to be less complex, have lower costs, and are generally more 

promotable to customers as they can have fewer negative impacts upon the environment 

(i.e., smaller influences on natural habitats and carbon emissions).  

 

The review was completed using a combination approach and in a similar fashion to the 

Unconstrained Options development, through meetings and discussions with internal experts 

from various departments across Wessex Water.  To begin the review, we grouped the 

options together by lead times, and set different progression scores for each group.  Lead 

time was chosen as a key parameter due to the supply-demand balance evolution through 

the planning horizon, and there was therefore a need for new options to provide yield 

benefits in the short, medium and long-term.  The correlation between lead time and yield of 

options was also quite strong, with options with shorter lead times, having lower yield 

benefits.  

 

The Unconstrained Options list was arranged by lead times into groups as follows, and then 

scores adjusted to allow options in each group to progress to the Feasible list: 

 

• Less than 5 years (short-term options) 

• 5-15 years (medium-term options) 

• More than 15 years (long-term options). 

 

Following the lead time groupings, we also reviewed the options to maintain enough option 

types and locations.  Whilst Wessex has one water resource zone, there are specific 

locations within our network where we will see reductions in deployable output from licence 

reductions and Environmental Destination.  To get a good balance some options were 

selected which scored lower than others of the same type, but were more suited 

geographically to maintain supply in our areas constrained by peak demand failures. 

Examples of this include selecting the highest scoring reservoir options in each catchment, 

as opposed to progressing with the highest ten reservoirs given a lot of these were located 

within the same area. 

 

A range of information was used in the assessments, including GIS which showed the 

locations of options compared to environmentally sensitive sites and where the water was 

needed.  This helped to refine the number of options. 
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3.3 Rejection register 

The reasons for not progressing each option have been detailed within a rejection register. 

There are a variety of reasons for rejecting options at this stage, with recurring trends 

summarised below for each option category. 

 

3.3.1 Customer side management options  

Many customer management options were rejected due to the high level of uncertainty that 

they would deliver upon the yield savings. Numerous options could have led to initial 

decreases in demand but would have been hard to maintain in the future. Some options 

included tariff changes linked to the supply demand balance, but were deemed to be 

unpromotable to customers as the factors influencing tariffs were not in their control.  

 

Other options within the customer management category were rejected as they would not be 

achievable without government intervention and backing. For example, it would be very 

difficult for us to insist upon water labelling and apply mandatory water efficiency standards 

to new building developments within our supply area. However, we did include government 

labelling in our scenario work. 

 

We explored government and Ofwat expectations about reducing leakage and PCC as well 

as installing a smart network.  To do this, we combined options into 16 scenarios which 

considered different metering and water efficiency technologies.  A full list of scenarios is 

given in Annex B. 

 

3.3.2 Distribution side management options  

As stated earlier, individual leakage options, such as customer side leak repairs and active 

leakage control, were combined with others to create seven leakage scenarios. These 

scenarios recognise the interplay between different elements of leakage reduction so that 

the costs we produced were optimised.  For instance, early investment in mains renewal has 

an initial impact on leakage which means that fewer alternative options (such as pressure 

management) are needed.  This strategic approach to optimising leakage reduction also 

helped to maintain a more manageable list so we could explore the different leakage 

strategies on the supply demand balance and on the total cost of the WRMP.  Details of the 

leakage scenarios are provided in Annex B. 

 

3.3.3 Production side management options  

Improvements to various production sites were deemed unnecessary upon review, following 

more detailed discussions with the Environment Agency on Environmental Destination and 

WINEP outcomes. These discussions highlighted that abstraction licences would be reduced 

at some of our sources during dry year critical periods. 

 

There were also several unconstrained options to reinstate mothballed water treatment 

works which were rejected upon consultation with local Environment Agency teams. 

Rejections of these options were due to the impact of abstraction upon the local waterbody 

flows and ecology, preventing the achievement of their status objectives.   However, there 

were options which were agreed to be included in the feasible options list where the 

environmental impact was felt to be relatively low. 
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3.3.4 Resource side management options  

The new resource options are generally larger in scale, with greater yield benefits but also, 

in some cases, a greater negative impact upon the environment. Examples of these options 

include desalination plants, water recycling schemes, new reservoirs, or expansion of 

existing reservoirs.  

 

Some options proposed were initially rejected due to their location, which could have 

impacted upon statutory-designated areas (SSSI’s, National Parks, SPAs, RAMSAR sites 

etc.); created a new pathway for the spread of invasive non-native species (INNS) and had 

an impact on society by changing land uses in recreational areas. All of these reasons, in 

addition to others, would also contribute to low promotability of the option to customers. 

 

Our consultants undertook a review of all the new reservoir and water recycling options that 

were developed and identified the best sites based on factors, such as geology, river flows 

and availability of effluent (for water recycling schemes).  Details on the approach for refining 

the reservoir and water recycling schemes are provided in Annex C. 

 

The outcome of the review was a list of over 70 supply options in the Feasible Options list, 

from the initial Unconstrained Option list of over 360 options. In addition, there were a large 

number of demand and leakage options.  A list of the rejected options and reasons for 

rejection are included in Annex D. 
 

The Direction sets out how we must include a ranged of leakage and demand reduction 

options. Our demand options portfolios combine leakage, metering and water efficiency 

strategies and are summarised in Table 3-3. 

 

3.3.5 Feasible Options  

A summary of feasible demand option portfolios, and supply options are shown respectively 

in Table 3-3 and Table 3-4. 

 

For our revised draft plan, our previous feasible list of demand management and leakage 

options was further developed into seven holistic demand management option portfolios. 

This process was driven by a new statutory DI reduction target being confirmed, an increase 

in the supply deficit forecast from 2035 and government steer to consider more ambitious 

smart metering options. Elements of the original feasible list that had undergone the options 

screening process were taken forwards with some adjustments to align with the new drivers.  

 

Table 3-3: Summary of feasible demand option portfolios  

Option 
Name 

Option Description 

DI 
reduced 
by 20% 

by 
31/03/38 

Leakage 
reduced 
by 50% 

by 
31/03/50 

PCC 
reduced 
to 110 
l/p/d 

31/03/50 

NHH 
demand 
reduced 
by 15% 
by 2050 

Total 
demand 
saving 
 (Ml/d) 

 

Demand 
Strategy 1  

Leakage: Linear to 2050 
Metering: Full smart metering by 2030 
HH WE: largest feasible scale by 2030 
NHH WE: largest feasible scale by 2030 
WE labelling: Defra Scenario 1  

Yes Yes Yes Yes 

2030: 36.50 
 2038: 60.12 
2050: 92.74 
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Demand 
Strategy 2 

Leakage: Slow to 2050 
Metering: Full smart metering by 2037/38 
HH WE: 2/3 largest feasible scale by 2037/38 
NHH WE: 2/3 largest feasible scale by 2030 
WE labelling: Defra Scenario 1  

No No No No 

 2030: 17.02 
2038: 41.02 
2050: 63.46  

 

Demand 
Strategy 3 

Leakage: Hold from 2040 
Metering: Full smart metering by 2050 
HH WE: 1/3 largest feasible scale by 2050 
NHH WE: 1/3 largest feasible scale by 2050 
WE labelling: Defra Scenario 1 

No No No No 
2030: 13.23 
2038: 30.95 
2050: 62.10 

Demand 
Strategy 4 

Leakage: Hold from 2040 
Metering: Full smart metering by 2030 
HH WE: Home Check largest feasible scale by 2030 
NHH WE: largest feasible scale by 2030 
WE labelling: Defra Scenario 1 

Yes No No No 
 2030: 32.88 
2038: 48.62 
2050: 66.50 

Demand 
Strategy 5 

Leakage: Fast to 2030 
Metering: Full smart metering by 2030 
HH WE: Home Check largest feasible scale by 2030 
NHH WE: largest feasible scale by 2030 
WE labelling: Defra Scenario 1 

Yes Yes Yes Yes 
 2030: 41.44 
2038: 63.08 
2050: 92.74 

Demand 
Strategy 6 

Leakage: Slow to 2050 
Metering: 50% smart metering by 2050 
HH WE: Home Check 1/6 largest feasible by 2050 
NHH WE:1/6 largest feasible by 2050 
WE labelling: Defra Scenario 1 

No No No No 

2030: 6.89 
2038: 19.23 
2050: 44.43 

 

Demand 
Strategy 7 

Leakage: Linear to 2050 
Metering: Full urban smart metering (75%) by 2030, 
rural also by 2035.  
HH WE: Home Check largest feasible scale by 2030 
NHH WE: largest feasible scale by 2030 
WE labelling: Defra Scenario 1 

Yes Yes Yes Yes 
2030: 28.48 
2038: 61.26 
2050: 88.39 
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Table 3-4: Summary of Supply Options 

 

 
 

Scheme 

reference 
Scheme Title 

Type of 

scheme 
Brief description 

Approximate 

Location 

(NGR) 

Deployable 

Output 

(Average) 

(Ml/d) 

Deployable 

Output 

(Peak) 

(Ml/d) 

18.01 
Somerset Spine 

main upgrade  
Transfer 

The option reinforces an existing transfer to move water east towards 

Yeovil from the Taunton area. 

ST 35282 

23384 
3 6 

18.02 

CALM main 

upgrade and 

reversal 

Transfer 

The option reinforces and reverses an existing transfer that will move 

water East from the West of our supply system and the Yeovil area 

towards Warminster area. 

ST 50693 

15514 
10 20 

18.09 

Chippenham to 

Devizes transfer 

upgrade 

Transfer 

The option reinforces an existing transfer to move water from the 

Chippenham area to the Devizes area to help overcome licence losses 

in the Devizes area. 

SU 00423 

61423 
3 8 

18.1 

West Somerset 

Reservoirs 

transfer upgrade 

Transfer 
Reinforcement of existing water transfers from the Bridgwater to Taunton 

area 

ST 26886 

37119 
3 6 

18.26 

Bristol import 

increase 

towards 

Trowbridge 

Transfer 
An increase in water imported from Bristol Water in the Bath area and 

transfer towards the Trowbridge and Melksham area. 

ST 71849 

62809 
4 7 

18.27 
Pewsey 

Resilience I 
Transfer 

Network reconfiguration to improve local connectivity and provide 

increased yield benefit/resilience in the local area in the Upper 

Hampshire Avon catchment  

SU 12933 

51926 
1 1.15 

18.28 
North Bath 

Resilience 
Transfer 

The option reinforces and increases connectivity in the existing network 

between South Bath and North Bath, supported by variation in the import 

volume from Bristol Water 

ST 74983 

64052 
2.5 3 

For security reasons this table has been redacted and edited for the version that is published on our website.  
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19.03 

SWW Reservoir 

Pump Storage - 

Tiverton to 

Taunton 

Transfer 

Transfer 

This option is a Strategic Resource Option (SRO) for the West Country 

Water Resource Group and has followed the information presented in 

the Gate One Report (July 2021). The scheme involves pumped storage 

to increase the yield from a reservoir in Devon, which would reduce the 

SWW demand on a Exmoor Reservoir. This increases the available 

resource from  which could be treated by South West Water (SWW) and 

pumped to Wessex Water via a new main. 

SX 42823 

91777 
7 10 

19.06 

Severn-Thames 

Transfer: 

WCWRG only at 

15Ml/d 

Transfer 

The option transfers additional water from the River Severn, as released 

through upper River Severn reservoir operation, via Bristol Water's 

system into Wessex Water's system through new transfers. This option 

is for WCWRG as a sole requestor (and therefore no Vyrnwy Bypass 

Cost), with 15 Ml/d entering the Wessex Water network.  

ST 69951 

76441 
7.5 15 

19.07 

Severn-Thames 

Transfer: 

WCWRG only at 

30Ml/d 

Transfer 

The option transfers additional water from the River Severn, as released 

through upper River Severn reservoir operation, via Bristol Water's 

system into Wessex Water's system through new transfers. This option 

is for WCWRG as a sole requestor. 

ST 69951 

76441 
15 30 

19.1 

Severn-Thames 

Transfer: 

multiple 

receivers at 

15Ml/d 

Import 

The option transfers additional water from the River Severn, as released 

through upper River Severn reservoir operation, via Bristol Water's 

system into Wessex Water's system through new transfers. This option 

is for multiple receivers, and therefore the costs are different to the sole 

receiver options. 

ST 69951 

76441 
7.5 15 

19.11 

Severn-Thames 

Transfer: 

multiple 

receivers at 

30Ml/d 

Import 

The option transfers additional water from the River Severn, as released 

through upper River Severn reservoir operation, via Bristol Water's 

system into Wessex Water's system through new transfers. This option 

is for multiple recievers, and therefore the costs are different to the sole 

reciever options. 

ST 69951 

76441 
15 30 

21.06 
Yeovil transfer to 

Dorchester 
Transfer Transfer of water from the Yeovil area towards Dorchester 

ST 54895 

10825 
4 14 

21.1 

Bristol import 

increase 

towards 

Chippenham 

Transfer 
An Increase in water imported from Bristol Water in the Bath area and 

transfer towards the Chippenham area. 

ST 77544 

64942 
3 6 
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21.11 

Devizes 

resilience: Calne 

to Devizes new 

transfer  

Transfer 
Reinstatement of an existing mothballed source in the Calne area and 

transferring the water to the Devizes area. 

SU 02550 

68359 
0.5 0.5 

21.12 
Pewsey 

resilience II 
Transfer 

New transfer from south of Devizes towards the Pewsey area to offset 

licence reductions in the Upper Hampshire Avon and River Bourne area. 

SU 05616 

56047 
1 3 

21.13 

Salisbury to 

Amesbury to 

Tidworth 

Transfer 

Transfer Transfer of water from the Salisbury area north towards Amesbury SU 187413 10 15 

21.14 

Amesbury to 

Tidworth transfer 

 

Transfer Transfer of water from the Amesbury areas north towards Ludgershall SU 187413 6 6 

22.04 

Weymouth 

Source 

Improvements 

Transfer 
Network reconfiguration and treatment works improvement in the 

Weymouth area to increase yield from a local source. 

SY 66523 

84792 
2.5 1.63 

23.01 
Yeovil Reservoir 

peak capacity 

Expansion of 

existing 

WTW 

Increase the peak output capacity of a reservoir near Yeovil by 4Ml/d 

through an upgrade of existing treatment processes. 
ST 555 114 0 4 

25.01 
Mendips to 

Stour  
Reservoir 

Option takes water from the Mendips quarry source and pumps this into 

the river Stour in Dorset to offset licence reductions and maintain 

existing abstraction in the Stour catchment. 

ST 695446  12 35 

25.03 

Grid 

reinforcements - 

Wylye valley 

Transfer 

Transfer of water from the Warminster area, potentially supported by a 

new Mendip quarry reservoir, towards Salisbury ST 695446  4 4 

25.04 
South Grid 

Resilience 
Transfer 

Reinforcement of the existing network to transfer water from the Stour 

Valley area near Poole towards Dorchester ST 695446  4 14 
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25.05 

North Grid to 

South Grid 

reinforcements 

Transfer 

Reinforcement of the existing network, potentially supported by a new 

Mendip quarry reservoir, to transfer water from the Warminster area 

south towards Poole 
ST 695446  2.75 10 

26.17 

Reinstatement 

of mothballed 

sources - West 

Dorchester  

Groundwater Reinstatement of an existing mothballed source site west of Dorchester. 
SY 59135 

90501 
2.55 4.5 

27.04 

Under-utilised 

licence - 

Wimborne 

Minster 

Groundwater 

The option increases the maximum output of a source on the River Stour 

near Poole to maximise existing licence use through additional source 

treatment. 

SY 971 985 0 5 

30.02 

Pump Storage - 

Quantock 

Reservoir 

Transfer 

Pump storage scheme to help conserve reservoir storage in the winter 

for summer use, by pumping from a local river in winter time, when there 

is more flow in the river, into a reservoir in the Quantock hills. 

ST 20789 

36181 
2 0 

31.02 
Raising Dams - 

Yeovil Reservoir 
Reservoir 

Increase the capacity of an existing reservoir in the Yeovil area and the 

River Yeo by increasing the size of the current earth embankment. 
ST 555 114 5.4 0 

32.03 
New Reservoir - 

Yeovil 
Reservoir 

New reservoir near Yeovil of 7000Ml in a tributary of the River Yeo 

catchment. 
ST070 956 11 22 

32.13 
New Reservoir - 

Dorset Frome 
Reservoir New reservoir in the River Frome catchment near Dorchester 

SY 78000 

86000 
13 19.4 

32.24 
New Reservoir - 

Parret 
Reservoir New reservoir in the River Parrett catchment near Yeovil 

ST 53750 

24500 
9 13.4 

32.36 
New Reservoir - 

Bristol Avon 
Reservoir New reservoir in the Bristol Avon catchment near Chippenham 

ST 95250 

71750 
11.5 17.6 

33.01 

Groundwater: 

Aquifer Storage 

Recharge - 

Wareham Basin 

Groundwater 

The option builds on earlier work and includes an option to inject water 

following pre-treatment into an aquifer in the Wareham basin for storage, 

with subsequent abstraction, treatment and distribution. 

SY952920 8 18 
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34.08 

Groundwater - 

Hampshire Avon 

I 

Groundwater 

The option involves moving existing abstraction licences in the 

Hampshire Avon downstream to a new site(s) where there is additional 

and more sustainable flow in the river. The water would be abstracted, 

treated and transferred back north into the Wessex Water supply system 

for distribution. 

SU 12507 

16144 
9 15 

34.09 

Groundwater - 

Hampshire Avon 

II 

Groundwater 

The option involves moving existing abstraction licences in the Stour 

downstream to a new site(s) where there is additional and more 

sustainable flow in the river. The water would be abstracted, treated and 

transferred back north into the Wessex Water supply system for 

distribution. 

SZ 11456 

96356 
6.5 12 

34.1 
Amesbury 

boreholes 
Groundwater 

The option involves moving existing abstraction licences in the Upper 

Hampshire Avon downstream to a new site(s) where there is additional 

and more sustainable flow in the river. The water would be abstracted, 

treated and transferred back north into the Wessex Water supply system 

for distribution. 

SU 14129 

41069 
4 4 

34.11 
West Salisbury 

Boreholes 
Groundwater 

The option involves moving existing abstraction licences in the Upper 

Hampshire Avon downstream to a new site(s) where there is additional 

and more sustainable flow in the river. The water would be abstracted, 

treated and transferred back north into the Wessex Water supply system 

for distribution. 

SU 10629 

29786 
14.3 14.4 

36.02 

Desalination: 

North Coast 

Bristol Water - 

Avonmouth 

Desalination 

This option involves the construction of a seawater desalination plant on 

the Bristol Channel within the Bristol Water supply area. The water is 

then distributed throughout the Wessex Water system via a series of 

pumped transfers and stored in service reservoirs. 

ST 54776 

79865 
7.5 30 

37.05 

Water recycling - 

Bridgwater 

Reservoir  

Water 

recycling 

The option involves treating water recycling effluent to a high standard 

and using this to supplement existing refill sources for an existing 

reservoir in Somerset. 

ST 26938 

36281 
5 0 

37.06 

Water recycling - 

Quantock 

Reservoir 

Water 

recycling 

The option involves treating water recycling effluent to a high standard 

and using this to supplement existing refill sources for an existing 

reservoir in Somerset. 

ST 20789 

36181 
3.5 0 
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37.07 

Water recycling - 

North Somerset 

Non Household 

Water 

recycling 

The option involves treating water recycling effluent to a high standard 

and using this to meet non-household (non-potable) water consumption 

for an industrial site in Somerset. 

ST 20789 

36181 
4 0 

37.1 
Water recycling -

Taunton Canal 

Water 

recycling 

The option involves treating water recycling effluent to a high standard 

and using this to supplement existing refill sources for an existing 

reservoir in Somerset. 

ST 26938 

36281 
5 0 

38.01 

Underutilised 

licence due to 

water quality: 

Purbeck 

Expansion of 

existing 

WTW 

Increase the output of a source near Wareham in Dorset through 

additional treatment processes to treat for water quality issues.  
SY 829 835 4.45 5.7 

38.04 

Under-utilised 

licence - Mid 

Dorset  

Groundwater 
Increase output from an existing source in mid Dorset through additional 

water quality treatment 
SY 803 982 0.96 0 

38.06 

Under-utilised 

licence - Mid 

Stour II 

Expansion of 

existing 

WTW 

Increase the output of a source near Poole, Dorset through additional 

treatment processes to treat for water quality issues. 
ST949000 0 6 

38.11 

Under-utilised 

licence - East 

Dorchester 

Source 

Expansion of 

existing 

WTW 

Increase the output of a source near Dorchester through additional 

treatment processes to treat for water quality issues. 
SY 733878 0 6 

38.12 

Treatment 

improvements - 

East Weymouth 

Source 

Nitrate 

Treatment 

Increase output from an existing source near Weymouth through some 

additional water quality treatment. 

SY 70490 

83832 
3 6 

39.01 

Under-utilised 

licence - North 

East Bath 

Replacement 

of existing 

WTW 

Increase utilisation of a small reservoir North of Bath to help meet peak 

demands through a new pre-treatment works, and use of existing 

infrastructure for ongoing treatment and distribution. 

ST 75738 

71102 
0.41 5 

39.02 

Under-utilised 

Licence - North 

Warminster 

Groundwater 
The option involved drilling two new boreholes at an existing site north of 

Warminster to improve the yield of the source 

ST 86473 

48350 
2.5 2.5 
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41.01 
Drought Permit - 

Stour Catchment 

Drought 

Permit 

Option 

Increase annual licence during drought conditions from sources in the 

Stour and Frome catchments 

ST 90162 

07157 
2.08 0 

41.06 
Drought Permit - 

Bride Catchment 

Drought 

Permit 

Option 

Increase peak output from a source in the Bride catchment during 

drought conditions 

SY 55413 

90816 
0.1 1.1 

52.02 

Poole Water 

Recycling and 

Transfer – Stour 

use 50% 

Water 

recycling 

Option to use highly treated effluent in the Poole area to support flows in 

the River Stour and enable existing abstraction to continue in the 

catchment 

SY 97378 

98765 
5.25 12.5 

52.03 

Poole Water 

Recycling and 

Transfer – Stour 

use 100% 

Water 

recycling 

Option to use highly treated effluent in the Poole area to support flows in 

the River Stour and enable existing abstraction to continue in the 

catchment 

SY 97378 

98765 
10.5 25 

54.01 Mendips to Grid Transfer 
Modular option to take water from the Mendip quarry option and 

distribute this into the Wessex Water system near Warminster 
ST 695446  23.7 35 

54.03 
Mendips to 

Trowbridge 
Transfer 

Modular option to take water from the Mendip quarry option and 

distribute this into the Wessex Water system near Trowbridge 
ST 695446  23.7 35 

54.04 
Mendips to Grid 

and Trowbridge 
Transfer 

Modular option to take water from the Mendip quarry option and 

distribute this into the Wessex Water system near Trowbridge and 

Warminster 

ST 695446  30 70 

54.05 

Mendips to 

Stour - 50% 

capacity 

Transfer 

Modular option to take water from the Mendip quarry option and 

distribute this into the river Stour to enable abstraction to continue at 

existing sources 

ST 695446  8.75 17.5 

54.06 
Mendips to Grid 

- 50% capacity 
Transfer Same as option 54.01 but half capacity. ST 695446  8.75 17.5 

54.07 

Mendips to 

Trowbridge - 

50% capacity 

Transfer Same as option 54.03 but half capacity. ST 695446  8.75 17.5 
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54.08 

Mendips to Grid 

and Trowbridge 

- 50% capacity 

Transfer Same as option 54.04 but half capacity. ST 695446  23.7 35 

55.01 

CALM main 

upgrade and 

reversal - 10Ml/d 

pt1 

Transfer 

Option to reverse an existing transfer in the supply system and take 

water from the Yeovil area and transfer this towards the Warminster 

area. 

ST 50693 

15514 
5 10 

55.03 

South Grid 

Resilience - 

8Ml/d pt 1 

Transfer 
Option to increase transfer of water from sources in the Dorset Stour 

towards Yeovil.  
ST 695446  3 8 

55.05 

North Grid to 

South Grid 

reinforcements - 

5.5Ml/d 

Transfer 
Option to increase transfer of water from the Warminster area towards 

Poole, potentially supported by a new Mendip quarry option. 
ST 695446  1.5 5.5 

55.09 
Trowbridge to 

Devizes 
Transfer 

Option to transfer water from the Trowbridge area towards Devizes to 

help offset the impact of licence reductions and meet local demand 
ST 695446  6 12 

55.1 

Trowbridge to 

Market 

Lavington 

Transfer 

Option to transfer water south from the Trowbridge area towards the 

Hampshire Avon catchment, potentially supported by the Mendip 

Quarries or an increase in the import from Bristol Water.  

ST 695446  5 8 

55.11 

Trowbridge to 

North 

Warminster 

Transfer 

Option to transfer water south from the Trowbridge area towards the 

Hampshire Avon catchment, potentially supported by the Mendip 

Quarries or an increase in the import from Bristol Water 

ST 695446  2.5 5 

55.12 

Yeovil to 

Dorchester - 

7Ml/d 

Transfer Modular option to transfer water from the Yeovil area towards Dorchester 
ST 54895 

10825 
2.5 7 

56.01 

West Salisbury 

Boreholes - 

7Ml/d 

Groundwater 
Modular option to move existing abstractions downstream in the 

Hampshire Avon 

SU 10629 

29786 
7 7 

58.01 
Bristol Bulk 

Import - 15Ml/d 
Transfer 

Option to increase the existing import from Bristol Water near Bath and 

transfer this through the system towards the Hampshire Avon catchment 

ST 69951 

76441 
10 15 
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59.01 
Mere Stream 

Support 
Groundwater 

Option to provide stream support to an upper Dorset Stour tributary to 

allow current abstraction in the catchment to continue. 

ST 82131 

32615 
5 5 

70.01 

Bristol Import 

and onwards 

transfer I 

Import This option is a combination of the following schemes: 18_26 and 18_09 
ST 71849 

62809 
4 7 

70.02 

Bristol Import 

and onwards 

transfer II 

Import 
This option is a combination of the following schemes: 18_26 and 18_09 

and 21_12 

ST 71849 

62809 
4 7 

70.03 

Bristol Import 

and onwards 

transfer III 

Transfer 
This option is a combination of the following schemes: 58_01 and 55_10 

and 55_11 and 55_09 
ST 695446  10 15 

70.04 

Bristol Import 

and onwards 

transfer IV 

Transfer 
This option is a combination of the following schemes: 58_01 and 55_10 

and 55_11 
ST 695446  10 15 

70.05 

Bristol Import 

and onwards 

transfer V 

Transfer 
This option is a combination of the following schemes: 58_01 and 55_10 

and 55_11 and 21_13 and 25_03 and 21_14 
ST 695446  10 15 

70.06 

Increased 

Reservoir 

Capacity and 

East Transfer 

Expansion of 

existing 

WTW 

This option is a combination of the following schemes: 23_01 and 18_02  ST 695446  0 4 

70.07 

Hampshire Avon 

Boreholes and 

Transfer 

Groundwater 
This option is a combination of the following schemes: 21_13 and 21_14 

and 34_11 
SU 187413 14.3 14.4 
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4. Stage 3: Feasible Options Development and Assessment    

Stage 1 and 2 detailed the process to establish the Feasible List of options. This following 

section details the detailed assessments undertaken on the Feasible Options to generate the 

Constrained Options for programme development. Stage 3 consists of two aspects, the 

option development (i.e., details design, costing, yield analysis etc.) and the environmental 

assessments (i.e., SEA, HRA etc.)   

 

The outcome of Stage 3 was a detailed assessment of each supply option or each leakage 

and demand management scenario.  These assessments included information on the costs 

of each option (e.g., the CAPEX and OPEX) and the environmental and societal impacts of 

each option (e.g., performance against SEA objectives). These metrics include: 

 

• CAPEX (capital expenditure, covering instrumentation, land, construction and 

mechanical engineering) 

• OPEX (operational expenditure, covering energy and chemical usage) 

• Embedded carbon  

• Operational carbon 

• MCA - Embedded carbon intensity 

• MCA -  Operational carbon intensity 

• MCA -  SEA score 

• MCA -  Biodiversity Net Gain Burden 

• MCA - Natural Capital Net Impact 

 

These metrics, along with the option lead times and yields, were applied to the EBSD 

modelling tool in Stage 4 to generate the preferred plan and alternative plans. 

 

4.1 Options Development  

This section details the process undertaken to develop and scope the Feasible Options.  

 

4.1.1 Supply Options Option Scoping and Design  

This section of the document sets out the approach used to ensure that the process for 

identifying and understanding the benefits and costs of each option was robust and met the 

requirements of the WRPG.  The team undertaking this work included Wessex Water subject 

matter experts and consultants from organisations such as HR Wallingford, Chandler KBS, 

Mott McDonald, RPS and Wood.   

 

To ensure consistency across all options, a standard template was developed for all the 

supply schemes.  This template contained information such as the yield of the option, the 

key assets (e.g., the number of pumping stations) and the location of the scheme, including 

pipe routes. It formed the scope of each option which was then used by other experts to 

develop the costs, environmental impacts and carbon associated with each supply option. 

 

The data for each supply option was gathered by consultants.  For instance, they calculated 

the size of embankments for new reservoirs and the length and diameter of new pipes.  This 

data was then reviewed by staff in the Wessex Water operations and water resources 



WRMP24 Options Appraisal  Wessex Water 

 

WRMP24  35 

 

teams, to make sure that the scheme took into account the existing network. This was done 

to ensure that each option included all the right new assets, without the risk of overstating 

the need for new assets (for instance, making sure that we had not included the need for a 

new service reservoir if one was not required).   

 

New reservoirs 

Earlier work was undertaken by Wood to identify potential locations for new reservoirs.  That 

work formed the basis of our work on new reservoir sites.  Further work has been 

undertaken at Mendip Quarries SRO by the WCWRG.   

 

HR Wallingford undertook a further review of the sites identified by Wood, including 

assessments to determine key information on each option such as: 

 

• Dam volume 

• Downstream population risk 

• Permeability of the geology 

• Reservoir yield and capacity 

 

The approach is set out in Annex B. 

 

Expansion of existing reservoirs 

HR Wallingford and Wessex Water staff reviewed previous work on extending our existing 

reservoirs to see if there was an option to increase their yield and if so, determine the 

requirements of each option (such as the need for new reiver intakes).    

 

Water Recycling options 

HR Wallingford reviewed the constrained options and undertook spreadsheet modelling to 

determine the reliable yield from each option identified by Stantec in its work for WCWRG.  

The approach is set out Annex B. 

 

Impacts upon water-receiving water bodies were assessed with respect to water quality and 

river flows.  In each case, additional treatment at the wastewater treatment works would be 

required prior to transferring water to reservoirs or river (so that the water discharged into the 

river or reservoir did not have an unacceptable impact on water quality) and then additional 

water treatment at the receiving site is needed to make the water potable.  Consideration of 

INNS was also made at this early stage. 

 

As the work undertaken by Wood on new reservoir sites and by Stantec on water recycling 

sites was independent of each other, HR Wallingford reviewed synergies between options 

identified in the two reports. 

 

Transfers and pipeline 

Many of the options need a transfer pipeline, often with at least one pumping station.  This 

could be at a new supply site, such as reservoir sites, or where water is needed to be 

transferred from an existing asset to another. The locations of each asset, with required 
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pipeline capacities, and storage volumes were provided to HR Wallingford, who then 

developed the options for these transfer pipelines.   

 

GIS was used to determine potential routes for each pipeline, for instance avoiding hills and 

valleys and environmental designations, whilst a spreadsheet model was used to size 

pumps and pipes based on applicable design standards (e.g., maximum velocities should 

not exceed 1.1m/s).  Annex D includes a technical note on the development and use of the 

spreadsheet model. 

 

Mothballed sites 

In our constrained list we had identified mothballed sites which could potentially be brought 

back into use.  HR Wallingford discussed each site with Wessex Water subject matter 

experts and determined the current assets at each site and option for reinstatement of each 

site.  Options scoping was developed for each option.  This included relocating sites to 

locations more suitable for the existing distribution network. 

 

Existing production sites 

Options were also identified at existing production sites to reduce outages related to water 

quality, and thereby increase maximum production capacity.  Wessex Water Production and 

Engineering staff were able to provide details on the site-specific water quality constraints 

and required treatment upgrades, which HR Wallingford then collated into option templates. 

Examples include installation of nitrate treatment centres to maintain a reliable supply all 

year round at certain sites, or membrane plants at sites which are susceptible to turbidity 

restrictions. This work was in line with the guidance to ensure that water quality was 

maintained. 

 

Through regular liaison between teams, the consultants ensured that the same principles 

and assumptions were maintained across all option designs.  Agreed approaches were also 

developed for pipeline routings with respect to avoiding environmentally sensitive areas and 

major rail, road or river crossings wherever feasibly possible.  The Wessex Water GIS was 

used by our consultants to ensure that they understood our existing supply network so that 

the relative elements could be taken into account as each option was being developed.  This 

became an iterative process, with the Wessex Water and consultancy teams working closely 

together to ensure that the options were properly scoped and that they had been designed 

to avoid the most serious of environmental impacts.   

 

Once the scope for each supply option had been developed, each template was forward 

onto other specialist consultants to carry out costing, carbon, and environmental 

assessment.  

 

4.1.2 Leakage Options - Scoping and Design  

For leakage options, RPS experts worked with Wessex Water leakage experts to define 

each option. RPS considered both distribution leakage and underground supply pipe 

leakage reduction options. 
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Where possible, RPS used data provided by Wessex Water, applying best practice 

techniques, experience and industry-based assumptions to develop several feasible leakage 

scenarios based on the individual unconstrained leakage options.  These leakage scenarios 

were based on different leakage reduction targets, previously set out in the WCWRG work 

by Mott McDonald. 

 

A base year of 2019/20 was used to minimise the impact of customer behaviour and 

disrupted leakage management activities during the COVID-19 pandemic and was kept 

consistent for each leakage scenario.  Leakage rates, data relating to District Meter Area 

(DMA) and mains characteristics was provided via the Wessex Water leakage management 

system (Waternet) and GIS.  This enabled RPS to build their models from a realistic starting 

point, knowing the condition and ages of the mains network, including the areas where 

leakage is historically higher. 

 

Base cost information for each of the leakage options was provided by Wessex Water, 

alongside expected maintenance and asset replacement frequencies. This information was 

used to construct discounted and undiscounted whole life costs over the planning period. 

 

RPS undertook modelling in its SoLOW leakage optimisation package to determine different 

programmes of leakage options to meet the seven leakage scenarios considered. RPS used 

average incremental cost (AIC) to rank the order in which schemes should be undertaken 

within the optimisation to provide the greatest cost-benefit from each leakage option.  For the 

purposes of this initial assessment a scheme was assumed to be a whole single DMA. The 

AIC ranking process uses discounted costs applying a standard 3.5% discount rate over an 

80-year discount period. The undiscounted costs for a scheme were carried through to 

SoLOW. 

 

The SoLOW optimisation was used to assess the most economical combination of leakage 

options both in terms of amount of implementation and timing of implementation in order to 

achieve various leakage reduction scenarios.  These leakage reduction scenarios were 

taken forward within the WRMP process as leakage options themselves superseding 

individual leakage management activity options and ensuring that leakage options were 

optimised. 

 

Of the feasible leakage options considered for the WRMP (see Table 3-3), four options have 

been taken forward for inclusion in our seven combined demand management portfolios 

developed to show a range of options towards meeting a new distribution input reduction 

target and greater supply deficit from 2035.   

 

1. Fast leakage reduction to 2030 – included in demand management options 1 & 7.   

2. Linear leakage reduction to 2050 – included in demand management options 2 & 6.   

3. Hold leakage reduction from 2040. – included in demand management options 3 & 4.   

4. Slow leakage reduction to 2050 – included in demand management option 5.   

 

The main activities contributing to these leakage reduction profiles is based on previous 

work by RPS with some internal refinement to align with preferred development of current 

practices. The breakdown of savings attributed to each activity for three of these four 

scenarios can be seen in figures Figure 4-1 to Figure 4-3 below with a summary in Figure 
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4-4. Hold leakage reduction form 2040 is not included separately below as it is the same as 

lIt should be noted that these leakage reduction profiles do not include leakage reduction 

realised through the benefits of smart metering on reducing customer supply pipe leaks.  

 

Figure 4-1: Forecast leakage reduction for AMP8 split by activity for slow leakage reduction to 

2050 

 
 

Figure 4-2: Forecast leakage reduction for AMP8 split by activity for linear leakage reduction to 

2050 
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Figure 4-3: Forecast leakage reduction for AMP8 split by activity for fast leakage reduction to 

2030 

 
 

Figure 4-4: Summary forecast leakage reduction for AMP8 split by activity for three leakage 

reduction profiles. 

 
 

 

 

 

 

 

0

2

4

6

8

10

2025-26 2026-27 2027-28 2028-29 2029-30

L
e
a
k
a
g
e
 r

e
d
u
c
ti
o
n
 (

M
l/
d
)

Asset Renewal (inc. CSP asset renewal)

Trunk Mains

Active Leakage Control (inc. acoustic logging)

Pressure Management & Calm Networks

0

2

4

6

8

10

12

Slow Linear Fast

L
e
a
k
a
g
e
 r

e
d
u
c
ti
o
n
 (

M
l/
d
)

Asset Renewal (inc. CSP asset renewal)

Trunk Mains

Active Leakage Control (inc. acoustic logging)

Pressure Management & Calm Networks



WRMP24 Options Appraisal  Wessex Water 

 

WRMP24  40 

 

Leakage Option  
Leakage reduction (Ml/d) TOTEX Cost (£m) 

AR TM ALC PM Total AR TM ALC PM Total 

Slow leakage reduction to 2050 - 0.08 1.52 0.40 2 - 1.20 16.14 2.34 21.01 

Linear to 2050  0.64 0.42 2.95 1.00 5 17.85 3.53 20.95 3.64 45.96 

Fast to 2030 2.20 0.70 5.20 1.90 10 41.50 5.53 42.90 6.59 96.51 

 

 

4.1.3 Demand options – Scoping and Design 

For the demand management options, HR Wallingford worked with Wessex Water water 

efficiency experts to develop the 16 different demand scenarios.  HR Wallingford used 

previous research undertaken by UKWIR, and more recent work published by other water 

companies, to determine the costs and benefits of different metering options on PCC and 

internal plumbing losses.  Metering options can reduce supply pipe leakage and have a 

positive impact on consumption, and so there is a strong link between leakage options and 

metering options.  RPS and HR Wallingford worked together with Wessex Water staff to 

ensure that there was consistency in the assumptions made for metering options and that 

there was no double-counting of costs. 

 

The benefits of water efficiency and metering options were calculated in our demand 

forecast model, so that climate change, occupancy changes and other complex factors 

which affect demand were considered in the design of each of the 16 scenarios.  

 

HR Wallingford reviewed various different metering strategies, including Automated Meter 

Reading (AMR) and Advanced Meter Infrastructure (AMI) technologies.  They reviewed 

information published by other water companies on their trials and undertook a cost benefit 

analysis.  They also spoke to meter manufacturers about the different technologies and 

obtained updated costs. 

 

Initial work showed that AMR was less costly than AMI metering so the focus of the work 

was to identify how AMR metering, combined with water efficiency projects, could be best 

used to reduce consumption.  We recognise that technology is changing rapidly, and AMI 

may be more cost effective in the future, but for this WRMP our analysis showed that AMR 

provides better value. 

 

HR Wallingford reviewed all the other options in the constrained options list and undertook 

analysis to see which options would likely be part of a demand management strategy.  Given 

the large PCC reductions that the government expects, the focus of this work became 

centred around strategic projects used to provide support to households and non-

households via a series of water consumption surveys and follow-on support.  These 

surveys included providing advice to customers; mending dripping taps and leaking toilets 

and also providing fittings (such as urinal controls in non-household properties). 

 

The 16 demand scenarios developed consisted of different metering technologies and 

approaches to water efficiency, to achieve reductions in total consumption.  Many of these 

scenarios were in line with government objectives of reducing PCC to 110l/h/d.  These 



WRMP24 Options Appraisal  Wessex Water 

 

WRMP24  41 

 

scenarios also included assessments about the impacts of mandatory water efficiency 

labelling on appliances, as currently being discussed by DEFRA. 

 

Smart metering options 

 

For our final plan, we have further developed our feasible metering options with a focus on 

smart metering such that all of our feasible demand options portfolios now incorporate AMI 

smart metering delivery on some scale. This change in approach is a response to evolving 

regulatory and political steer on smart metering and an increase in the scale of challenge 

posed by both our revised forecast supply deficit from 2035 and new statutory distribution 

input target in 2037/38.  

 

We have considered the five smart metering delivery strategies described below alongside 

other demand management strategies that combine in various ways to make up our demand 

option portfolios. These five options provide a range of pace and ambition towards reaching 

smart meter saturation in our region and the associated demand management benefits this 

will afford.  

 

1. Ambitious - Complete smart meter rollout by 2030 (95%-meter penetration). Included 

in demand option portfolios 1, 4 & 5.  

 

2. Fast - Achieve 75% smart meter penetration by 2030, this equates to all meterable 

urban/semi-urban properties in our region. Remaining customers living in rural areas will 

then be targeted as soon as possible in AMP9 to complete the programme (95% meter 

penetration) by 2035. Included in demand option portfolio 7. 

 

3. Steady - Complete smart meter rollout by 2037/38. Allows more time to achieve full 

rollout but completion is in-line with first major DI reduction commitment. Included in 

demand option portfolio 2.  

 

4. Slower - Complete smart meter rollout by 2050. Included in demand option portfolio 3.  

 

5. Slow - 50% smart meter rollout by 2050. Included in demand management option 

portfolio 6.  

 

The two slowest roll-out scenarios, coupled with associated leakage and water effeicency 

strategies in their combined demand option portfolios, wouldn’t enable us to achieve our 

statutory distribution input reduction target by 2037/38 (Figure 4-5). Leakage and per capita 

consumption forecasts for the two slowest roll-out scenarios also put us a significant way off 

achieving other associated targets (see Figure 4-6 and Figure 4-7). These scenarios also 

wouldn’t afford us the opportunity to meet future demand in the face of abstraction licence 

reductions in 2035 without considerable investment in new supply-side schemes.  

 

Initially we considered the most ambitious roll-out scenario to realise associated demand 

savings as soon as possible and keep pace with the smart metering transformation taking off 

within the industry. However, AAT testing of customers indicated that smart metering was 

less of a priority for them compared with other items in our business plan, and they were less 

accepting of associated bill increases. This has led to us moderately scaling back our 
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ambition and opting for the second fastest delivery strategy scenario which makes up part of 

demand management option 7. Extending our initial smart meter roll-out over two AMPs also 

provides greater opportunity to innovate, this is likely to be crucial in smart metering isolated 

properties in an efficient way.   

 

To help inform our smart metering options, we have engaged with Artesia consultants who 

have experience in this field. They have written a smart metering review focusing on the 

benefits and deliverability of our proposed programme. This is included as a separate 

appendix. We have also carried out market engagement sessions with seven prospective 

suppliers to help inform our technology and delivery strategy. 

 

 

4.1.4 Demand Option Portfolios 

For our revised draft plan, our previous feasible list of demand management and leakage 

options was further developed into seven holistic demand management option portfolios. 

This process was driven by a new statutory DI reduction target being confirmed, an increase 

in the supply deficit forecast from 2035 and government steer to consider more ambitious 

smart metering options. Elements of the original feasible list were taken forwards with some 

adjustments to align with the new drivers.  

 

Each portfolio comprises different combinations of leakage, smart metering and water 

efficiency options, achieving a range of demand management performance and alignment 

with targets. These options are summarised in Table 4-1. 

 

Table 4-1:Summary of demand option portfolios 

Option 
Name 

Option Description 

DI 
reduced 
by 20% 

by 
31/03/38 

Leakage 
reduced 
by 50% 

by 
31/03/50 

PCC 
reduced 
to 110 
l/p/d 

31/03/50 

NHH 
demand 
reduced 
by 15% 
by 2050 

Total 
demand 
saving 
 (Ml/d) 

 

Demand 
Strategy 1  

Leakage: Linear to 2050 
Metering: Full smart metering by 2030 
HH WE: largest feasible scale by 2030 
NHH WE: largest feasible scale by 2030 
WE labelling: Defra Scenario 1  

Yes Yes Yes Yes 

2030: 36.50 
 2038: 60.12 
2050: 92.74 

  

Demand 
Strategy 2 

Leakage: Slow to 2050 
Metering: Full smart metering by 2037/38 
HH WE: 2/3 largest feasible scale by 2037/38 
NHH WE: 2/3 largest feasible scale by 2030 
WE labelling: Defra Scenario 1  

No No No No 

 2030: 17.02 
2038: 41.02 
2050: 63.46  

 

Demand 
Strategy 3 

Leakage: Hold from 2040 
Metering: Full smart metering by 2050 
HH WE: 1/3 largest feasible scale by 2050 
NHH WE: 1/3 largest feasible scale by 2050 
WE labelling: Defra Scenario 1 

No No No No 
2030: 13.23 
2038: 30.95 
2050: 62.10 

Demand 
Strategy 4 

Leakage: Hold from 2040 
Metering: Full smart metering by 2030 
HH WE: Home Check largest feasible scale by 2030 
NHH WE: largest feasible scale by 2030 
WE labelling: Defra Scenario 1 

Yes No No No 
 2030: 32.88 
2038: 48.62 
2050: 66.50 
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Of the seven demand management options considered, options 1, 5 and 7 meet the 

statutory target for 20% reduction in distribution input (DI) per capita by 2037/38. Options 1, 

5 and 7 are also the only options that meet other key targets on leakage reduction (50% 

reduction by 2050), and per capita consumption (PCC, reduction to 110 l/h/d by 2050). All 

options apart from option 6 meet the target to reduce NHH demand by 9% by 2037/38 and 

three options (1,5 and 7) meet the 2050 NHH demand reduction target of 15%. Most options 

fail to meet interim targets in 2026/27 and 2031/32 for DI and leakage reduction (see Figure 

4-5 and Figure 4-6), however as these targets are non-statutory and only represent a 

guideline glidepath, we are satisfied that our feasible options show an adequate range of 

ambition, considering our forecast position at the start of AMP8 and with statutory and key 

targets being met in several options.  

 

Figure 4-5: Demand management option alignment with statutory distribution input target 

(including interim targets in 26/27 and 31/32) 
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Baseline 1 2 3 4 5 6 7 Targets

Demand 
Strategy 5 

Leakage: Fast to 2030 
Metering: Full smart metering by 2030 
HH WE: Home Check largest feasible scale by 2030 
NHH WE: largest feasible scale by 2030 
WE labelling: Defra Scenario 1 

Yes Yes Yes Yes 
 2030: 41.44 
2038: 63.08 
2050: 92.74 

Demand 
Strategy 6 

Leakage: Slow to 2050 
Metering: 50% smart metering by 2050 
HH WE: Home Check 1/6 largest feasible by 2050 
NHH WE:1/6 largest feasible by 2050 
WE labelling: Defra Scenario 1 

No No No No 

2030: 6.89 
2038: 19.23 
2050: 44.43 

 

Demand 
Strategy 7 

Leakage: Linear to 2050 
Metering: Full urban smart metering (75%) by 2030, 
rural also by 2035.  
HH WE: Home Check largest feasible scale by 2030 
NHH WE: largest feasible scale by 2030 
WE labelling: Defra Scenario 1 

Yes Yes Yes Yes 
2030: 28.48 
2038: 61.26 
2050: 88.39 
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Figure 4-6: Demand management option alignment with leakage targets (including interim 

targets in 26/27 and 31/32) 

 
 

Figure 4-7: Demand management option alignment with per capita consumption targets 

(including interim target in 37/38) 
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Figure 4-8: Demand management option alignment with non-household (NHH) demand 

reduction targets 

 
 

4.1.5 Lead-in-time  

Some options can be developed quickly, for instance leakage options, whilst other options 

such as a new reservoir take time to plan and build.  Each option therefore has a lead-in-

time, which is the time it takes before the option supplies water.  Our option lead-in-times 

have been developed by our consultants and subsequently reviewed, taking into account the 

numerous stages of an option, from the planning phase to completion. These include 

feasibility studies, environmental assessments, planning applications, procurement, 

construction and commissioning. The options lead times were reviewed independently and 

externally by Julian Welbank and Stantec. 

 

4.1.6 Further refinements to the Scoping and Design  

Once the scope of each supply and demand option scenario had been developed, there was 

a review of the options and a further refinement phase.  For instance, our consultants liaised 

with our own asset team to review the need for additional booster pumps on some of the 

pipeline routes, and some adjustments were made to the capacity of some of the transfer 

options to ensure that they were not oversized. 

 

Each supply option scope and leakage and demand management scenario underwent a 

final review by Wessex Water subject matter experts before the final design was accepted. 

 

Upon completion, the option information was then used by Chandler KBS, Mott MacDonald 

and Wood consultants for their own assessments, as described below. 
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4.2 Option costing  

The approach to costing each option by RPS (leakage), HR Wallingford (water efficiency and 

metering), and ChandlerKBS (supply options) is described below.  

 

4.2.1 Supply Schemes 

Methodology and cost data 

ChandlerKBS undertook the costing work for the supply options based upon their previous 

experience of providing similar cost estimating services to several water companies and its 

ongoing work on the SRO projects. 

 

The approach used is outlined below: 

• Identification of the availability and quality of data for estimating costs.  This was 

particularly relevant for new option types, such as desalination schemes. 

• Development of Capex cost estimates for various project options ensuring 

consistency in pricing. 

• Calculation of Opex estimates for each option. 

• Development of a risk register and estimates of optimism bias for each option. 

 

Where relevant, the costing work was carried out in accordance with the Mott MacDonald 

Cost Consistency methodology developed for Ofwat’s RAPID programme.   

 

Cost Data 

ChandlerKBS has a water sector database which comprises data from thousands of capital 

projects, cost models and operating cost analysis captured from UK water companies over 

the past 20 years. Using these models, estimated direct costs were reported for each supply 

option. 

 

Price Adjustments 

To adjust cost data to account for its age, a factor was applied to bring all costs onto a 

consistent basis of 2022.  The index used was a combination of the Construction Output 

Price Index (COPI), which is published by the Office for National Statistics (ONS), and 

bespoke indices published by reputable construction organisations.  To adjust cost data for 

UK regional differences, a factor was applied that represents the industry variation in 

construction costs from the cost data’s base region to the estimate base region of the UK 

average.   

 

Total Capex Costs 

The process for deriving a total Capex cost was based on estimating direct costs consisting 

of aggregated labour, plant and material costs to deliver the scope in the options template.  

In addition to the direct cost, indirect costs relevant to the asset type were added as an uplift 

factor for contractor management, design and tender-to-outturn.  For client, non-construction 

costs e.g., design, project and programme management and third-party costs, ChandlerKBS 

used Wessex Water specific data based on historical project delivery and cost.   
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Opex Costs 

To derive Opex costs, ChandlerKBS used base rates for labour, power, chemicals, sludge 

and M&E maintenance, provided by Wessex Water. 

 

Regional SROs 

The regional SRO schemes were costed in the same way as the other options above, 

however these were prior to the Gate 2 costing for the schemes.  As a result, the costing we 

developed will differ from the Gate 2 reports but will be updated for the final WRMP24.   

 

Cost base adjustments for PR24 

PR24 uses a 2022-23 cost base whereas the WRMP uses 2020-21. The adjustment for 

supply-side schemes have been derived using the ChandlerKBS Cost Intelligence Database 

(CID) which normalises capex model to a consistent base date by using the BCIS Civil 

Engineering Index 1191 (CivEng) – one of the few indices that are regularly published with a 

forecast forward. At the beginning of the WRMP24 estimating project, the costing base date 

was set as September 2022 (Q3 2022), but during the period of the WRMP24 estimates, 

significant volatility of construction costs in the market caused the September 2022 CivEng 

index to vary between 198.6 and 209.5. The BCIS June 2022 forecast of the CivEng 

September 2022 index was 202.3 which is the CivEng index value used to normalise the 

CID capex estimates to September 2022. Since March 2023, the BCIS have recorded the 

CivEng index for September 2022 consistently as 205.6. This value has not been applied in 

WRMP estimates. The strategic resource option estimates were reported at a base date of 

September 2020 – CivEng index value for September 2020 (Q3 2020) is 161.6. Using the 

CivEng index, adjustment of Capex between September 2020 and September 2022 is 

+25.19% (202.3/161.6 = 1.2519). For comparison, the ONS CPIH index adjustment for the 

same period is only +12.00% (122.3/109.2 = 1.11996). The CPIH is not used to adjust 

construction Capex. 

 

CID Opex models are normalised to the same base date as Capex models using the ONS 

Retail Price Index (RPI). However, actual rates for chemicals and electricity were supplied by 

Wessex to ChandlerKBS so September 2022 normalising was not necessary for these 

items. The CID traditionally uses RPI to normalise Opex which between September 2020 

and September 2022 would be +18.11%  (347.6/294.3=1.1811). Opex actual rates have 

inflated at a significantly different rate to the RPI for the period September 2020 to 

September 2022 with the largest impact to Opex inflation variance in this period is the 

change in electricity market prices. Actual electricity rates inflated from c.9.5 p/kWh to 28.4 

p/kWh (+200% increase). Due the variance in actual Opex to indexed Opex, adjusting the 

September 2022 Opex estimates to September 2020 using RPI does not result in a robust 

estimate. 

 

4.2.2 Leakage Schemes 

RPS have proven experience in developing models that describe the economic and leakage 

benefits for a range of leakage management techniques, having undertaken annual leakage 

performance and investment assessments for a number of UK water companies.  Where 

possible, data provided by Wessex Water was used, with the initial base year being 2019/20 

to minimise the impact of customer behaviour and disrupted leakage management activities 
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during the COVID-19 pandemic. The base data was kept consistent throughout all leakage 

options.  Base cost information for each of the leakage options was also provided by 

Wessex Water, alongside expected maintenance and asset replacement frequencies. This 

information has been used to construct discounted and undiscounted whole life costs over 

the discount period.  The costs were uplifted to 2022 prices to be consistent with the supply 

options. 

 

4.2.3 Demand (Water Efficiency and Metering) 

HR Wallingford used Wessex Water cost information where available to develop costs for 

water efficiency and metering scenarios.  For instance, we have recently started a new 

project of water efficiency audits “HomeCheck” which consists of household water efficiency 

visits, including the costs of the water saving devices provided during these visits. Costs of 

AMR and AMI meters were based on published information and uplifted to be in 2022 prices.  

Where Wessex Water did not have specific cost information, HR Wallingford used its own 

information or supplier information to derive costs. 

 

For our final plan, the unit costs for AMI smart metering have been derived from costs 

proposed by other water companies with smart metering programmes (dWRMPs, WRMPs, 

Green Recovery proposals), consultation with internal teams on meter installation costs, and 

market engagement with prospective suppliers of both smart meters and associated 

communication infrastructure.  

 

Optimism Bias 

The approach of estimating the optimism bias, outlined in the Mott MacDonald Technical 

Note and Cost Consistency Methodology was used as a framework for understanding risks.  

Optimism bias and uncertainty factors were generated separately for each supply option 

types by our experts and then ChandlerKBS calculated the values we have used in our 

assessments.  However, for leakage and demand management options (including metering) 

we have current experience of the risks of these options, so a standard 10% figure was used 

for risk for the leakage and demand scenarios and 1.49% was used for optimism bias. Within 

the investment model, risk and optimism bias was included within the total costs.  

 

4.3 Carbon assessments 

All carbon assessments were undertaken by Mott MacDonald. The carbon models used 

utilise emissions factors from the CESMM4 Carbon & Price Book, which is used industry-

wide. The assessments used the option data produced by HR Wallingford (supply options 

and demand management) and RPS (leakage).  For supply options Mott MacDonald 

estimated the carbon emissions for: 

• Pipelines – based on mains length, diameter and material 

• Pumping stations – based on pump rating and energy use 

• Service reservoir construction – based on volume  

• Treatment works construction – based on the type of treatment. 

 

The carbon assessments were split into embedded carbon, during construction, and 

operational carbon during the whole life usage of each option. The operational carbon 
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calculations assume decarbonisation of the UK power grid over time, using assumptions 

from HM Treasury supplementary guidance.  

 

More detail on the carbon assessment methodology is included in Annex D.  The carbon 

metrics for each option are outlined in Table 4-2. 

 

There is inherent uncertainty in carbon estimating due to the developing maturity of carbon 

accounting practices and associated data. There is also additional uncertainty driven by 

scope uncertainty associated with level of design information available at given stages within 

the project lifecycle. There is currently no standardised or established guidance to assess 

uncertainty in carbon estimates in a consistent way and directly applying the range of 

uncertainty associated with cost estimates and optimism bias would likely overstate the level 

of uncertainty. Further ongoing work is required at a carbon estimating and accounting 

discipline level and within the infrastructure sector to establish a more formalised approach 

to assessing carbon uncertainty. Whilst no formal uncertainty range has been presented at 

this stage it is estimated it would be in line with the Optimism Bias and risk allowance %’s for 

cost.  

 

The uncertainty range for carbon would account for:  

• Uncertainty in carbon factors related to the quality and representativeness of industry 

level emissions factors to the specific activities undertaken and materials used on the 

scheme.  

• Scope uncertainty associated with ensuring the carbon estimate has captured all 

scope requirements to fully deliver the scheme. 

 

To improve the uncertainty in the carbon factors over time, we expect to use more supplier 

specific carbon data for major materials and products rather than industry generic emissions 

inventories. For scoping uncertainty we expect this to reduce as WRMP projects are further 

scoped and move through project lifecycle stages through to delivery. 

 

Table 4-2: Feasible option carbon metrics 
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Option Name 
Embodied 

carbon (tCO2 
equivalent) 

Average 
operational 

carbon (tCO2 
equivalent) 

Total carbon 
cost (£M) 

18.01 Somerset Spine main upgrade  13121 477 11 

18.02 CALM main upgrade and reversal 21475 1839 34 

18.09 
Devizes resilience: Chippenham 
to Devizes transfer upgrade 

3287 130 3 

18.10 
West Somerset Reservoirs 
transfer upgrade 

39 543 9 

18.26 
Bristol import increase towards 
Trowbridge 

3257 48 2 

18.27 Pewsey Resilience I 332 265 4 

For security reasons this table has been redacted and edited for the version that is published on 

our website. 
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18.28 North Bath Resilience 31 68 1 

19.03 
SWW Reservoir Pump Storage - 
Tiverton to Taunton Transfer 

78300 5747 109 

19.06 
Severn-Thames Transfer: 
WCWRG only at 15Ml/d 

34427 1733 35 

19.07 
Severn-Thames Transfer: 
WCWRG only at 30Ml/d 

54967 3055 61 

19.10 
Severn-Thames Transfer: multiple 
receivers at 15Ml/d 

34427 1733 35 

19.11 
Severn-Thames Transfer: multiple 
receivers at 30Ml/d 

54967 3055 61 

21.06 
Yeovil to Dorchester area new 
transfer 

16657 1984 36 

21.10 
Bristol import increase towards 
Chippenham 

3786 1 1 

21.11 
Devizes resilience: Calne to 
Devizes new transfer  

380 14 0 

21.12 Pewsey resilience II 1038 388 6 

21.13 
Salisbury to Amesbury to Tidworth 
Transfer 

6011 414 8 

21.14 Amesbury to Tidworth transfer 2332 1767 29 

22.04 Weymouth Source Improvements 359 61 1 

23.01 Yeovil Reservoir peak capacity 151 0 0 

25.01 Mendips to Stour 31388 363 8 

25.03 Grid reinforcements - Wylye valley 8188 442 9 

25.04 South Grid Resilience 23616 1086 23 

25.05 
North Grid to South Grid 
reinforcements 

16607 1536 28 

26.17 
Reinstatement of mothballed 
sources - West Dorchester  

2940 456 8 

27.04 
Under-utilised licence - Wimborne 
Minster 

215 0 0 

30.02 
Pump Storage - Quantock 
Reservoir 

513 72 1 

31.02 Raising Dams - Yeovil Reservoir 859 27 1 

32.03 New Reservoir - Yeovil 60411 3915 75 

32.13 New Reservoir - Dorset Frome 16010 2167 38 

32.24 New Reservoir - Parret 19445 2209 39 

32.36 New Reservoir - Bristol Avon 23031 2693 48 

33.01 
Groundwater: Aquifer Storage 
Recharge - Wareham Basin 

5592 1628 27 
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34.08 Groundwater - Hampshire Avon I 14141 3019 51 

34.09 Groundwater - Hampshire Avon II 3710 1323 24 

34.10 Amesbury boreholes 2250 526 10 

34.11 West Salisbury Boreholes 4158 2039 33 

36.02 
Desalination: North Coast Bristol 
Water - Avonmouth 

67844 8014 142 

37.05 
Water recycling - Bridgwater 
Reservoir 

1989 299 5 

37.06 
Water recycling - Quantock 
Reservoir 

3003 628 11 

37.07 
Water recycling - North Somerset 
Non Household 

3961 317 6 

37.10 Water recycling - Taunton Canal 1873 316 5 

38.01 
Underutilised licence due to water 
quality: Purbeck 

1190 438 7 

38.04 Under-utilised licence - Mid Dorset  63 51 1 

38.06 
Under-utilised licence - Mid Stour 
II 

138 0 0 

38.11 
Under-utilised licence - East 
Dorchester Source 

275 0 0 

38.12 
Treatment improvements - East 
Weymouth Source 

66 225 4 

39.01 
Under-utilised licence - North East 
Bath 

358 0 0 

39.02 
Under-utilised Licence - North 
Warminster 

111 77 1 

41.01 Drought Permit  - Stour catchment 0 0 0 

41.06 Drought Permit  - Bride catchment 0 0 0 

52.02 
Poole Water Recycling and 
Transfer – Stour use 50% 

9402 285 7 

52.03 
Poole Water Recycling and 
Transfer – Stour use 100% 

9402 1865 9 

54.01 Mendips to Grid 16818 717 6 

54.03 Mendips to Trowbridge 26471 1446 29 

54.04 Mendips to Grid and Trowbridge 43408 1980 41 
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54.05 Mendips to Stour - 50% capacity 16130 191 4 

54.06 Mendips to Grid - 50% capacity 14017 191 4 

54.07 
Mendips to Trowbridge - 50% 
capacity 

15065 535 12 

54.08 
Mendips to Grid and Trowbridge - 
50% capacity  

29082 1542 31 

55.01 
CALM main upgrade and reversal 
- 10Ml/d 

13772 895 18 

55.03 South Grid Resilience - 8Ml/d 11920 345 8 

55.05 
North Grid to South Grid 
reinforcements - 5.5Ml/d 

10526 289 7 

55.09 Trowbridge to Devizes 6193 278 6 

55.10 Trowbridge to Market Lavington 4446 214 1 

55.11 Trowbridge to North Warminster 2240 121 1 

55.12 Yeovil to Dorchester - 7Ml/d 10295 326 8 

56.01 West Salisbury Boreholes - 7Ml/d 2909 1447 24 

58.01 Bristol Bulk Import - 15Ml/d 20667 196 8 

59.01 Mere Stream Support 53 16 13 

70.01 
Bristol Import and onwards 
transfer I 

6544 178 5 

70.02 
Bristol Import and onwards 
transfer II 

7582 567 30 

70.03 
Bristol Import and onwards 
transfer III 

33545 809 33 

70.04 
Bristol Import and onwards 
transfer IV 

27353 532 24 

70.05 
Bristol Import and onwards 
transfer V 

43884 3155 152 

70.06 
Increased Reservoir Capacity and 
East Transfer 

21626 1839 5 

70.07 
Hampshire Avon Boreholes and 
Transfer 

12501 4221 112 

 

 

 

4.4 Feasible Options Environmental Assessment  

Within the WRMP process there is a requirement to consider a number of aspects of 

environmental legislation, and our consultants Wood undertook this work to ensure we 

complied with all legislation.   Key pieces of legislation included (amongst others) were:   

 

• Environmental Assessment of Plans and Programmes Regulations 2004 

• Conservation of Habitats and Species Regulations 2017 

• Environment (Water Framework Directive) (England and Wales) Regulations 2017 

• Water Supply (Water Quality) Regulations 2016 
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• Wildlife and Countryside Act 1981 

• Countryside and Rights of Way Act 2000 

• Natural Environment and Rural Communities Act 2006 

• Invasive Alien Species (Enforcement and Permitting) Order 2019 

• Marine and Coastal Access Act (2009) 

 

4.4.1 Strategic Environmental Assessments (SEA’s) 

We undertook a review to determine if our WRMP was subject to SEA requirements, and 

determined that it was.  There is a separate Environmental Report which describes the 

process for SEA in more detail. 

 

In summary, all the Feasible Options were assessed against the 13 SEA objectives, as 

summarised in Table 4-3.  

 

Table 4-3: SEA objectives incorporated into the SEA assessment 

Topic Proposed Objective 

Biodiversity, Flora and 

Fauna 

1. To protect, restore and enhance biodiversity, including designated sites of nature 

conservation interest, protected habitats and species, enhance ecosystem services and 

resilience and deliver a net biodiversity gain. 

Soils, Land Use and 

Geology 

2. To protect and enhance soil quantity, quality and functionality and geodiversity and 

contribute to the sustainable use of land. 

Water – Quantity and 

Quality 

3. To maintain, protect and enhance surface and ground water resource levels, flows and 

quality 

Water – Flood Risk 4. To reduce or manage flood risk. 

Air  5. To minimise emissions of pollutant gases and particulates and enhance air quality. 

Climatic Factors 6. To reduce embodied and operational greenhouse gas emissions. 

 7. To adapt and improve resilience to the threats of climate change. 

Population 8. To promote a sustainable economy and maintain and enhance the economic and social 

well-being of local communities. 

Human Health 9. To protect and enhance human health and well-being. 

Material Assets - Water 

Resources 

10. To promote and enhance the sustainable and efficient use of resilient water resources. 

Material Assets – Waste 

and Resource Use 

11. To minimise waste, promote resource efficiency and move towards a circular economy. 

Cultural Heritage  12. To conserve and enhance the historic environment including the significance of heritage 

assets and their settings and archaeologically important sites. 

Landscape 13. To conserve, protect and enhance landscape, seascape and townscape character and visual 

amenity. 
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Further details of the key economic, social and environmental issues which are relevant to 

the WRMP planning process are shown under the headings below. 

 

Biodiversity 

The biodiversity assessments evaluated the impact of each option upon international and 

national protected areas, including RAMSAR, SAC, SPA, SSSI, Marine Conservation Zones, 

National Nature Reserves and Local Nature Reserves. Where feasibly possible, pipeline 

routes had been selected by HR Wallingford to avoid dissecting these designated areas, 

with construction techniques chosen to minimise impacts as much as possible.  

 

Geology, Land-Use and Soils 

Our supply area is dominated by agricultural land use types (73%), followed by forest, open 

land and water (17%). The assessments evaluated the impact of each option upon the soil 

or land-use type that their construction may disturb or alter, ensuring that we avoid damage 

to geodiversity and where possible enhance sites designated for geological interest. 

The assessments into geology, land-use and soils evaluated the impact of each option upon 

different types of land and soil. The Agricultural Land Classification System (ALCS) 

developed by Defra provided a method for assessing the quality of farmland, dividing it into 

five categories as well as non-agricultural and urban typologies.  

 

Water 

The status of water bodies was assessed through a range of legislation, of which the most 

prominent is the Water Framework Directive (WFD). Various programmes and plans, such 

as River Basin Management Plans (RBMP) and WINEP, have been set up to ensure that 

water bodies are protected from abstraction, pollution and modifications.  The assessments 

determined the impacts of each option upon water bodies, ensuring that the quantity and 

quality of resources are maintained, that they do not increase flood risks and that they 

maintain the resilience of the water environment to the effects of climate change. 

 

Air Quality  

Ensuring good air quality is key to public and environmental health. Defra’s 2019 Clean Air 

Strategy sets out proposals and targets for air pollution. Each option was assessed against 

the baseline to minimise emissions of pollutant gases and particulates and enhancing air 

quality.  

 

Climate Change 

Climate change is caused by greenhouse gas emissions, which include carbon dioxide 

(CO2).  Carbon emissions and contributions to the atmosphere arise from construction, 

through the production of materials and the machinery used to operate our water supply 

assets as they use energy to run.  The options were assessed to evaluate their greenhouse 

gas emissions and therefore their contribution to climate change, based on the carbon 

costing undertaken by Mott McDonald. 
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Human Environment 

Each option was evaluated upon its impact on water supply, affordability, its continuation of 

providing safe, reliable and resilient water for the general population, as well as tourists, 

recreational users and industry such as farming. 

 

Material Assets and Resource Use 

Producing water requires using resources for abstraction, treatment and distribution.  These 

resources include the water itself, the building materials for the water supply assets, the 

chemicals required for treatment and the energy required for distribution. The greater the 

volume of water required by our customer base means the greater the amount of resources 

and material assets used. 

 

Each option was evaluated upon its impact of decreasing water demand by customers or 

their efficiency in production and distribution, to maintain a sustainable, reliable, and resilient 

water supply to our customers. 

 

Cultural Heritage  

Heritage assets range from sites and buildings of local historic value to those of high 

significance, such as World Heritage Sites. Site scheduling and building listing determines 

the protection levels upon cultural assets.  Each option was assessed against their impacts 

upon heritage assets such as buildings, monuments, features, sites and places, as they 

should be conserved. This includes areas which are sensitive to the water environment.  

 

Landscape 

Landscapes are areas whose character is the result of the action and interaction of natural 

and or human factors. Landscapes encompass natural, rural, urban and peri-urban land, 

inland waters and marine areas. Specific landscapes can be classified as National Parks or 

Areas of Outstanding Natural Beauty. These classifications try to ensure protection and 

conservation of their natural landscapes and habitats.  Each option was assessed against 

the need to conserve and enhance landscape and seascape character and minimising any 

adverse impacts upon landscape that may result from water supply options being developed. 

 

 For all of the 13 categories, a qualitative scoring system was applied to score each option 

on a 7 point scale from major/significant positive effect through neutral to major significant 

negative effect, with an additional category of uncertain to highlight insufficient information of 

where the assessment score depends on how an option is operated, or its relationship to the 

objective. For each of the 13 categories, these scores were then turned into a metric value 

from 0 to 12, with 0 being a major significant negative effect, and 12 being a major significant 

positive effect.  

 

To summarise across the 13 categories, and create metrics to incorporate within a multi-

criteria analysis (See Section 5.5 of the supporting SEA report), a distinction was made 

between those categories that have non-location effects, and those which have locational 

effects:  

• non-location effects – so effects arising from the type of option/infrastructure required 

and benefits provided e.g. embodied and operational greenhouse gas emissions, 
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economic and social well-being (in part of function of capex spend), water resources 

(yield) and waste and resources used. 

• locational effects – constraints affecting the option arising from where the option is 

proposed and its proximity to sensitive receptors e.g. a designated habitat (biodiversity), 

a World Heritage Site (Cultural Heritage) or National Park (landscape). 

 

Mitigation to resolve non-location effects (where required) tends to reflect corporate positions 

e.g. uptake of EV within the vehicle fleet, or when all energy will be renewable/0 carbon and 

so for the purposes of decision making is less likely to be considered a differentiator.  

However, mitigation to resolve location effects tend to be bespoke, and can in some cases 

be difficult to resolve without additional time and resources and poses risks to 

implementation, which then can challenge the viability of selected options.  Within the 

context then of decision making, it can then be considered as being useful to discriminate 

between options, as it then highlights those where environmental constraints/risks are 

greatest. 

 

The following locational effects were considered as being key: 

• For construction effects – where the SEA has identified likely significant negative 

effects for one or more of 1. Biodiversity, 4. Flood risk, 12. Historic Environment and 

13. Landscape. 

• For operational effects – where the SEA has identified likely significant negative 

effects for one or more of 1. Biodiversity and 3. Water quality. 

 

Typically, many of the construction effects arising from constraints can be avoided or 

mitigated through further design changes (such as changes to location of a point of 

abstraction, or relocating a pipeline route); however, from an operational perspective, if the 

proposed option has a likely significant effect (LSE) on a European conservation site (an 

HRA risk), or is considered WFD non-compliant, it is challenging for the option to proceed 

without further work (such as additional investigations, modelling and consideration of 

alternatives) and/or fundamental design changes e.g. potentially a reduction in yield.   

 

Whilst it would then be possible to use the outputs to focus on operational effects, it would 

limit WWSL’s consideration of environmental risks to outputs related to the HRA and WFD, 

rather than other aspects of an option.  In consequence, both stages (construction and 

operation) have been considered to provide WWSL with a rounded appreciation of 

environmental risks associated with the feasible options. 

Where construction and operational negative effects have been identified for the specific 

SEA objectives, these effects have been converted into a value scale (0 – 6 for each SEA 

Objective), then added together with a combined value scale for construction of 0 – 24 and 

for operation of 0 – 12, with the lower the value, the higher the risk associated with the 

option. For each feasible option, these scores are summarised in Table 4-4. 
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Table 4-4: Feasible supply option SEA scoring 

 

Option 
ID 

Option Name 
Construction  Operation  

(0-24) (0-12) 

18.01 Somerset Spine main upgrade  7 12 

18.02 CALM main upgrade and reversal 2 11 

18.09 Chippenham to Devizes transfer upgrade 5 12 

18.1 West Somerset Reservoirs transfer upgrade 18 11 

18.26 Bristol import increase towards Trowbridge 6 12 

18.27 Pewsey Resilience I 16 12 

18.28 North Bath Resilience 6 10 

19.03 
SWW Reservoir Pump Storage - Tiverton to Taunton 
Transfer 

2 5 

19.06 Severn-Thames Transfer: WCWRG only at 15Ml/d 2 12 

19.07 Severn-Thames Transfer: WCWRG only at 30Ml/d 2 12 

19.1 Severn-Thames Transfer: multiple receivers at 15Ml/d 2 12 

19.11 Severn-Thames Transfer: multiple receivers at 30Ml/d 2 12 

21.06 Yeovil to Dorchester area new transfer 5 8 

21.1 Bristol import increase towards Chippenham 2 12 

21.11 Devizes resilience: Calne to Devizes new transfer  7 10 

21.12 Pewsey resilience II 16 12 

21.13 Salisbury to Amesbury to Tidworth Transfer 8 8 

21.14 Amesbury to Tidworth transfer 10 8 

22.04 Weymouth Source Improvements 19 12 

23.01 Yeovil Reservoir peak capacity 15 12 

25.01 Mendips to Stour 9 2 

25.03 Grid reinforcements - Wylye valley 2 6 

25.04 South Grid Resilience 2 7 

25.05 North Grid to South Grid reinforcements 2 6 

26.17 Reinstatement of mothballed sources - West Dorchester 8 9 

27.04 Under-utilised licence - Wimborne Minster 19 8 

30.02 Pump Storage - Quantock Reservoir 10 8 

31.02 Raising Dams - Yeovil Reservoir 10 10 

32.03 New Reservoir - Yeovil 7 6 

For security reasons this table has been redacted and edited for the version that is published on 

our website. 
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32.13 New Reservoir - Dorset Frome 6 0 

32.24 New Reservoir - Parret 7 5 

32.36 New Reservoir - Bristol Avon 8 4 

33.01 
Groundwater: Aquifer Storage Recharge - Wareham 
Basin 

2 0 

34.08 Groundwater - Hampshire Avon I 4 6 

34.09 Groundwater - Hampshire Avon II 12 6 

34.1 Amesbury boreholes 16 6 

34.11 West Salisbury Boreholes 14 6 

36.02 Desalination: North Coast Bristol Water - Avonmouth 4 6 

37.05 Water recycling - Bridgwater Reservoir 14 11 

37.06 Water recycling - Quantock Reservoir 12 11 

37.07 Water recycling - North Somerset Non Household 14 11 

37.1 Water recycling - Taunton Canal 16 0 

38.01 Underutilised licence due to water quality: Purbeck 16 11 

38.04 Under-utilised licence - Mid Dorset  10 12 

38.06 Under-utilised licence - Mid Stour II 18 12 

38.11 Under-utilised licence - East Dorchester Source 18 12 

38.12 Treatment improvements - East Weymouth Source 14 12 

39.01 Under-utilised licence - North East Bath 16 12 

39.02 Under-utilised Licence - North Warminster 14 9 

41.01 Drought Permit  - Stour catchment 24 12 

41.06 Drought Permit  - Bride catchment 24 10 

52.02 Poole Water Recycling and Transfer – Stour use 50% 5 10 

52.03 Poole Water Recycling and Transfer – Stour use 100% 5 10 

54.01 Mendips to Grid 3 6 

54.03 Mendips to Trowbridge 7 5 

54.04 Mendips to Grid and Trowbridge 3 1 

54.05 Mendips to Stour - 50% capacity 7 1 

54.06 Mendips to Grid - 50% capacity 3 1 

54.07 Mendips to Trowbridge - 50% capacity 7 1 
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54.08 Mendips to Grid and Trowbridge - 50% capacity 3 1 

55.01 CALM main upgrade and reversal - 10Ml/d 2 12 

55.03 South Grid Resilience - 8Ml/d 4 6 

55.05 North Grid to South Grid reinforcements - 5.5Ml/d 2 6 

55.09 Trowbridge to Devizes 8 6 

55.1 Trowbridge to Market Lavington 13 11 

55.11 Trowbridge to North Warminster 12 11 

55.12 Yeovil to Dorchester - 7Ml/d 3 8 

56.01 West Salisbury Boreholes - 7Ml/d 10 6 

58.01 Bristol Bulk Import - 15Ml/d 2 12 

59.01 Mere Stream Support 10 12 

70.01 Bristol Import and onwards transfer I 3 12 

70.02 Bristol Import and onwards transfer II 3 12 

70.03 Bristol Import and onwards transfer III 2 11 

70.04 Bristol Import and onwards transfer IV 2 11 

70.05 Bristol Import and onwards transfer V 2 5 

70.06 Increased Reservoir Capacity and East Transfer 3 11 

70.07 Hampshire Avon Boreholes and Transfer 6 6 

 

 

4.4.2 Habitat Regulation Assessments (HRA’s) 

Water company WRMPs are subject to the provisions of Regulation 631 of the Conservation 

of Habitats and Species Regulations 2017 (as amended) (the ‘Habitats Regulations’). The 

water company has a statutory duty to prepare a WRMP and is therefore the Competent 

Authority for the HRA of that plan. 

 

Regulation 63 essentially provides a test that the final plan must pass; there is no statutory 

requirement for HRA to be undertaken on draft plans or similar developmental stages, 

however, as with SEA, it is accepted best-practice for the HRA of WRMPs to be run as an 

iterative process alongside plan development to ensure that potential effects on European 

sites can be identified at an early stage and factored into the selection of options. This was 

the approach that Wood undertook for this WRMP, and is summarised in Figure 4-9: 
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Figure 4-9: Stages of the Habitat Regulation Assement 

  

Approach Overview  

The HRA process included the following key steps: 

 

• An initial review of the supply-side feasible options, to assist in selection of preferred 

options.  This applied the normal principles and practices associated with ‘HRA 

screening’ but took into account of the deliverability of the options including potential 

mitigation opportunities. 

• A formal assessment of the constrained options and preferred programme of options 

against the provisions of Regulation 63, comprising ‘screening’ and an ‘appropriate 

assessment’. 

 

For each step, the assessments identified the location and the anticipated outcomes of each 

option based on the option template.  GIS was used to identify all European sites within 

20km of any physical infrastructure associated with an option, with sites beyond this 

considered where reasonable impact pathways are present, based on the scheme 

description (for example, receptors over 20km downstream of new or modified 

abstractions).  This is a suitably precautionary approach that has important advantages due 

to the number of feasible options and the benefits of a consistent approach. 
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The possible effects of each option on European sites and their interest features were then 

assessed, based on: 

 

• the anticipated operation of each option and predicted zone of any hydrological 

influence. 

• any predicted construction works required for each option; 

• the European site interest features and their sensitivities; and, 

• the exposure of the site or features to the likely effects of the option (i.e., presence of 

reasonable impact pathways, taking into account species mobility and functional 

habitats). 

 

Data collection  

Data on the options was provided in the options template, including the likely outcomes 

(design yields/capacities); the scheme requirements; the type and indicative location of any 

works; and an outline of how the option would function.  The option information was used to 

identify the ‘zone of environmental influence’ of each option, essentially the area within 

which environmental changes as a result of the option implementation are likely to occur in 

the absence of mitigation. 

 

For the review of the feasible options, data on the European sites and their interest features 

was initially collected from the Joint Nature Conservation Committee (JNCC), Natural 

Resources Wales (NRW) and Natural England (NE) websites. 

 

These datasets included information on the attributes of the European sites that contribute to 

and define their integrity, current conservation status and the specific sensitivities of the site, 

notably: 

 

• the site boundaries and the boundaries of the component SSSIs;  

• the conservation objectives;  

• the condition, vulnerabilities and sensitivities of the sites and their interest features;  

• the current pressures and threats for the sites; 

•  and the approximate locations of the interest features within each site (if reported); 

and designated or non-designated ‘functional habitats’ (if identified). 

 

Review of Feasible Supply-Side Options   

The review of the feasible options had two main purposes:  

 

• It helped inform our selection of constrained options by identifying higher-risk options 

(from an HRA compliance perspective);  

• And it identified those options that would likely require an ‘appropriate assessment’. 

 

The review considered implementation (construction etc) and operational effects and, where 

appropriate to the option, decommissioning.  This process is detailed in accompanying 

Environmental reports by Wood. 
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Preferred Options / Preferred Programme assessment  

The preferred options assessment is essentially the core component of the ‘final’ HRA.  It 

employs the assessment principles used for the feasible option review with the addition of an 

‘in combination’ assessment (see below) and any additional investigations considered 

appropriate.  For each option, the constrained options assessment comprised of: 

 

• a formal ‘screening’ of European sites to identify those sites and features where there 

will self-evidently be ‘no effect’ or ‘no likely significant effects’ due to the option, and 

those where significant effects are likely or uncertain; and 

• an ‘appropriate assessment’ of any options where significant effects cannot be 

excluded. 

 

Note that the ‘low-bar’ principle was used for the screening of the preferred options; any 

reasonable impact pathways identified are investigated further in an appropriate assessment 

rather than through a more detailed ‘secondary screening’ or similar.  Consequently, the 

appropriate assessments are ‘appropriate’ to the nature of the WRMP, the option under 

consideration, and the scale and likelihood of any effects. 

 

Table 4-5 summarises the HRA assessments for the supply options. 

 

Table 4-5: Summary of HRA Assessments for Supply Options 

 

Option 
ID 

Option Name 
Option type HRA HRA 

defined list Construction  Operation  

18.01 Somerset Spine main upgrade  
Internal potable 
transfer 

Uncertain Negligible 

18.02 
CALM main upgrade and 
reversal 

Internal potable 
transfer 

Low Uncertain 

18.09 
Devizes resilience: Chippenham 
to Devizes transfer upgrade 

Internal potable 
transfer 

Low Negligible 

18.1 
West Somerset Reservoirs 
transfer upgrade 

Network Upgrade Low Uncertain 

18.26 
Bristol import increase towards 
Trowbridge 

Internal potable 
transfer 

Low Uncertain 

18.27 Pewsey Resilience I Network Upgrade Low Negligible 

18.28 North Bath Resilience Network Upgrade Negligible Low 

19.03 
SWW Reservoir Pump Storage - 
Tiverton to Taunton Transfer 

External raw 
transfers 

Low Uncertain 

19.06 
Severn-Thames Transfer: 
WCWRG only at 15Ml/d 

External raw 
transfers 

Low Uncertain 

19.07 
Severn-Thames Transfer: 
WCWRG only at 30Ml/d 

External raw 
transfers 

Low Uncertain 

19.1 
Severn-Thames Transfer: 
multiple receivers at 15Ml/d 

External raw 
transfers 

Low Uncertain 

19.11 
Severn-Thames Transfer: 
multiple receivers at 30Ml/d 

External raw 
transfers 

Low Uncertain 

21.06 
Yeovil to Dorchester area new 
transfer 

Internal potable 
transfer 

Uncertain Uncertain 

For security reasons this table has been redacted and edited for the version that is published on 

our website. 
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21.1 
Bristol import increase towards 
Chippenham 

Internal potable 
transfer 

Low Uncertain 

21.11 
Devizes resilience: Calne to 
Devizes new transfer  

Internal potable 
transfer 

Negligible Low 

21.12 Pewsey resilience II 
Internal potable 
transfer 

Low Uncertain 

21.13 
Salisbury to Amesbury to 
Tidworth Transfer 

Internal potable 
transfer 

Low Uncertain 

21.14 Amesbury to Tidworth transfer 
Internal potable 
transfer 

Low Uncertain 

22.04 Weymouth Source Improvements 
WTC capacity 
increase 

Negligible Negligible 

23.01 Yeovil Reservoir peak capacity 
Reservoir - increase 
output 

Negligible Negligible 

25.01 Mendips to Stour 
Mendip Quarries 
from 2025- see WRO 
design 

High High 

25.03 
Grid reinforcements - Wylye 
valley 

Internal potable 
transfer 

High High 

25.04 South Grid Resilience 
Internal potable 
transfer 

High Uncertain 

25.05 
North Grid to South Grid 
reinforcements 

Internal potable 
transfer 

High High 

26.17 
Reinstatement of mothballed 
sources - West Dorchester 

Mothballed or 
unused site 
reinstatement 

Low Low 

27.04 
Under-utilised licence - 
Wimborne Minster 

WTC capacity 
increase 

Negligible Low 

30.02 
Pump Storage - Quantock 
Reservoir 

Reservoir - new 
pump storage 

Low Low 

31.02 Raising Dams - Yeovil Reservoir 
Reservoir - 
enlargement 

Low Negligible 

32.03 New Reservoir - Yeovil Reservoir - new site Uncertain Low 

32.13 New Reservoir - Dorset Frome Reservoir - new site High High 

32.24 New Reservoir - Parret Reservoir - new site Low Low 

32.36 New Reservoir - Bristol Avon Reservoir - new site Low Low 

33.01 
Groundwater: Aquifer Storage 
Recharge - Wareham Basin 

Aquifer storage & 
recovery 

High High 

34.08 Groundwater - Hampshire Avon I 
New source - 
groundwater 

Low Uncertain 

34.09 Groundwater - Hampshire Avon II 
New source - 
groundwater 

Low Uncertain 

34.1 Amesbury boreholes 
New source - 
groundwater 

Low Uncertain 

34.11 West Salisbury Boreholes 
New source - 
groundwater 

Low Uncertain 

36.02 
Desalination: North Coast Bristol 
Water - Avonmouth 

Desalination High High 

37.05 
Water recycling - Bridgwater 
Reservoir 

Water recycling Low Uncertain 

37.06 
Water recycling - Quantock 
Reservoir 

Water recycling Low Uncertain 

37.07 
Water recycling - North Somerset 
Non Household 

Water recycling Low Uncertain 
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37.1 Water recycling - Taunton Canal Water recycling Low High 

38.01 
Underutilised licence due to 
water quality: Purbeck 

Licence utilisation - 
improved treatment 

Low Low 

38.04 
Under-utilised licence - Mid 
Dorset 

Licence utilisation - 
improved treatment 

Negligible Negligible 

38.06 
Under-utilised licence - Mid Stour 
II 

Licence utilisation - 
improved treatment 

Negligible Negligible 

38.11 
Under-utilised licence - East 
Dorchester Source 

Licence utilisation - 
improved treatment 

Negligible Negligible 

38.12 
Treatment improvements - East 
Weymouth Source 

WTC capacity 
increase 

Low Negligible 

39.01 
Under-utilised licence - North 
East Bath 

Licence utilisation Negligible Negligible 

39.02 
Under-utilised Licence - North 
Warminster 

Licence utilisation Low Uncertain 

41.01 Drought Permit - Stour catchment NA NA NA 

41.06 Drought Permit - Bride catchment NA NA NA 

52.02 
Poole Water Recycling and 
Transfer – Stour use 50% 

Poole - lead from 
2025 - see SRO 
design 

Low Uncertain 

52.03 
Poole Water Recycling and 
Transfer – Stour use 100% 

Poole - lead from 
2025 - see SRO 
design 

Low Uncertain 

54.01 Mendips to Grid 
Mendip Quarries 
from 2025- see WRO 
design 

High High 

54.03 Mendips to Trowbridge 
Mendip Quarries 
from 2025- see WRO 
design 

High High 

54.04 Mendips to Grid and Trowbridge 
Mendip Quarries 
from 2025- see WRO 
design 

High High 

54.05 Mendips to Stour - 50% capacity 
Mendip Quarries 
from 2025- see WRO 
design 

High High 

54.06 Mendips to Grid - 50% capacity 
Mendip Quarries 
from 2025- see WRO 
design 

High High 

54.07 
Mendips to Trowbridge - 50% 
capacity 

Mendip Quarries 
from 2025- see WRO 
design 

High High 

54.08 
Mendips to Grid and Trowbridge - 
50% capacity 

Mendip Quarries 
from 2025- see WRO 
design 

High High 

55.01 
CALM main upgrade and 
reversal - 10Ml/d 

Internal potable 
transfer 

low uncertain 

55.03 South Grid Resilience - 8Ml/d 
Internal potable 
transfer 

High Uncertain 

55.05 
North Grid to South Grid 
reinforcements - 5.5Ml/d 

Internal potable 
transfer 

High Uncertain 

55.09 Trowbridge to Devizes 
Internal potable 
transfer 

Low Uncertain 

55.1 Trowbridge to Market Lavington 
Internal potable 
transfer 

Low Negligible 
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55.11 Trowbridge to North Warminster 
Internal potable 
transfer 

Low Negligible 

55.12 Yeovil to Dorchester - 7Ml/d 
Internal potable 
transfer 

Uncertain Uncertain 

56.01 West Salisbury Boreholes - 7Ml/d 
New source - 
groundwater 

Low Uncertain 

58.01 Bristol Bulk Import - 15Ml/d 
Internal potable 
transfer 

Low Negligible 

59.01 Mere Stream Support 
Mere Stream 
Support 

Negligible Negligible 

70.01 
Bristol Import and onwards 
transfer I 

Internal potable 
transfer 

Low Uncertain 

70.02 
Bristol Import and onwards 
transfer II 

Internal potable 
transfer 

Low Uncertain 

70.03 
Bristol Import and onwards 
transfer III 

Internal potable 
transfer 

Low Uncertain 

70.04 
Bristol Import and onwards 
transfer IV 

Internal potable 
transfer 

Low Negligible 

70.05 
Bristol Import and onwards 
transfer V 

Internal potable 
transfer 

High High 

70.06 
Increased Reservoir Capacity 
and East Transfer 

Internal potable 
transfer 

Low Uncertain 

70.07 
Hampshire Avon Boreholes and 
Transfer 

New source - 
groundwater 

Low Uncertain 

 

 

4.4.3 Biodiversity Net-Gain and Natural Capital assessments 

Biodiversity Net-Gain and Natural Capital assessments were undertaken by WSP 

consultants. A more detailed description of the work undertaken can be found in the 

supporting report: Water Resources Management Plan 2024: Biodiversity Net Gain and 

Natural Capital Assessment.  

 

Biodiversity Net Gain Assessment Method 

Initial BNG calculations were undertaken on all feasible options, using the Biodiversity Metric 

V3.1. The calculations used national habitat datasets mapped over the Option boundaries, 

within a Geographical Information System (GIS). This provided a high-level estimate of each 

Option’s BNG requirements, which was used to assign a Red-Amber-Green (RAG) score so 

that indicative BNG requirements for all options could be compared. 

 

Baseline habitat extractions 

Aerial imagery combined with Google Street View was utilised to provide a high-level 

assessment of the new assets needed for each option.  

 

To extract the habitat baseline, CORINE 2018 land cover vector data was utilised. The 

CORINE dataset is an open-source land cover product developed by the Copernicus Land 

Monitoring Service (CLMS). The dataset provides continuous classified land cover parcels 

across the UK with a minimum mapping unit of 25 hectares and a minimum mapping width 

of 100 metres. A total of 44 land cover classes are contained within the dataset, spanning 

across 5 main broader land cover/use categories (Artificial surfaces, Agriculture, Forests and 

seminatural areas, Wetlands and Water).  
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Ancient Woodland 

The option extents were overlaid with Ancient Woodland from the open-source Natural 

England Inventory dataset. Options with Ancient Woodland within the extent were excluded 

from the BNG assessment. This was on the assumption that the option would result in loss 

of Ancient Woodland and, as Ancient Woodland is an irreplaceable habitat and any loss is 

permanent, a BNG outcome is not possible.  

 

Processing the BNG assessment  

CORINE habitats were translated into the most appropriate habitat type. The condition score 

of each CORINE habitat was assigned.   

 

For each option, the habitat data was entered into the Defra Biodiversity Metric V3.1. Then, 

the total Biodiversity Unit score was calculated for all habitats within the footprint of each 

option, which gave the total number of Area-Based Habitat Units (ABHU) for each option. 

Different habitats generated different numbers of ABHU and so the total number of ABHU 

per hectare was calculated for a standardised comparison between all options.  

 

The assessment assumed that all habitat within the Option footprint will be lost. As it was not 

possible to consistently determine elements within the options, temporary and permanent 

losses were not considered separately. Therefore, the total ABHU for each option was 

compiled, representing the worst-case deficit of ABHU from which BNG would be required.  

 

The results were scored as follows: 

 

• The total number of ABHU for the option was converted to a more appropriate scale 

where scores of less than 100 scored an equivalent of 1; scores of 101-200 were given 

a score of 2, and scores of greater than 200 were given a score of 3.  In addition, 

ABHU/ha scores were adjusted as follows: where less than 3, a score of 1 was given; 

between 3.01 and 6 a score of 2 was given; and greater than 6 scored 3. 

• The scores were summed to give the overall Red/Amber/Green (RAG) score for BNG 

with a higher number indicating a greater negative impact. These were colour-coded as 

<3: GREEN; 4: AMBER; and >5: RED. 

 

In addition, the biodiversity metric calculation of each option was reviewed to identify the 

CORINE habitats within the option and provide commentary on the context for BNG. For 

example, there were options that were relatively large in extent with an overall RAG score of 

4. These options only contained Cropland, which is a habitat that in itself has a low ABHU 

per hectare, but the large size of the option meant that it had a high total number of ABHU. 

Whereas a smaller option with a lower total number of ABHU might contain Woodland or 

Ponds, however both habitats have a high ABHU per hectare and hence the option is likely 

to be more ecologically valuable. 

 

Not all options have BNG assessments. This results from the initial assessment where if a 

scheme was in close proximity to ancient woodlands it was not possible to provide a net 

gain.  
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The resultant RAG scores across schemes for the BNG assessment, alongside qualitative 

comments on the analysis, are shown in Table 4-6. The lower the score, the better the 

outcome for Bio-diversity Net Gain. 

 

Table 4-6 BNG calculation RAG scores for feasible options 

 

Option 
ID 

Option Name 
Overall BNG Option 

RAG score Comments 

18.01 
Somerset Spine main 
upgrade  

4 

A relatively large Option which boosts the 
ABHU numbers; within the Option extent is 
mostly Cropland (which as a low ABHU) 
and hard-standing, as well as a small area 
of woodland (with high ABHU) 

18.02 
CALM main upgrade and 
reversal 

3 

Long pipeline crossing predominantly 
cropland, with some neutral grassland and 
mixed woodland (including ancient 
woodland) 

18.09 
Devizes resilience: 
Chippenham to Devizes 
transfer upgrade 

2 
Mainly Cropland with smaller areas of 
woodland (with high ABHU) 

18.1 
West Somerset Reservoirs 
transfer upgrade 

2 
Only Cropland mapped within the Option 
extent 

18.26 
Bristol import increase 
towards Trowbridge 

2 

New pipeline (and associated works) 
crossing predominantly cropland, with 
some developed land and broadleaved 
woodland (including ancient woodland) 

18.27 Pewsey Resilience I 2 
Only Cropland mapped within the Option 
extent 

18.28 North Bath Resilience 0 

Mapping shows large blocks of developed 
land, cropland and broadleaved woodland 
covered. However, scheme description 
suggests minimal, if any, disturbance to 
habitats. Results have therefore been 
overwritten with zeroes 

19.03 
SWW Reservoir Pump 
Storage - Tiverton to Taunton 
Transfer 

5 

Long new pipelines and includes existing 
area of SWW Reservoir. Extensive areas of 
cropland developed land, woodland 
(broadleaved and coniferous, including 
ancient woodland) and lakes covered, and 
some lowland heathland. From the scheme 
description it looks as though the lake 
extent will be unmodified, but it has been 
included in here for consistency with the 
GIS 

19.06 
Severn-Thames Transfer: 
WCWRG only at 15Ml/d 

4 

Long pipeline and new storage reservoirs. 
Predominantly cropland and developed 
land, with some broadleaved woodland 
(including ancient woodland) 

For security reasons this table has been redacted and edited for the version that is published on our 

website. 



WRMP24 Options Appraisal  Wessex Water 

 

WRMP24  68 

 

19.07 
Severn-Thames Transfer: 
WCWRG only at 30Ml/d 

4 

Long pipeline and new storage reservoirs. 
Predominantly cropland and developed 
land, with some broadleaved woodland 
(including ancient woodland) 

19.1 
Severn-Thames Transfer: 
multiple receivers at 15Ml/d 

4 

Long pipeline and new storage reservoirs. 
Predominantly cropland and developed 
land, with some broadleaved woodland 
(including ancient woodland) 

19.11 
Severn-Thames Transfer: 
multiple receivers at 30Ml/d 

4 

Long pipeline and new storage reservoirs. 
Predominantly cropland and developed 
land, with some broadleaved woodland 
(including ancient woodland) 

21.06 
Yeovil to Dorchester area new 
transfer 

4 

Largely cereal crops, with some 
broadleaved woodland. 
 
34km of pipeline from Yeovil to Dorchester, 
plus storage reservoirs and pumping 
stations. Majority of impact will be 
temporary. 

21.1 
Bristol import increase 
towards Chippenham 

2 

New pipeline and new storage reservoir. 
Covers developed land, cropland and some 
broadleaved woodland (including ancient 
woodland) 

21.11 
Devizes resilience: Calne to 
Devizes new transfer  

2 
Mainly Cropland with a small area of other 
neutral grassland (with a higher ABHU) 

21.12 Pewsey resilience II 2 
Only Cropland mapped within the Option 
extent 

21.13 
Salisbury to Amesbury to 
Tidworth Transfer 

2 

Largely cereal crops. 
 
14km pipeline from Salisbury to Amesbury, 
with service reservoirs and pumping 
station. Majority of impact will be 
temporary. 

21.14 Amesbury to Tidworth transfer 2 

Predominantly cereal crops and developed 
land, with some mixed woodland and 
neutral grassland 
 
11km pipeline from Amesbury to Tidworth, 
with pumping station. Majority of impact will 
be temporary. 

22.04 
Weymouth Source 
Improvements 

2 
Only Cropland mapped within the Option 
extent 

23.01 
Yeovil Reservoir peak 
capacity 

4 
Only a small Pond area although the Pond 
itself has a high ABHU 

25.01 Mendips to Stour 4 

Includes area of Mendips reservoir, and 
new pipeline. Predominantly developed 
land (this is the extent of Mendips Quarry) 
and cropland, with some broadleaved 
woodland (including ancient woodland) 

25.03 
Grid reinforcements - Wylye 
valley 

3 
Mainly Cropland with some hard-standing; 
also a small Pond that has a high ABHU 
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25.04 South Grid Resilience 4 

Includes new pipelines and service 
reservoirs. Predominantly cropland, with 
some woodland (broadleaved, mixed and 
coniferous, including ancient woodland), 
lowland heathland and developed land 

25.05 
North Grid to South Grid 
reinforcements 

3 

Includes new pipelines and service 
reservoirs. Predominantly cropland, with 
some woodland (broadleaved and mixed, 
including ancient woodland) and developed 
land 

26.17 
Reinstatement of mothballed 
sources - West Dorchester 

3 
Mainly Cropland with some hard-standing; 
also an area of woodland that has a high 
ABHU 

27.04 
Under-utilised licence - 
Wimborne Minster 

2 
Only Cropland mapped within the Option 
extent 

30.02 
Pump Storage -  Quantock 
Reservoir 

2 
Only Cropland mapped within the Option 
extent 

31.02 
Raising Dams - Yeovil 
Reservoir 

6 

Approx half of the Option extent is covered 
by Lakes / Ponds which have high ABHU 
and the remainder is Cropland with low 
ABHU 

32.03 New Reservoir - Yeovil 4 
Mostly Cropland within the Option extent 
with a small area of coniferous woodland 

32.13 
New Reservoir - Dorset 
Frome 

3 
Mainly Cropland (with a low ABHU) with a 
small area of woodland 

32.24 New Reservoir - Parret 4 

Only Cropland mapped within the Option 
extent (Cropland has a low ABHU but the 
Option extent is relatively large which 
boosts the RAG score) 

32.36 New Reservoir - Bristol Avon 3 

Reservoir near Bristol Avon, with new 
pipelines and WTW. Almost all cropland, 
with some broadleaved woodland (including 
ancient woodland) 

33.01 
Groundwater: Aquifer Storage 
Recharge - Wareham Basin 

4 

Includes ASR, pipelines (including 
discharge pipeline to Poole Harbour), 
treatment works and new storage reservoir. 
Crosses cropland, mixed woodland 
(including ancient woodland), and high 
distinctiveness habitats including lowland 
heathland and saltmarsh 

34.08 
Groundwater - Hampshire 
Avon I 

2 

New boreholes, treatment works, pipeline, 
service reservoir. Predominantly cropland, 
and areas of broadleaved woodland 
(including ancient woodland) and 
developed land 

34.09 
Groundwater - Hampshire 
Avon II 

2 
Mainly Cropland (with a low ABHU) with 
some hard standing 

34.1 Amesbury boreholes 2 
Mainly Cropland (with a low ABHU) with 
some hard standing 
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34.11 West Salisbury Boreholes 2 
Mostly Cropland with a low ABHU; a small 
area of woodland with a high ABHU and 
some hard-standing 

36.02 
Desalination: North Coast 
Bristol Water - Avonmouth 

4 

Desalination plans with new pipelines, 
upgraded to pumping stations and new 
service reservoirs. Predominantly cropland 
and developed land, with some 
broadleaved woodland (including ancient 
woodland) and saltmarsh (high 
distinctiveness habitat) 

37.05 
Water recycling - Bridgwater 
Reservoir 

6 
Over half of the Option extent is Lakes / 
Ponds that scrore high ABHU; the rest of 
the Option is Cropland with a low ABHU 

37.06 
Water recycling - Quantock 
Reservoir 

3 
Only Cropland mapped within the Option 
extent (Cropland has a low ABHU) 

37.07 
Water recycling - North 
Somerset Non Household 

3 
Only Cropland and hard-standing mapped 
within the Option extent (Cropland has a 
low ABHU) 

37.1 
Water recycling - Taunton 
Canal 

3 
Only Cropland and hard-standing mapped 
within the Option extent (Cropland has a 
low ABHU) 

38.01 
Underutilised licence due to 
water quality: Purbeck 

2 
Only Cropland mapped within the Option 
extent (Cropland has a low ABHU) 

38.04 
Under-utilised licence - Mid 
Dorset 

2 
Small area of Cropland with some hard-
standing (Cropland has a low ABHU) 

38.06 
Under-utilised licence - Mid 
Stour II 

2 
Only Cropland mapped within the Option 
extent (Cropland has a low ABHU) 

38.11 
Under-utilised licence - East 
Dorchester Source 

4 
Only woodland mapped with the Option 
extent; woodland has a high ABHU 

38.12 
Treatment improvements - 
East Weymouth Source 

2 
Very small area of Cropland with low ABHU 
and some hard-standing; too small to 
register in the Biodiversity metric 

39.01 
Under-utilised licence - North 
East Bath 

2 Small area of Cropland with low ABHU 

39.02 
Under-utilised Licence - North 
Warminster 

2 
Very small area of Cropland with low 
ABHU; too small to register in the 
Biodiversity metric 

41.01 
Drought Permit  - Stour 
catchment 

NA NA 

41.06 
Drought Permit  - Bride 
catchment 

NA NA 

52.02 
Poole Water Recycling and 
Transfer – Stour use 50% 

2 

Although an overall low AHBU, within this 
Option extent are small areas of high ABHU 
scoring habitats of Heathland and Lakes / 
Ponds 

52.03 
Poole Water Recycling and 
Transfer – Stour use 100% 

2 

Although an overall low AHBU, within this 
Option extent are small areas of high ABHU 
scoring habitats of Heathland and Lakes / 
Ponds 
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54.01 Mendips to Grid 4 

Predominantly developed land and cereal 
crops, with a small amount of broadleaved 
woodland 
 
This option is only for the transfer from 
Mendips to service reservoir in a service 
reservoir in the Wylye Valley, but includes 
the whole area of the reservoir (as agreed 
with WWSL). Therefore the areas and 
associated losses shown here are greater 
than for the transfer alone. Impacts 
associated with the transfer will be largely 
temporary. 

54.03 Mendips to Trowbridge 4 

Predominantly developed land and cereal 
crops, but with some woodland 
 
This option is only for the transfer from 
Mendips to service reservoir near 
Trowbridge but includes the whole area of 
the reservoir (as agreed with WWSL). 
Therefore, the areas and associated losses 
shown here are greater than for the transfer 
alone. Impacts associated with the transfer 
will be largely temporary. 

54.04 
Mendips to Grid and 
Trowbridge 

4 A combination of 54_01 and 54_03 

54.05 
Mendips to Stour - 50% 
capacity 

4 
From a BNG perspective, this option is the 
same as 25_01 

54.06 
Mendips to Grid - 50% 
capacity 

4 
From a BNG perspective, this option is the 
same as 54_01 

54.07 
Mendips to Trowbridge - 50% 
capacity 

4 
From a BNG perspective, this option is the 
same as 54_03 

54.08 
Mendips to Grid and 
Trowbridge - 50% capacity 

4 A combination of 54_06 and 54_07 

55.01 
CALM main upgrade and 
reversal - 10Ml/d 

4 

Predominantly cereal crops, with some 
neutral grassland and broadleaved 
woodland. 
 
New 43km main, plus booster station. 
Majority of impact will be temporary. 

55.03 South Grid Resilience - 8Ml/d 5 

Predominantly arable land, but also 
woodland (mixed, coniferous and 
broadleaved) and lowland heathland.  
 
New mains and service reservoirs 

55.05 
North Grid to South Grid 
reinforcements - 5.5Ml/d 

4 

Predominantly arable land, but also some 
woodland (mixed and broadleaved).  
 
New mains and service reservoirs 

55.09 Trowbridge to Devizes 3 

Predominantly cereal crops, with a small 
extent of broadleaved woodland 
 
New mains and service reservoirs 
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55.1 
Trowbridge to Market 
Lavington 

2 

Predominantly cereal crops. 
 
New main, pumping station and service 
reservoir 

55.11 
Trowbridge to North 
Warminster 

2 
All cereal crops and developed land. New 
main and pumping station 

55.12 Yeovil to Dorchester - 7Ml/d 4 

Predominantly cereal crops, with some 
broadleaved woodland. 
 
New pipelines and storage reservoirs 

56.01 
West Salisbury Boreholes - 
7Ml/d 

2 

Cereal crops, developed land and 
broadleaved woodland. 
 
New boreholes, treatment works, pipeline 
and storage 

58.01 Bristol Bulk Import - 15Ml/d 4 

Largely arable land and developed land, 
with a small amount of broadleaved 
woodland. 
Pipeline and new storage at storage 
reservoirs 

59.01 Mere Stream Support 3 
Cereal crops and some neutral grassland.  
Pipeline and permanent infrastructure 

70.01 
Bristol Import and onwards 
transfer I 

3 A combination of 18_26 and 18_09 

70.02 
Bristol Import and onwards 
transfer II 

4 A combination of 18_26, 18_09 and 21_12 

70.03 
Bristol Import and onwards 
transfer III 

4 
A combination of 58_01, 55_10, 55_11 and 
55_09 

70.04 
Bristol Import and onwards 
transfer IV 

4 A combination of 58_01, 55_10 and 55_11 

70.05 
Bristol Import and onwards 
transfer V 

4 
A combination of 58_01, 55_10, 55_11, 
21_13, 25_03 and 21_14 

70.06 
Increased Reservoir Capacity 
and East Transfer 

4 A combination of 23_01 and 18_02 

70.07 
Hampshire Avon Boreholes 
and Transfer 

3 A combination of 21_13, 21_14 and 34_11 

 

 

Natural Capital Assessment 

The approach taken to Natural Capital Assessment was consistent with the WRPG 

supplementary guidance requirements, and assessment was taken for each ecosystem 

service: 

• Biodiversity. Uses results of the BNG calculations and inclusion of ancient 

woodland 

• Climate regulation. Was monetised in line with the supplementary guidance 

• Natural hazard regulation. Was monetised in line with the supplementary guidance 

and using ENCA (Defra, 2021) 

• Water purification. Inferred to follow similar trends to climate regulation and natural 

hazard regulation, 

• Water regulation. Was accounted for in WFD assessment and therefore not 

included in NCA to avoid double counting. 
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The assessment for the NC approach was completed using data sources as recommended 

by the All Company Working Group environmental assessment guidance for SROs, and the 

EA Water Resources Supplementary Guidance on Environment and Society in Decision-

Making.  

 

In line with the method previously provided to WWSL for use in the MCDA, scores from -3 to 

3 have been assigned for each of the: 

• magnitude of the ecosystem service delivery 

• spatial scale over which the option extends 

• temporal scale over which the option extends. 

At the feasible options stage, the assessment only considers losses, not gains.  

 

Table 4-7 summarises the Natural Capital Assessments. For Natural Capital, the 

assessments considered expected habitat loss for three key Ecosystem Services which 

include Biodiversity, Climate regulation and Natural hazard regulation. Lower scores indicate 

higher potential Natural Capital losses. NC scores were summed and weighted by temporal 

and spatial effects with a 0.6 weighting applied to temporal scale as it is considered to have 

the greatest effect in comparison to spatial effects (0.4 weighting). The higher the score, the 

better the score and outcome for Natural Capital with zero being the highest. 

 

Table 4-7: Natural Capital Scores 

Option ID 
  Climate Nat Hazard Spatial   Weighted 

Biodiversity Regulation Regulation Scale Temporal Score 

18.01 -2 -1 -1 -3 -1 -7.2 

18.02 -3 -2 -1 -3 -1 -10.8 

18.09 -1 -2 -1 -2 -1 -5.6 

18.1 -1 -1 -1 -1 -3 -6.6 

18.26 -3 -1 -1 -2 -1 -7 

18.27 -1 -1 -1 -1 -1 -3 

18.28 -3 -3 -2 -1 -3 -17.6 

19.03 -3 -2 -1 -3 -1 -10.8 

19.06 -3 -2 -1 -3 -1 -10.8 

19.07 -3 -2 -1 -3 -1 -10.8 

19.1 -3 -2 -1 -3 -1 -10.8 

19.11 -3 -2 -1 -3 -1 -10.8 

21.06 -3 -2 -1 -3 -1 -10.8 

21.1 -3 -2 -2 -2 -1 -9.8 

21.11 -1 -1 -1 -2 -1 -4.2 
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21.12 -1 -1 -1 -2 -1 -4.2 

21.13 -1 -1 -1 -2 -1 -4.2 

21.14 -1 -1 -1 -2 -1 -4.2 

22.04 -1 -1 -1 -1 -3 -6.6 

23.01 -2 -1 -1 -1 -3 -8.8 

25.01 -3 -1 -1 -3 -1 -9 

25.03 -2 -1 -1 -2 -1 -5.6 

25.04 -3 -2 -2 -3 -1 -12.6 

25.05 -3 -2 -1 -3 -1 -10.8 

26.17 -2 -2 -2 -2 -1 -8.4 

27.04 -1 -1 -1 -1 -3 -6.6 

30.02 -1 -1 -1 -2 -1 -4.2 

31.02 -3 -1 -1 -2 -3 -13 

32.03 -2 -1 -1 -3 -3 -12 

32.13 -2 -2 -1 -2 -3 -13 

32.24 -2 -1 -1 -3 -3 -12 

32.36 -3 -1 -1 -3 -3 -15 

33.01 -3 -2 -2 -2 -1 -9.8 

34.08 -3 -2 -2 -2 -1 -9.8 

34.09 -1 -1 -1 -2 -1 -4.2 

34.1 -1 -1 -1 -2 -1 -4.2 

34.11 -1 -2 -2 -2 -1 -7 

36.02 -3 -1 -1 -3 -1 -9 

37.05 -3 -1 -1 -2 -1 -7 

37.06 -2 -1 -1 -2 -1 -5.6 

37.07 -2 -1 -1 -2 -1 -5.6 

37.1 -2 -1 -1 -2 -1 -5.6 

38.01 -1 -1 -1 -1 -1 -3 

38.04 -1 -1 -1 -1 -3 -6.6 
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38.06 -1 -1 -1 -1 -3 -6.6 

38.11 -2 -3 -3 -1 -3 -17.6 

38.12 -1 -1 -1 -1 -3 -6.6 

39.01 -1 -1 -1 -1 -3 -6.6 

39.02 -1 -1 -1 -1 -3 -6.6 

41.01 0 0 0 0 0 0 

41.06 0 0 0 0 0 0 

52.02 -1 -1 -1 -2 -1 -4.2 

52.03 -1 -1 -1 -2 -1 -4.2 

54.01 -3 -1 -1 -3 -3 -15 

54.03 -3 -1 -1 -3 -3 -15 

54.04 -3 -1 -1 -3 -3 -15 

54.05 -3 -1 -1 -3 -3 -15 

54.06 -3 -1 -1 -3 -3 -15 

54.07 -3 -1 -1 -3 -3 -15 

54.08 -3 -1 -1 -3 -3 -15 

55.01 -3 -1 -1 -3 -1 -9 

55.03 -3 -2 -2 -2 -1 -9.8 

55.05 -3 -2 -1 -3 -1 -10.8 

55.09 -3 -2 -1 -2 -1 -8.4 

55.1 -1 -1 -1 -2 -1 -4.2 

55.11 -1 -1 -1 -2 -1 -4.2 

55.12 -3 -2 -1 -3 -1 -10.8 

56.01 -1 -2 -2 -2 -1 -7 

58.01 -3 -1 -1 -3 -1 -9 

59.01 -2 -2 -1 -1 -3 -11 

70.01 -3 -2 -1 -2 -1 -8.4 

70.02 -3 -2 -1 -2 -1 -8.4 

70.03 -3 -2 -1 -3 -1 -10.8 

70.04 -3 -1 -1 -3 -1 -9 

70.05 -3 -1 -1 -3 -1 -9 

70.06 -3 -2 -1 -3 -3 -18 

70.07 -1 -1 -1 -2 -1 -4.2 
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4.4.4 Water Framework Directive (WFD) assessments 

There is a requirement that our WRMP must deliver actions to meet WFD objectives.  A 

sequential six-stage process for undertaking the WFD compliance assessment was applied. 

The six25 sequential steps are:  

 

1. WFD compliance assessment screening: a preliminary assessment of each option 

element was included in the WRMP feasible list to identify if there is any risk of deterioration 

in WFD status or risk to achieving WFD objectives. For existing sources, information was 

used from any previous investigations by the Environment Agency and Wessex Water on the 

sustainability of the sources, up to their fully licensed abstraction rates. For new resource 

options this screening step was based on expert judgement taking account of existing 

available evidence. Where a risk is identified, the option element is subject to the WFD 

compliance assessment.  

 

2. Element level WFD compliance assessment: For ecological status, this involved an 

assessment of the likely changes to the supporting hydro-morphology or water quality 

occurring as a result of the construction or operation of the option element and the possible 

risks to WFD status of biological elements, at a water body scale. In addition, the potential 

effects on WFD chemical status and WFD protected areas was assessed.   

 

3. Option level WFD compliance assessment: Where options are selected within the set 

of programmes, their individual elements were consolidated into options. This includes both 

consolidating the water body scale WFD compliance assessments of each of the individual 

elements (from Steps 1 and 2) and considering whether there are cumulative impacts on a 

water body from the elements that comprise the option.   

 

4. Programme level WFD compliance assessment: This involves assessment of the set of 

options within each reasonable alternative programme, both alone and in combination with 

other options within the programme. Each alternative programme will be assessed 

separately. The alone assessment was a consolidation of the option level assessments from 

Step 3. That assessment was used to identify where multiple options potentially impact on 

the same WFD water body, with a re-assessment of the cumulative assessment on that 

water body, and potentially downstream water bodies where appropriate.  

 

5. Preferred programme WFD compliance statement. This involved a statement of the 

compliance of the preferred programme against each of the WFD compliance objectives.  

 

6. In-combination assessment of the preferred programme with the latest available 

information of other water companies developing WRMP24s. An in-combination assessment 

was included for WRMP24 based on the latest available information, primarily drawn from 

collaborative work through WCWRG. It is noted that options promoted through WRMP24 

may interact with options included within the Wessex Water Drought Plan, with potential 

changes to the effectiveness of the drought measure or the environmental impact. Where 

there may be potential changes to the Drought Plan, these would be updated as part of the 

cycle of Drought Plan updates at the time that the WRMP option is implemented, either by 
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changing the drought measures or changing the environmental baseline for assessing the 

environmental effects of the drought measure. 

 

These six sequential steps are shown schematically in Figure 4-10. 

 

Figure 4-10: WRMP WFD compliance assessment steps 

 
 

For level 1 screening, each element of a scheme was given a level of impact classification, 

to derive an overall level of impact, as shown in Table 4-8 and Table 4-9. Options with 1 or 

more Medium or High Impact scores for elements were taken through to Level 2 

assessment. For level 2 assessments, further baseline data was gathered to inform expert 

judgement on the potential spatial and temporal impacts of an option. 

 

Table 4-8: Level of impact assigned to scheme elements 

Level of 

impact Description of impact 

Level 

2? 

None No measurable change in the quality or the water environment or the 

ability for target WFD objectives to be achieved  

No 

Minor Impacts from the option when taken on their own have the potential 

to lead to a minor, localised short-term and fully-reversible effect on 

the quality of the water environment that would not result in the 

No 
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Level of 

impact Description of impact 

Level 

2? 

lowering of WFD status. Impacts would be very unlikely to prevent any 

target WFD objectives from being achieved.   

Medium Impacts when taken on their own have the potential to lead to a 

widespread or prolonged effect on the quality of the water 

environment that may result in the temporary lowering of WFD status. 

Impacts have the potential to prevent target WFD objectives from 

being achieved.  

Yes 

High Impacts when taken on their own have the potential to lead to a 

significant effect and permanent deterioration of WFD status. Impacts 

have a high risk of preventing target WFD objectives from being 

achieved.  

Yes 

 

Table 4-9: Feasible option WFD assessment result for Level 1 assessment 

 

Option ID Option Name 
Level 1 Level 

Result 2 

18.01 Somerset Spine main upgrade  Minor No 

18.02 CALM main upgrade and reversal Minor No 

18.09 
Devizes resilience:  
Chippenham to Devizes transfer upgrade 

Minor No 

18.1 West Somerset Reservoirs transfer upgrade None No 

18.26 Bristol import increase towards Trowbridge Minor No 

18.27 Pewsey Resilience I None No 

18.28 North Bath Resilience None No 

19.03 
SWW Reservoir Pump Storage - Tiverton to 
Taunton Transfer 

High Yes 

19.06 
Severn-Thames Transfer: WCWRG only at 
15Ml/d 

Minor No 

19.07 
Severn-Thames Transfer: WCWRG only at 
30Ml/d 

Minor No 

19.1 
Severn-Thames Transfer: multiple receivers 
at 15Ml/d 

Minor No 

19.11 
Severn-Thames Transfer: multiple receivers 
at 30Ml/d 

Minor No 

21.06 Yeovil to Dorchester area new transfer Minor No 

21.1 Bristol import increase towards Chippenham Minor No 

21.11 
Devizes resilience: Calne to Devizes new 
transfer  

None No 

For security reasons this table has been redacted and edited for the version that is published on 

our website. 
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21.12 Pewsey resilience II None No 

21.13 Salisbury to Amesbury to Tidworth Transfer Minor No 

21.14 Amesbury to Tidworth transfer Minor No 

22.04 Weymouth Source Improvements None No 

23.01 Yeovil Reservoir peak capacity None No 

25.01 Mendips to Stour High Yes 

25.03 Grid reinforcements - Wylye valley Minor No 

25.04 South Grid Resilience Minor No 

25.05 North Grid to South Grid reinforcements Minor No 

26.17 
Reinstatement of mothballed sources - West 
Dorchester 

Medium Yes 

27.04 Under-utilised licence - Wimborne Minster Medium Yes 

30.02 Pump Storage - Quantock Reservoir High Yes 

31.02 Raising Dams - Yeovil Reservoir High Yes 

32.03 New Reservoir - Yeovil High Yes 

32.13 New Reservoir - Dorset Frome High Yes 

32.24 New Reservoir - Parret High Yes 

32.36 New Reservoir - Bristol Avon High Yes 

33.01 
Groundwater: Aquifer Storage Recharge - 
Wareham Basin 

Medium Yes 

34.08 Groundwater - Hampshire Avon I Medium Yes 

34.09 Groundwater - Hampshire Avon II Medium Yes 

34.1 Amesbury boreholes Medium Yes 

34.11 West Salisbury Boreholes Medium Yes 

36.02 
Desalination: North Coast Bristol Water - 
Avonmouth 

Minor No 

37.05 Water recycling - Bridgwater Reservoir Medium Yes 

37.06 Water recycling - Quantock Reservoir High Yes 

37.07 
Water recycling - North Somerset Non 
Household 

Medium Yes 



WRMP24 Options Appraisal  Wessex Water 

 

WRMP24  80 

 

37.1 Water recycling - Taunton Canal Medium Yes 

38.01 
Underutilised licence due to water quality: 
Purbeck  

Minor No 

38.04 Under-utilised licence - Mid Dorset  None No 

38.06 Under-utilised licence - Mid Stour II None No 

38.11 
Under-utilised licence - East Dorchester 
Source 

None No 

38.12 
Treatment improvements - East Weymouth 
Source 

None No 

39.01 Under-utilised licence - North East Bath None No 

39.02 Under-utilised Licence - North Warminster Medium Yes 

41.01 Drought Permit  - Stour catchment Minor No 

41.06 Drought Permit  - Bride catchment Minor No 

52.02 
Poole Water Recycling and Transfer – Stour 
use 50% 

Medium Yes 

52.03 
Poole Water Recycling and Transfer – Stour 
use 100% 

Medium Yes 

54.01 Mendips to Grid High Yes 

54.03 Mendips to Trowbridge High Yes 

54.04 Mendips to Grid and Trowbridge High Yes 

54.05 Mendips to Stour - 50% capacity High Yes 

54.06 Mendips to Grid - 50% capacity High Yes 

54.07 Mendips to Trowbridge - 50% capacity High Yes 

54.08 
Mendips to Grid and Trowbridge - 50% 
capacity 

High Yes 

55.01 CALM main upgrade and reversal - 10Ml/d Minor No 

55.03 South Grid Resilience - 8Ml/d Minor No 

55.05 
North Grid to South Grid reinforcements - 
5.5Ml/d 

Minor No 

55.09 Trowbridge to Devizes Minor No 

55.1 Trowbridge to Market Lavington Minor No 
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55.11 Trowbridge to North Warminster Minor No 

55.12 Yeovil to Dorchester - 7Ml/d Minor No 

56.01 West Salisbury Boreholes - 7Ml/d Medium Yes 

58.01 Bristol Bulk Import - 15Ml/d Minor No 

59.01 Mere Stream Support None No 

70.01 Bristol Import and onwards transfer I None No 

70.02 Bristol Import and onwards transfer II None No 

70.03 Bristol Import and onwards transfer III None No 

70.04 Bristol Import and onwards transfer IV None No 

70.05 Bristol Import and onwards transfer V None No 

70.06 
Increased Reservoir Capacity and East 
Transfer 

None No 

70.07 Hampshire Avon Boreholes and Transfer Medium Yes 

 

 

4.4.5 Invasive Non-Native Species (INNS) 

Each supply option was assessed for the risks of Invasive Non-Native Species (INNS), 

which is the risk of allowing the transfer of an INNS into a catchment where that species 

does not already exist, such as those outlined in Table 4-10. 

 

Table 4-10: Examples of INNS in Wessex Water's supply area  

 

INNS species Location 

Signal crayfish 
Yeovil Reservoir, Bath Reservoir, Exmoor Reservoir and Lake near 

Ringwood.  

Zebra mussels Bath Reservoir 

Himalayan balsam Widely spread across the region 

New Zealand 

pigmyweed/stonecrop 
Lakes near Ringwood  

 

Assessments were undertaken for certain options (Table 4-11) to consider the risks of 

transfer of INNS between catchments (especially where raw water transfers were 

considered).  Where appropriate, treatment processes were included so that raw water was 

not transferred from one catchment to another. 

 

 

 

 

 

For security reasons this table has been edited for the version that is published on our website. 
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Table 4-11: Example options where INNS assessment was required  

 

Option ID Option Name 
General  

Comment 

19.03 
SWW Reservoir Pump Storage - 
Tiverton to Taunton Transfer 

New Raw Water Transfer 

25.01 Mendips to Stour New Raw Water Transfer 

30.02 Pump Storage - Quantock Reservoir New Raw Water Transfer 

31.02 Raising Dams - Yeovil Reservoir Increased risk - raising dam and reservoir level 

32.03 New Reservoir - Yeovil New Asset- therefore new risk 

32.13 New Reservoir - Dorset Frome New Asset- therefore new risk 

32.24 New Reservoir - Parret New Asset- therefore new risk 

32.36 New Reservoir - Bristol Avon New Asset- therefore new risk 

 

4.4.6 Protection of Eels 

All new supply options were assessed to determine the impacts on Eels and identify if 

mitigation measures such as screens on intakes were required.  

4.5 Stage 3 Option Review  

Following the design, costing, carbon and environmental assessments the options were 

subject to a further review to consider changes to them or remove options which scored 

poorly in the environmental assessment. 

 

This following section details which options were removed and which were included at this 

stage and the justification for each.  This review was only undertaken for supply schemes as 

all demand and leakage scenarios were progressed forward to decision making. The 

following approach was taken:  

 

• Each option was banded into capacity categories 1 to 3 with band 1 below 5Ml/d, 

band 2 below 10Ml/d or equal to 5Ml/d and band 3 equal to 10 Ml/d or above. 

• WFD assessment: A score of 1 was given if the option was likely to be non-compliant 

or if there was a quantified risk.  

• Natural Capital, Biodiversity Net Gain, HRA, SEA and lifetime Carbon were all 

assessed against the 50th percentile for each of the options.  A score of 1 was given if 

the scheme performs worse than the average within the band.  

For security reasons this table has been redacted and edited for the version that is published on 

our website. 
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• The sum of the above bullet points resulted in a maximum score of 6, with higher 

scores suggesting a higher environmental impact. A preliminary screening was made 

rejecting scores of 4 or above and including options scoring 3 or below. 

 

Following the preliminary screening the following qualitative elements were also considered:  

• The outputs of the metrics are pre mitigation and therefore it has been assumed 

some impacts could be mitigated. Rejected options were assessed for simple location 

changes which would make them more acceptable without substantially changing the 

option. For example, transfer options which were rejected as a result of transecting 

ancient woodland or designated sites were re-assessed for different routes which 

would not damage these sites. 

• In addition, some supply schemes, such as the regional SRO schemes, are 

considered to have a higher degree of feasibility having gone via a Gate 1 RAPID 

assessment and therefore were included in the final options. 

• Only options with a high confidence of being viable are included in the assessment. 

Included options with metrics close to the 50th percentile were reassessed using 

professional judgement if close to the accept reject boundary between 3 and 4 points 

to ensure that options were not arbitrarily accepted. 

 

The outputs of the following sections were then included within the decision-making tool.  

BNG and NC were used qualitatively to review the plans, with detailed further assessments 

undertaken on the final Preferred Plan.  

 

4.5.1 Supply Option Size Band 1 

Table 4-12 shows how each option in Band 1 scored along with the justification for the 

inclusion or removal of the option from the feasible option list. 
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Table 4-12: Scoring of each Supply option in Band 1  
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Justification 

18.01 
Somerset Spine main 
upgrade  

1 0 1 0 0 1 3 Include 
The score is close to the boundary for include/reject but 
as one of the other scores is also close to a positive 
score of 0 this screening is not considered marginal 

18.09 
Devizes resilience: 
Chippenham to Devizes 
transfer upgrade 

0 0 0 0 1 0 1 Include The option scores well against the metrics 

18.10 
West Somerset Reservoirs 
transfer upgrade 

0 0 0 1 0 1 2 Include The option scores well against the metrics 

18.26 
Bristol import increase 
towards Trowbridge 

1 0 0 1 0 0 2 Include 
This score appears close to the boundary, however the 
effect of the ancient woodland on the score is incorrect 
as the pipline does not actually cross its boundary. 

18.27 Pewsey Resilience I 0 0 0 0 0 0 0 Include The option scores well against the metrics 

18.28 North Bath Resilience 1 0 0 0 1 0 2 Include 
The option scores well against the metrics (Bristol water 
has provided information on availability and water is 
available for this scheme) 

21.06 
Yeovil to Dorchester area 
new transfer 

1 0 1 1 1 1 5 Include 

This option scores poorly against the metrics. However, 
the transfer could be re-routed around the main issues 
and most of the issues are artefacts of the GIS 
assessment as the route largely follows the A road 
through designated sites and ancient woodland avoiding 
impacts. Some uncertainty remains around the operation 
of the source and its impact on the Yeo and 
subsequently the Somerset levels but it is possible these 
could be avoided with correct management. 

For security reasons this table has been redacted and edited for the version that is published on our website. 
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21.10 
Bristol import increase 
towards Chippenham 

1 0 0 1 1 0 3 Include 

 
This option scores poorly against the metrics however 
this is largely a result of avoidable crossing of protected 
areas which could be re-routed around or which are 
being triggered despite the route following an existing 
road. Therefore include. 

21.11 
Devizes resilience: Calne to 
Devizes new transfer  

0 0 0 0 1 0 1 Include The option scores well against the metrics 

21.12 Pewsey resilience II 0 0 0 1 0 1 2 Include The option scores well against the metrics 

21.14 
Amesbury to Tidworth 
transfer 

0 0 0 1 0 1 2 Include The option scores well against the metrics 

22.04 
Weymouth Source 
Improvements 

0 0 0 0 0 0 0 Include The option scores well against the metrics 

23.01 
Yeovil Reservoir peak 
capacity 

1 0 1 0 0 0 2 Include The option scores well against the metrics 

25.03 
Grid reinforcements - 
Wylye valley 

0 0 1 1 1 1 4 Include 
Options score poorly however this is a transfer options 
along an existing pipeline so can be included 

25.04 South Grid Resilience 1 0 1 1 1 1 5 Include 
Options score poorly however this is a transfer options 
along an existing pipeline so can be included 

25.05 
North Grid to South Grid 
reinforcements 

1 0 1 1 1 1 5 Include 
Options score poorly however this is a transfer options 
along an existing pipeline so can be included 

26.17 
Reinstatement of 
mothballed sources - West 
Dorchester 

1 0 1 0 1 1 4 Include 

Rejected as scores poorly against the metrics. However, 
the HRA of the WRMP24 option concludes that effects  
possible (pathways present) but significant or significant 
adverse effects clearly avoidable with established 
scheme-level avoidance or mitigation measures. 
Therefore include. 

30.02 
Pump Storage – Quantock 
Reservoir 

0 0 0 0 0 0 0 Include The option scores well against the metrics 

34.10 Amesbury boreholes 0 1 0 1 0 1 3 Include 
The score is close to the boundary for include/reject but 
none of the 0 scores are marginal 

37.06 
Water recycling - Quantock 
Reservoir 

0 0 1 1 0 1 3 Include 
The score is close to the boundary for include/reject but 
none of the 0 scores are marginal 

37.07 
Water recycling - North 
Somerset Non Household 

0 0 1 1 0 1 3 Include 
The score is close to the boundary for include/reject but 
none of the 0 scores are marginal 
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38.04 
Under-utilised licence - Mid 
Dorset 

0 0 0 0 0 0 0 Include The option scores well against the metrics 

38.12 
Treatment improvements - 
East Weymouth Source 

0 0 0 0 0 0 0 Include 

The option scores well against the metrics however it is 
only needed for a high nitrate scenario which was not 
part of the adaptive plan. Include on environmental 
scoring but likely to be rejected in later stages. 

39.02 
Under-utilised Licence - 
North Warminster 

0 0 0 1 0 0 1 Include The option scores well against the metrics 

41.01 
Drought Permit - Stour 
catchment 

0 0 0 0 0 0 0 
Include The option scores well against the metrics 

41.06 
Drought Permit - Bride 
catchment 

0 0 0 0 0 0 0 
Include The option scores well against the metrics 

55.03 
South Grid Resilience - 
8Ml/d 

1 0 1 1 1 1 5 Include 

This option scores poorly against the metrics. However, 
analysis of the HRA and SEA assessments show that a 
lot of the poor scoring stems from mapping artefacts as 
the route of the pipeline actually follows a road through 
the designated sites and so should be able to avoid 
damage with good practices used.  

55.05 
North Grid to South Grid 
reinforcements - 5.5Ml/d 

1 0 1 1 1 1 5 Include 

This option scores poorly against the metrics. However, 
analysis of the HRA and SEA assessments show that a 
lot of the poor scoring stems from mapping artefacts as 
the route of the pipeline actually follows a road through 
the designated sites and so should be able to avoid 
damage with good practices used. 

55.10 
Trowbridge to Market 
Lavington 

0 0 0 0 0 0 0 Include The option scores well against the metrics 

55.11 
Trowbridge to North 
Warminster 

0 0 0 0 0 0 0 Include The option scores well against the metrics 
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55.12 Yeovil to Dorchester - 7Ml/d 1 0 1 1 1 1 5 Include 

This option scores poorly against the metrics. However, 
the transfer could be re-routed around the main issues 
and most of the issues are artefacts of the GIS 
assessment as the route largely follows the A road 
through designated sites and ancient woodland avoiding 
impacts. Some uncertainty remains around the operation 
of the source and its impact on the Yeo and 
subsequently the Somerset levels but it is possible these 
could be avoided with correct management. 

70.01 
Bristol Import and onwards 
transfer I 

1 0 0 1 1 0 3 Include 
This score appears close to the boundary, however the 
effect of the ancient woodland on the score is incorrect 
as the pipeline does not actually cross its boundary. 

70.02 
Bristol Import and onwards 
transfer II 

1 0 0 1 1 1 4 Include 
This score appears close to the boundary, however the 
effect of the ancient woodland on the score is incorrect 
as the pipeline does not actually cross its boundary. 

34.12 
North Salisbury Source 
Relocation 

0 1 0 1 1 1 4 Reject 

Scores enough to be considered for inclusion against 
the metrics however there are significant issues within a 
designated site as a result of construction of the scheme 
so this is rejected. 

70.06 
Increased Reservoir 
Capacity and East Transfer 

1 0 0 1 1 1 4 Include 

The option scores well against most metrics, the pipeline 
is routed through a SSSI at Whitesheet Hill resulting in 
fails however rerouting could get around this so the 
option is still feasible. 
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4.5.2 Supply Options Size Band 2 

Table 4-13 shows how each option in Band 2 scored along with the justification for the 

inclusion or removal of the option from the feasible option list. 
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Table 4-13: Scoring of each Supply option in Band 2 
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Justification 

19.03 
SWW Reservoir Pump 
Storage - Tiverton to 
Taunton Transfer 

1 1 1 1 1 0 5 Reject 

This option scores poorly against the metrics. Although transfers 
can often be re-routed around protected site this scheme includes 
a large amount of issues which relate to the source and some 
transfer issues which would be difficult to route around. 

19.06 
Severn-Thames Transfer: 
WCWRG only at 15Ml/d 

1 0 0 1 0 0 2 Reject 

This option scored a pass against the metrics and also is an SRO. 
Considerable issues remain with the sources of the water which 
will offset supply from Vyrnwy and the transfer through the river 
Severn itself which impact on designated sites rather than the 
pipeline which could feasibly be re-routed around protected areas, 
as a result this option should be rejected. 

19.10 
Severn-Thames Transfer: 
multiple receivers at 15Ml/d 

1 0 0 1 0 0 2 Reject 

This option scored a pass against the metrics and also is an SRO. 
Considerable issues remain with the sources of the water which 
will offset supply from Vyrnwy and the transfer through the river 
Severn itself which impact on designated sites rather than the 
pipeline which could feasibly be re-routed around protected areas, 
as a result this option should be rejected. 

25.01 Mendips to Stour 1 1 0 1 1 0 4 Reject 

This option scored a reject against the metrics in particular due to 
the source rather than just the transfer. However it is an SRO 
which has passed gate 1 and so should be included in a separate 
set of runs which include the SROs 

For security reasons this table has been redacted and edited for the version that is published on our website. 



WRMP24 Options Appraisal Wessex Water 

 

WRMP24  90 

 

27.04 
Under-utilised licence - 
Wimborne Minster 

0 0 0 0 0 0 0 Include The option scores well against the metrics 

31.02 
Raising Dams - Yeovil 
Reservoir 

1 0 1 0 0 0 2 Include 
 The option scores well against the metrics. There is social impact 
of raising the dam but this is not included within the metric of this 
screening and will be considered elsewhere in our assessment. 

32.24 New Reservoir - Parret 1 1 0 0 1 0 3 Reject 
Rejected as scores poorly against the metrics and the scores are 
not marginal. Loss of land results in poor scoring for NC, WFD 
and has an effect on designated areas. 

33.01 
Groundwater: Aquifer 
Storage Recharge - 
Wareham Basin 

0 1 0 1 1 0 3 Reject 

Scores enough to technically pass but the raw un-normalised 
scores in columns E to U show that almost all are close to or 
above 50%ile for the whole dataset. Additionally option rejected 
due to confidence related to technical ability and yield. 
furthermore the fails in the screening relate to effects on WFD and 
designated area which are unlikely to be mitigated. 

34.08 
Groundwater - Hampshire 
Avon I 

0 1 0 1 1 0 3 Include 

This score appears close to the boundary. However, transfers can 
be rerouted around issues such as those set out in the 
environmental assessment and this is reflected in the text of the 
HRA and SEA assessment.  

34.09 
Groundwater - Hampshire 
Avon II 

0 1 0 1 0 0 2 Include The option scores well against the metrics 

36.02 
Desalination: North Coast 
Bristol Water - Avonmouth 

0 0 0 1 1 0 2 Reject 

Scores enough to be considered for inclusion against the metrics.  
The HRA concludes that for option construction significant effects 
are certain and adverse effects likely to be unavoidable with 
scheme as currently conceived (e.g. direct effects on site; 
permanent loss of habitat features; etc.) - therefore this is a reject 

37.05 
Water recycling - 
Bridgwater Reservoir 

0 0 1 1 0 0 2 Include The option scores well against the metrics 
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37.10 
Water recycling - Taunton 
Canal 

0 1 0 1 0 0 2 Include 

The option scores well against the metrics however there are 
concerns which are currently under investigation in WINEP. 
Option to be considered a pass on current information but under 
review pending WINEP investigation. 

38.01 
Underutilised licence due to 
water quality: Purbeck 

0 0 0 0 0 0 0 Include The option scores well against the metrics 

38.06 
Under-utilised licence - Mid 
Stour II 

0 0 0 0 0 0 0 Include The option scores well against the metrics 

38.11 
Under-utilised licence - 
East Dorchester Source 

1 0 0 0 0 0 1 Include The option scores well against the metrics 

39.01 
Under-utilised licence - 
North East Bath 

0 0 0 0 0 0 0 Include The option scores well against the metrics 

52.02 
Poole Water Recycling and 
Transfer – Stour use 50% 

0 1 0 1 0 0 2 Include The option scores well against the metrics 

52.03 
Poole Water Recycling and 
Transfer – Stour use 100% 

0 1 0 1 0 0 2 Include The option scores well against the metrics 

54.05 
Mendips to Stour - 50% 
capacity 

1 1 0 1 1 0 4 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects on 
designated sites 

54.06 
Mendips to Grid - 50% 
capacity 

1 0 0 1 1 0 3 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects on 
designated sites 

54.07 
Mendips to Trowbridge - 
50% capacity 

1 0 0 1 1 0 3 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects on 
designated sites 

55.01 
CALM main upgrade and 
reversal - 10Ml/d 

0 0 0 1 0 0 1 Include 
This option scores a pass against the metrics. Goes through a 
SSSI at Whitesheet Hill would need a reroute to get around but 
still feasible. 

55.09 Trowbridge to Devizes 0 0 0 1 0 0 1 Include The option scores well against the metrics 

56.01 
West Salisbury Boreholes - 
7Ml/d 

0 1 0 1 0 0 2 Include The option scores well against the metrics 
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59.01 Mere Stream Support 1 0 0 0 0 0 1 Include The option scores well against the metrics 

19.03 
SWW Reservoir Pump 
Storage - Tiverton to 
Taunton Transfer 

1 1 1 1 1 0 5 Reject 

This option scores poorly against the metrics. Although transfers 
can often be re-routed around protected site this scheme includes 
a large amount of issues which relate to the source and some 
transfer issues which would be difficult to route around. 

19.06 
Severn-Thames Transfer: 
WCWRG only at 15Ml/d 

1 0 0 1 0 0 2 Reject 

This option scored a pass against the metrics and also is an SRO. 
Considerable issues remain with the sources of the water which 
will offset supply from Vyrnwy and the transfer through the river 
Severn itself which impact on designated sites rather than the 
pipeline which could feasibly be re-routed around protected areas, 
as a result this option should be rejected. 

19.10 
Severn-Thames Transfer: 
multiple receivers at 15Ml/d 

1 0 0 1 0 0 2 Reject 

This option scored a pass against the metrics and also is an SRO. 
Considerable issues remain with the sources of the water which 
will offset supply from Vyrnwy and the transfer through the river 
Severn itself which impact on designated sites rather than the 
pipeline which could feasibly be re-routed around protected areas, 
as a result this option should be rejected. 

25.01 Mendips to Stour 1 1 0 1 1 0 4 Reject 

This option scored a reject against the metrics in particular due to 
the source rather than just the transfer. However it is an SRO 
which has passed gate 1 and so should be included in a separate 
set of runs which include the SROs 

32.24 New Reservoir - Parret 1 1 0 0 1 0 3 Reject 
Rejected as scores poorly against the metrics and the scores are 
not marginal. Loss of land results in poor scoring for NC, WFD 
and has an effect on designated areas. 
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33.01 
Groundwater: Aquifer 
Storage Recharge - 
Wareham Basin 

0 1 0 1 1 0 3 Reject 

Scores enough to technically pass but the raw un-normalised 
scores show that almost all are close to or above 50%ile for the 
whole dataset. Additionally option rejected due to confidence 
related to technical ability and yield. Furthermore the fails in the 
screening relate to effects on WFD and designated area which are 
unlikely to be mitigated. 

36.02 
Desalination: North Coast 
Bristol Water - Avonmouth 

0 0 0 1 1 0 2 Reject 

Scores enough to be considered for inclusion against the metrics.  
The HRA concludes that for option construction significant effects 
are certain and adverse effects likely to be unavoidable with 
scheme as currently conceived (e.g. direct effects on site; 
permanent loss of habitat features; etc.) - therefore this is a reject 

53.01 
Bristol New Reservoir - 
Wessex Share 18Ml/d 

1 1 0 1 1 0 4 Reject 

This option scored a reject against the metrics in particular due to 
the source rather than just the transfer. However it is an SRO 
which has passed gate 1 and so should be included in a separate 
set of runs which include the SROs 

54.05 
Mendips to Stour - 50% 
capacity 

1 1 0 1 1 0 4 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects on 
designated sites 

54.06 
Mendips to Grid - 50% 
capacity 

1 0 0 1 1 0 3 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects on 
designated sites 

54.07 
Mendips to Trowbridge - 
50% capacity 

1 0 0 1 1 0 3 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects on 
designated sites 
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4.5.3 Supply Option Size Band 3 

Table 4-14 shows how each option in Band 3 scored along with the justification for the 

inclusion or removal of the option from the feasible option list
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Table 4-14: Scoring of each Supply option in Band 3 
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Justification 

18.02 
CALM main upgrade and 
reversal 

0 0 0 1 0 0 1 Include 
The option scores well against the metrics, Goes through a SSSI 
Whitesheet hill would need a reroute to get around but still 
feasible. 

19.07 
Severn-Thames Transfer: 
WCWRG only at 30Ml/d 

0 0 0 1 0 0 1 Reject 

This option scored a pass against the metrics and also is an 
SRO. Considerable issues remain with the sources of the water 
which will offset supply from Vyrnwy and the transfer through the 
river Severn itself which impact on designated sites rather than 
the pipeline which could feasibly be re-routed around protected 
areas, as a result this option should be rejected. 

19.11 
Severn-Thames Transfer: 
multiple receivers at 
30Ml/d 

0 0 0 1 0 0 1 Reject 

This option scored a pass against the metrics and also is an 
SRO. Considerable issues remain with the sources of the water 
which will offset supply from Vyrnwy and the transfer through the 
river Severn itself which impact on designated sites rather than 
the pipeline which could feasibly be re-routed around protected 
areas, as a result this option should be rejected. 

21.13 
Salisbury to Amesbury to 
Tidworth Transfer 

0 0 0 1 0 0 1 Include The option scores well against the metrics 

32.03 New Reservoir - Yeovil 0 1 0 1 0 0 2 Reject 
Rejected as scores poorly against the metrics. This scheme has 
been rejected due to environmental impacts and WFD failure is 
also a quantified risk 

For security reasons this table has been redacted and edited for the version that is published on our website. 
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32.13 
New Reservoir - Dorset 
Frome 

1 1 0 1 1 0 4 Reject 
Rejected as scores poorly against the metrics and the scores 
are not marginal. Loss of land results in poor scoring for NC, 
WFD and has an effect on designated areas. 

32.36 
New Reservoir - Bristol 
Avon 

1 1 0 0 0 0 2 Reject 

Scores enough to technically pass but the raw un-normalised 
scores in columns E to U show that almost all scores are close 
to or above 50%ile. Plus there are issues with WFD from loss of 
land which could not be mitigated. 

34.11 West Salisbury Boreholes 0 1 0 1 0 0 2 Include 

The option scores well against the metrics - The HRA concludes 
that construction effects on the Avon and other nearby sites (e.g. 
Salisbury Plain SAC/SPA) would be avoidable with normal 
measures 

54.01 Mendips to Grid 1 0 0 1 1 0 3 Reject 

This option scored a reject against the metrics in particular due 
to the source rather than just the transfer. However it is an SRO 
which has passed gate 1 and so should be included in a 
separate set of runs which include the SROs 

54.03 Mendips to Trowbridge 1 0 0 1 0 0 2 Reject 

This option scored a reject against the metrics in particular due 
to the source rather than just the transfer. However it is an SRO 
which has passed gate 1 and so should be included in a 
separate set of runs which include the SROs 

54.04 
Mendips to Grid and 
Trowbridge 

1 1 0 1 1 0 4 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects 
on designated sites 

54.08 
Mendips to Grid and 
Trowbridge - 50% 
capacity 

1 0 0 1 1 0 3 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects 
on designated sites 

58.01 
Bristol Bulk Import - 
15Ml/d 

0 0 0 0 1 0 1 Include The option scores well against the metrics 

70.03 
Bristol Import and 
onwards transfer III 

0 0 0 1 1 0 2 Include The option scores well against the metrics 

70.04 
Bristol Import and 
onwards transfer IV 

0 0 0 0 0 0 0 Include The option scores well against the metrics 

70.05 
Bristol Import and 
onwards transfer V 

0 0 0 1 1 0 2 Include The option scores well against the metrics 
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70.07 
Hampshire Avon 
Boreholes and Transfer 

0 1 0 1 0 0 2 Include The option scores well against the metrics 

19.07 
Severn-Thames Transfer: 
WCWRG only at 30Ml/d 

0 0 0 1 0 0 1 Reject 

This option scored a pass against the metrics and also is an 
SRO. Considerable issues remain with the sources of the water 
which will offset supply from Vyrnwy and the transfer through the 
river Severn itself which impact on designated sites rather than 
the pipeline which could feasibly be re-routed around protected 
areas, as a result this option should be rejected. 

19.11 
Severn-Thames Transfer: 
multiple receivers at 
30Ml/d 

0 0 0 1 0 0 1 Reject 

This option scored a pass against the metrics and also is an 
SRO. Considerable issues remain with the sources of the water 
which will offset supply from Vyrnwy and the transfer through the 
river Severn itself which impact on designated sites rather than 
the pipeline which could feasibly be re-routed around protected 
areas, as a result this option should be rejected. 

32.01 Bristol New Reservoir 1 1 0 1 1 0 4 Reject 

This option scored a reject against the metrics in particular due 
to the source rather than just the transfer. However it is an SRO 
which has passed gate 1 and so should be included in a 
separate set of runs which include the SROs 

32.03 New Reservoir - Yeovil 0 1 0 1 0 0 2 Reject 
Rejected as scores poorly against the metrics. This scheme has 
been rejected due to environmental impacts and WFD failure is 
also a quantified risk 

32.13 
New Reservoir - Dorset 
Frome 

1 1 0 1 1 0 4 Reject 
Rejected as scores poorly against the metrics and the scores 
are not marginal. Loss of land results in poor scoring for NC, 
WFD and has an effect on designated areas. 

32.36 
New Reservoir - Bristol 
Avon 

1 1 0 0 0 0 2 Reject 

Scores enough to technically pass but the raw un-normalised 
scores in columns E to U show that almost all scores are close 
to or above 50%ile. Plus there are issues with WFD from loss of 
land which could not be mitigated. 

54.01 Mendips to Grid 1 0 0 1 1 0 3 Reject 

This option scored a reject against the metrics in particular due 
to the source rather than just the transfer. However it is an SRO 
which has passed gate 1 and so should be included in a 
separate set of runs which include the SROs 
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54.03 Mendips to Trowbridge 1 0 0 1 0 0 2 Reject 

This option scored a reject against the metrics in particular due 
to the source rather than just the transfer. However it is an SRO 
which has passed gate 1 and so should be included in a 
separate set of runs which include the SROs 

54.04 
Mendips to Grid and 
Trowbridge 

1 1 0 1 1 0 4 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects 
on designated sites 

54.08 
Mendips to Grid and 
Trowbridge - 50% 
capacity 

1 0 0 1 1 0 3 Reject 
This option scored a reject against the metrics and significantly 
the source of the transfer scores poorly due to possible effects 
on designated sites 
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5. Stage 4: EBSD modelling  

The outputs of stage 3 were fed into the EBSD modelling to generate the preferred 

programme of options.  The process to generate the preferred programme and the outputs 

are detailed in the Decision Making and Uncertainty technical appendix.   

 

A full list of all the data for each of the feasible options, including costs, environmental 

impacts and carbon are provided in Table 4 of the Water Resource Planning Tables. 
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Annex A. Workshops and meetings progress 

Date Meeting / workshop / action Outcome 

June 2021 North Wiltshire Production: 

existing site options 

 

 

Identified options for our existing (or mothballed) 

WTCs with regards to: 

• Decreasing outages 

• Increasing site output 

• Improving site resilience 

June 2021 

Somerset Production: existing site 

options 

 

 

Identified options for our existing (or mothballed) 

WTCs with regards to: 

• Decreasing outages 

• Increasing site output 

• Improving site resilience 

June 2021 

South Wiltshire Production: 

existing site options 

 

 

Identified options for our existing (or mothballed) 

WTCs with regards to: 

• Decreasing outages 

• Increasing site output 

• Improving site resilience 

June 2021 

Dorset Production: existing site 

options 

 

 

Identified options for our existing (or mothballed) 

WTCs with regards to: 

• Decreasing outages 

• Increasing site output 

• Improving site resilience 

June 2021 

Strategic Regional Options 

(SROs) as part of WCWRG 

planning 

 

 

Collating more information on strategic options for 

the West Country Region including: 

• Water recycling 

• WCWRG North transfer (Cheddar) 

• WCWRG South transfer (Roadford) 

June 2021 

Environmental Investigations: 

WINEP and Environmental 

Ambition 

 

 

Collating information from our current WINEP 

investigations to gain a better understanding of 

which sites might see licence restrictions in the 

coming years.  

 

This will help us assess our options in our screening 

process, avoiding site improvements where licenced 

outputs will decrease 

July 2021 
Internal review of EA CAMS 

documents 

This session helped to identify areas within our 

region that could have surplus water available for 

abstraction at different flow scenarios.  

July 2021 

North Networks and Distribution: 

network improvements and 

options 

Identified areas within the Northern part of our 

Distribution network that could be improved through 

reinforcement schemes and identified other options 

for providing resilience to areas of deficit.  

July 2021 

South Networks and Distribution: 

network improvements and 

options 

Identified areas within the Southern part of our 

Distribution network that could be improved through 

reinforcement schemes and identified other options 

for providing resilience to areas of deficit.  



WRMP24 Options Appraisal Wessex Water 

 

WRMP24  101 

 

 

  

Date Meeting / workshop / action Outcome 

July 2021 

West Networks and Distribution: 

network improvements and 

options 

Identified areas within the Western part of our 

Distribution network that could be improved through 

reinforcement schemes and identified other options 

for providing resilience to areas of deficit.  

July 2021 
Unconstrained options: 

Customers 

Identified a range of customer focused options to 

add to our unconstrained list. Majority of these were 

scale able, so could increase their scope to target 

different levels of demand reduction 

June 2021 Unconstrained options: Leakage 

Identified a range of leakage options to add to our 

unconstrained list. Majority of these were scale able, 

so could increase their scope to target different 

levels of demand reduction 
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Annex B. List of Demand and Leakage Scenarios 

The table below provides a list of the demand and leakage scenarios that we considered. 

 

Leakage options were combined with other demand management strategy options to create 

seven demand option portfolios for our final plan, see Table 4-1.  

 

Scenario Name Summary Description 

Demand Scenario 1 Optant metering only 

This is our baseline demand 

scenario which considers the 

impacts of our current optant 

metering strategy of basic 

metering.  It provides a reference 

for all the other scenarios. 

Demand Scenario 2 

Optant metering and Household 

Water Efficiency to reduce 

demand by 48Ml/d 

We determined that reducing 

PCC to the government 

expectation of 110l/h/d was 

equivalent to reducing total 

consumption by 48Ml/d.  This 

scenario explores what 

household water efficiency 

projects would be needed to 

achieve this with an optant-only 

metering policy. 

Demand scenario 3 

Optant metering, Household 

Water Efficiency and non-

household water efficiency to 

reduce demand by 48Ml/d 

Similar to Demand Scenario 2 

above, this option explores if it is 

possible to achieve a 48Ml/d 

reduction in demand by optant 

metering and a combination of 

household and non-household 

water efficiency programmes 

Demand scenario 4 

Compulsory metering using 

basic meters and Household 

Water Efficiency and non-

household water efficiency to 

reduce demand by 48Ml/d 

This scenario is similar to 

scenario 3 but considers a 

compulsory metering programme 

using basic meters to meet the 

reduction of 48Ml/d. 

Demand scenario 5 

Compulsory metering using AMR 

meters and Household Water 

Efficiency and non-household 

water efficiency to reduce 

demand by 48Ml/d.  We 

considered both inclusion and 

exclusion of the government 

appliance labelling scheme. 

This scenario is similar to 

scenario 4 but considers a 

compulsory metering programme 

using AMR meters to meet the 

reduction of 48Ml/d.  We did a 

sensitivity test to see if AMI 

meters provided better value but 

based on current costs, we could 

not make a case for AMI 

metering.  This scenario is 

consistent with Ofwat’s High 

Tech scenario 2. 

Demand Scenario 6 
Compulsory metering using 

basic meters and Household 

This scenario is similar to 

scenario 4 but explores the 
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Scenario Name Summary Description 

Water Efficiency and non-

household water efficiency to 

reduce demand by 34Ml/d.  We 

considered both inclusion and 

exclusion of the government 

appliance labelling scheme. 

impacts of reducing the number 

of household water efficiency 

surveys, so that the total savings 

from the programme is 34Ml/d.  

This is cheaper than scenario 4 

but saves less water.   

Demand scenario 7 

Compulsory metering using AMR 

meters and Household Water 

Efficiency and non-household 

water efficiency to reduce 

demand by 34Ml/d.  We 

considered both inclusion and 

exclusion of the government 

appliance labelling scheme. 

This scenario is similar to 

scenario 5 but explores the 

impacts of reducing the number 

of household water efficiency 

surveys, so that the total savings 

from the programme is 34Ml/d.  

This is cheaper than scenario 4 

but saves less water.  This 

scenario is consistent with 

Ofwat’s High Tech scenario 2. 

Demand Scenario 8 

Compulsory metering using 

basic meters and Household 

Water Efficiency and non-

household water efficiency to 

reduce demand by 16Ml/d.  We 

considered both inclusion and 

exclusion of the government 

appliance labelling scheme. 

This scenario is similar to 

scenarios 4 and 6 but explores 

the impacts of reducing the 

number of household water 

efficiency surveys, so that the 

total savings from the 

programme is 16Ml/d.  This is 

cheaper than scenarios 4 and 6 

but saves less water.   

Demand scenario 9 

Compulsory metering using AMR 

meters without any additional 

water efficiency. 

This scenario shows the benefits 

of AMR metering only, excluding 

any water efficiency.  This 

scenario is consistent with 

Ofwat’s High Tech scenario 2 

Demand Scenario 10 Just government labelling 

This scenario explores the 

impact of government labelling of 

devices only, excluding any 

additional metering above 

baseline or water efficiency 

Demand scenario 11 

Smart metering by 2035, with 

water efficiency to meet a 

reduction of demand of 48Ml/d 

by 2050. 

This scenario is consistent with 

Ofwat’s High 1 Reference 

scenario and includes 

development of a smart network 

by 2035 and meeting the 

equivalent of a reduction in PCC 

to 110l/h/d by 2050. 

Demand scenario 12  

Smart metering by 2040, with 

water efficiency to meet a 

reduction of demand of 48Ml/d 

by 2050. 

This scenario explores the 

impact of implementing Ofwat’s 

High 1 reference scenario but 

five years later, to align more 

closely with government’s 

expectations regarding leakage 

and PCC reductions by 2050. 
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Scenario Name Summary Description 

Demand scenario 13 

Adaptive pathways scenario 

where AMR meters are piloted in 

AMP8 with a review at the end of 

the period, and an assumption 

that compulsory AMR metering is 

then applied across the company 

by 2050.  

This scenario provides an 

adaptive plan opportunity and is 

consistent with Ofwat’s High 2 

reference scenario.  It achieves 

the equivalent demand 

reductions to reducing PCC to 

110l/h/d. 

Demand scenario 14 

Adaptive pathways scenario 

where AMR meters are piloted in 

AMP8 with a review at the end of 

the period, and an assumption 

that compulsory basic metering 

is then applied across the 

company by 2050.  

This scenario provides an 

adaptive plan opportunity.  It is 

similar to Demand Scenario 13 

but does not achieve the 

equivalent demand reductions to 

reducing PCC to 110l/h/d. 

Demand scenario 15 

Adaptive pathways scenario 

where AMR meters are piloted in 

AMP8 along with a Basic 

Metering compulsory 

Programme with a review at the 

end of the period.  It is then 

assumed that compulsory basic 

metering is then applied across 

the company by 2050. 

This scenario provides an 

adaptive plan opportunity.  It has 

a compulsory metering 

programme using Basic Meters 

in AMP8, with a simultaneous 

AMR metering trial.  At the end 

of the trial, it is assumed that 

AMR metering is not cost-

effective and the programme 

reverts to a compulsory 

programme of basic meters. 

Demand scenario 16 

Adaptive pathways scenario 

where AMR meters are piloted in 

AMP8 along with a Basic 

Metering compulsory 

Programme with a review at the 

end of the period.  It is then 

assumed that AMR metering is 

then applied across the company 

by 2050.  

This scenario provides an 

adaptive plan opportunity.  It has 

a compulsory metering 

programme using Basic Meters 

in AMP8, with a simultaneous 

AMR metering trial.  At the end 

of the trial, it is assumed that 

AMR metering is cost-effective 

and the programme reverts to a 

compulsory programme of AMR 

meters. 

Leakage scenario 1 No reduction in leakage. 

This scenario provides the costs 

for holding leakage at current 

levels and provides a baseline. 

Leakage scenario 2 
Very Slow rate of reduction to 

20% by 2049/50 

This scenario has a low rate of 

leakage reduction and is a useful 

comparison with the other 

scenarios, in particular to see if it 

selected in a least cost plan. 

Leakage scenario 3 
Slow rate of reduction to 30% by 

2049/50 

This scenario reduces leakage 

by 30% from current levels by 

2050 and is a useful comparison, 

in particular to see if it selected 

in a least cost plan. 
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Scenario Name Summary Description 

Leakage scenario 4 
Towards 50% in 2049/50 but 

hold steady from 2034/35 

This is a scenario which could be 

part of an adaptive plan, where 

leakage is reduced to meet a 

reduction of 50% by 2050 but 

there is a review at 2034/5.  It is 

consistent with Ofwat’s high 2 

reference scenarios. 

Leakage scenario 5 
Towards 50% in 2049/50 but 

hold steady from 2039/40 

This is a scenario which could be 

part of an adaptive plan, where 

leakage is reduced to meet a 

reduction of 50% by 2050 but 

there is a review at 2034/5. It is 

consistent with Ofwat’s high 2 

reference scenario. 

Leakage scenario 6 
Linear reduction to 50% by 

2049/50 

This scenario meets government 

expectations to reduce leakage 

by 50% and also Ofwat’s 

reference scenario high 2. 

Leakage scenario 7 
Fast rate of reduction for 30% in 

2030 then 50% by 2049/50 

This option explores the benefits 

of early leakage reduction and is 

broadly consistent with Ofwat’s 

High 1 reference scenario. 
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Annex C. Refinement of Water recycling and Reservoir 

Options 

Approach to water recyling options 

This section summaries the proposed method to identify the most feasible options for the 

water recyling opportunities identified by Stantec in the West Country South Strategic Option 

Development. An evidence-based approach is proposed to reduce the list. Wessex Water 

WRMP24. 

An evidence-based approach is suggested to reduce the list, using a number of criteria. 

These criteria are outlined in Table C-1. It is recommended some potential site options are 

ruled out based on ‘Go/No Go’ testing (where the risk is considered too great), whilst other 

criteria was assigned values between 0 and 2, with 0 being a good score and 2 being a poor 

score. These scores would then contribute to an overall score and final ranking of the 

potential sites. 

Table C-1: Proposed criteria and scoring method 

Proposed criteria  Proposed scoring 

Mining pipe pathway 

Does not run through ‘Development High Risk Areas’ and ‘Coal 

Mining Reporting Areas’ (Category: no; Score: 0) 

Runs through ‘Development High Risk Areas’ and ‘Coal Mining 

Reporting Areas’ (Category: yes; Score: 1) 

Mining reservoir footprint  ‘Go/ No Go’ 

Reverse Osmosis 

• RO not required (Category: no; Score: 0) 

• RO potentially required (Category: potentially; Score: 0.5) 

• RO required (Category: yes; Score: 1) 

Faults: reservoir footprint • Omitted from final scoring as no variation in options 

Permeability: reservoir 

footprint 
• Omitted from final scoring as no variation in options 

Seismic activity •   Omitted from final scoring as no variation across the area 

AONB: pipeline pathway 

• Not in an AONB (Category: no; Score: 0) 

• Can be diverted around an AONB (Category: diverted; Score: 

1) 

• Cannot be diverted around (Category: yes; Score: 2) 

AONB: reservoir footprint 
• Not in an AONB (Category: no; Score: 0) 

• In an AONB (Category: yes; Score: 1) 

Environmental designation: 

pipeline pathway 

• Not in an environmental designation (Category: no; Score: 0) 

• Proximal to an environmental designation zone (Category: 

Proximal; Score: 0.5) 

• In an environmental designation (Category: yes; Score: 1) 

Environmental designation: 

reservoir footprint 
• ‘Go/ No Go’ 
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Proposed criteria  Proposed scoring 

CAMS of river currently 

discharged into 

• Flows into a green CAMS zone that is not environmentally 

designated (includes estuaries/ coastal waters) (Category: 

one; Score: 0) 

• Flows into a green CAMS zone that is environmentally 

designated (includes estuaries/ coastal waters) (Category: 

two; Score: 1) 

• Flows into a yellow CAMS zone that is environmentally 

designated (Category: three; Score: 2) 

Downstream population risk 

of new reservoir 

• Low Risk – ≤5 properties (Category: LR; Score: 1) 

• Medium Risk – 5-100 properties (Category: MR; Score: 2) 

• High Risk - >100 properties (Category: HR; Score: 3).  

 

Mining 

The Interactive Map Viewer provided by The Coal Authority can be used to survey the 

pathway of the pipeline and footprint of the new reservoir site (if required)  for evidence of 

mining. 

 

Mining: reservoir footprint 

It is suggested that potential reservoir sites are subjected to ‘Go/No Go’ testing, and any site 

that lies within ‘Development High Risk Areas’ and ‘Coal Mining Reporting Areas’ is omitted 

from the potential sites.  

 

Mining: pipe pathway 

The pipeline pathway should be studied to see if it falls on any land that is a ‘Development 

High Risk Areas’ or ‘Coal Mining Reporting Areas’ and can be allocated a category and 

corresponding score based on whether it:  

• Does not run through ‘Development High Risk Areas’ and ‘Coal Mining Reporting 

Areas’ (Category: no; Score: 0) 

• Runs through ‘Development High Risk Areas’ and ‘Coal Mining Reporting Areas’ 

(Category: yes; Score: 1). 

 

Reverse osmosis 

Sites that require reverse osmosis (RO), due to water quality issues such as salt intrusions, 

are likely to be more expensive and less carbon friendly. It is recommended that each option 

is allocated a category and corresponding score based on whether: 

• RO not required (Category: no; Score: 0) 

• RO potentially required (Category: potentially; Score: 0.5) 

• RO required (Category: yes; Score: 1).  

 

Geology 

All data on geology can be obtained from the British Geological Survey GeoIndex (onshore) 

map viewer.  

 



WRMP24 Options Appraisal Wessex Water 

 

WRMP24  108 

 

Faults: reservoir footprint 

If a new reservoir is required for an option, the reservoir footprint can be allocated a category 

and corresponding score based on whether there is:  

• No faults (Category: no; Score: 0) 

• Faults less than 1km from the footprint (Category: proximal; Score: 1) 

• Faulty running through the footprint of the potential reservoir (Category: yes; Score: 

2).  

As none of the potential reservoir footprints have faults running through them or in close 

proximity, this criterion can be excluded from the final scoring.  

 
Permeability: reservoir footprint 

Borehole data, geological formation, and hydrogeology data on groundwater can be used to 

assess the permeability of the underlying rocks, if a new reservoir is required for an option. 

This data can be used to allocate a category and corresponding score based on the 

permeability of the geology:  

• Low Permeability (Category: Low; Score: 0) 

• Moderate Permeability (Category: Moderate; Score: 1) 

• High Permeability (Category: High; Score: 2).  

As all of the potential reservoir footprints moderate permeability, this criterion can be 

excluded from the final scoring.  

 
Seismic Activity 

It is suggested that the seismic activity for the area is studied because if there is variation 

across the area, there could be locations that are more feasible to carry out water recyling. 

However, as the Peak Ground Acceleration (for a 2500-year return period) for the area is 

found to be between 0.02-0.06g, with very little variation this criteria can be excluded, as it 

would have little to no impact on the overall score.  

 

Environmental designations 

Data for the location of Ramsar Sites, Areas of Outstanding Natural Beauty (AONB), Special 

Protection Areas (SPAs), and Special Areas of Conservation (SACs) can be obtained from 

the British Geological Survey GeoIndex (onshore) map viewer.  

 

Area of Outstanding Natural Beauty (AONB) – pipe pathway 

It is proposed that the pathway of the pipeline is surveyed, and all pipe pathways that lie 

within an AONB are allocated a score of 1 as below:  

• Not in an AONB (Category: no; Score: 0) 

• In an AONB (Category: yes; Score: 1). 

 

Area of Outstanding Natural Beauty (AONB) – reservoir footprint 

It is suggested that the footprint of the new reservoirs (if required) site is surveyed, and all 

reservoir footprints that lie within an AONB are allocated a score of 1 as below:  

• Not in an AONB (Category: no; Score: 0) 

• In an AONB (Category: yes; Score: 1). 
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Environmental designation – pipe pathway 

It is recommended that the pathway of the pipeline is analysed to see if it falls within an 

SSSI, Ramsar Site, a SAC or an SPA, and are scored as below: 

• Not in an environmental designation (Category: no; Score: 0) 

• Proximal to an environmental designation zone (Category: Proximal; Score: 0.5) 

• In an environmental designation (Category: yes; Score: 1). 

 

Environmental designation – reservoir footprint 

It is recommended that the footprint of the new reservoirs (if required) site is analysed to see 

if it falls within an SSSI, Ramsar Site, a SAC or an SPA, and are scored as below: 

• Not in an environmental designation (Category: no; Score: 0) 

• Proximal to an environmental designation zone (Category: Proximal; Score: 0.5) 

• In an environmental designation (Category: yes; Score: 1). 

 

Environmental designation – river currently discharged to 

It is suggested that the pathway of the river that the WwTW currently discharges into is 

analysed to see if it flows through an SSSI, Ramsar Site, a SAC or an SPA. Additionally, the 

Environment Agency Abstraction Licensing Strategy should be consulted to see if there is a) 

water available for abstraction (green); b) restricted water available (yellow); or c) water not 

available (red).  

 

If a river has restricted water or no water available for abstraction and it has an 

environmental designation, this should receive a higher score, as it will be more impacted by 

reduced effluent discharge from its WwTW. Whereas if a river has water available for 

abstraction it should receive a lower score as it will be less impacted by reduced current 

effluent discharge. Categories and scores can be allocated as below: 

• Flows into a green CAMS zone that is not environmentally designated (includes 

estuaries/ coastal waters) (Category: one; Score: 0) 

• Flows into a green CAMS zone that is environmentally designated (includes 

estuaries/ coastal waters) (Category: two; Score: 1) 

• Flows into a yellow CAMS zone that is environmentally designated (Category: three; 

Score: 2). 

 

Environmental designation – downstream of reservoir  

The pathway of the river flowing from the reservoir that would be built at the potential site 

should be analysed to see if it flows through a Ramsar Site, a SAC or an SPA, and allocated 

categories and scores as below: 

• Does not flow through any environmentally designated rivers (Category: no; Score: 0) 

• Flows through an environmentally designated river (Category: yes; Score: 1). 

 

Downstream population risk 

If a new reservoir is required, the location of this should be studied along with a digital 

elevation model to see where would be flooded should the dam fail, to find the number of 
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properties at risk. After discussion with our reservoir experts, for upstream sites, with steeper 

valleys, a distance of 5m was assessed, and for downstream valleys, with significantly flatter 

land, a distance of 1km was assessed. The proposed categories and corresponding scores 

are suggested:  

• Low Risk – ≤5 properties (Category: LR; Score: 1) 

• Medium Risk – 5-100 properties (Category: MR; Score: 2) 

• High Risk - >100 properties (Category: HR; Score: 3).  

 

Total score 

It is advised that the total sum of each potential site’s criteria values are found, and then the 

sites are ranked, from lowest to highest value. 

 

Approach 

This section summarises the method used to identify the most feasible options for new 

surface water reservoir sites. An evidence-based approach was used to reduce the list using 

ten factors as advised by reservoir experts. These criteria are outlined in Table C-2. Some 

potential site options were ruled out based on ‘Go/No Go’ testing (where our reservoir 

experts felt the risk was too great), whilst other criteria were assigned values between 0 and 

3, with 0 being a good score and 3 being a poor score. These scores contributed to the 

overall score and final ranking of the potential sites. 

 

Table C-2: Criteria assessed and scoring method 

Criteria assessed Scoring 

Mining • ‘Go/ No Go’ 

Faults 

• No faults (Category: N; Score: 0) 

• Faults less than 1km from the footprint (Category: Proximal; 

Score: 1) 

• Faulty running through the footprint of the potential reservoir 

(Category: Y; Score: 2).  

Permeability 

• Low Permeability (Category: Low; Score: 0) 

• Moderate Permeability (Category: Moderate; Score: 1) 

• High Permeability (Category: High; Score: No Go)  

Seismic activity •   Omitted from final scoring 

AONB 
• Not in an AONB (Category: N; Score: 0) 

• In an AONB (Category: Y; Score: 1) 

Environmental designated 

area footprint 
• Omitted from final scoring  

Environmental designated 

area pathway 

• Does not flow through any environmentally designated land 

(Category: N; Score: 0) 

• Mouth of river is on coastline that has an environmental 

designation (Category: Coastal; Score 0.5) 

• River flows into estuary that has an environmental designation 

(Category: Estuary; Score: 1) 

• River flows through land that has an environmental designation 

(Category: Y; Score: 2).  
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Criteria assessed Scoring 

Dam volume  

• <75000m3 (Category: Low; Score: 1) 

• >75000m3, <125000m3 (Category: Medium; Score: 2) 

• > 125000m3 (Category: High; Score: 3).  

Downstream population risk 

• Low Risk – ≤5 properties (Category: LR; Score: 1) 

• Medium Risk – 5-100 properties (Category: MR; Score: 2) 

• High Risk - >100 properties (Category: HR; Score: 3).  

Reservoir capacity 

• Low Capacity – <3000000m3 (Category: LC; Score: 3) 

• Medium Capacity – >3000000m3, <6000000m3 (Category: MC; 

Score: 2) 

• High Capacity – > 6000000m3 (Category: HC; Score: 1).  

Reservoir yield 

• Low yield – <25ml/d (Category: LY; Score 3) 

• Medium yield – 25-50ml/d (Category: MY; Score: 2) 

• High yield – 50-100ml/d (Category: HY; Score: 1) 

• Very high yield - >100ml/d (Category: VY; Score 0) 

 

Reservoir options 

Figure C-1, which maps the extent of the Wessex Water supply zone and surrounding area, 

was produced in ArcMap. This map shows the OS Terrain 50m Digital Elevation Model (not 

shown in figure), the rivers, existing reservoirs, and river catchments in the area. The map 

also highlights the new surface water reservoir sites. This data was obtained from open-

source national GIS datasets and Wood. 

 

Figure C-5-1: Wessex Water supply area showing rivers and potential site locations 

 
 

Mining 

Using the Interactive Map Viewer provided by The Coal Authority the footprint, nearby area 

(~1km), and pathway (~5km downstream) of the potential site were surveyed for evidence of 

mining. Potential sites were subjected to ‘Go/No Go’ testing, and any site that would be 

impacted by ‘Development High Risk Areas’ and ‘Coal Mining Reporting Areas’ were omitted 

from the potential sites.  

 

Geology 

All data on geology was obtained from the British Geological Survey GeoIndex (onshore) 

map viewer.  

 

Faults 

All potential sites were allocated a category and corresponding score based on whether 

there was:  

• No faults (Category: N; Score: 0) 

• Faults less than 1km from the footprint (Category: Proximal; Score: 1) 

• Faulty running through the footprint of the potential reservoir (Category: Y; Score: 2).  

For security reasons this figure is redacted from the version of this document that appears on 

the website. 



WRMP24 Options Appraisal Wessex Water 

 

WRMP24  112 

 

 

Permeability 

Borehole data, geological formation, and hydrogeology data on groundwater were used to 

assess the permeability of the underlying rocks. This data was used to allocate a category 

and corresponding score based on the permeability of the geology:  

• Low Permeability (Category: Low; Score: 0) 

• Moderate Permeability (Category: Moderate; Score: 1) 

• High Permeability (Category: High; Score: 2).  

Any site that had high permeability was omitted as a ‘No Go’ site. 

 

Seismic Activity 

The Peak Ground Acceleration (for a 2500-year return period) for the area was found to be 

between 0.02-0.06g. Very little variation was found across the area, so this criteria was 

excluded, as it would have little to no impact on the overall score.  

 

Environmental designations 

Data for the location of Ramsar Sites, Areas of Outstanding Natural Beauty (AONB), Special 

Protection Areas (SPAs), and Special Areas of Conservation (SACs) was obtained from the 

British Geological Survey GeoIndex (onshore) map viewer.  

 

Area of Outstanding Natural Beauty (AONB) 

The Wood report highlights that some of the potential sites lie within an AONB, and these 

have been flagged but not excluded from the list. They noted that these locations may be 

limited by their promotability. Therefore, all site locations that lie within an AONB were 

allocated a score of 1 as below:  

• Not in an AONB (Category: N; Score: 0) 

• In an AONB (Category: Y; Score: 1). 

 

Footprint 

The footprint of the potential site was analysed to see if it fell within a Ramsar Site, a SAC or 

an SPA. As no potential site fell directly within an environmental designation, this criterion 

was omitted. 

 

Pathway 

The pathway of the river flowing from the reservoir that would be built at the potential site 

was analysed to see if it flowed through a Ramsar Site, a SAC or an SPA, and was allocated 

categories and scores as below: 

• Does not flow through any environmentally designated land (Category: N; Score: 0) 

• Mouth of river is on coastline that has an environmental designation (Category: 

Coastal; Score 0.5) 

• River flows into estuary that has an environmental designation (Category: Estuary; 

Score: 1) 
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• River flows through land that has an environmental designation (Category: Y; Score: 

2).  

Every environmentally designated area that the river flowed contributed to that potential site’s score. 

For example, if a river flowed through a coastal Ramsar Site and an inland SAC this would result in a 

score of 2.5 (0.5+2=2.5). If environmental designation zones coincided, this was only counted once.   

 

Dam volume 

An estimate of the volume of material required to build the dam for the reservoirs on the 

potential sites was calculated. Wood provided the length and height of the dam required, and 

in discussion with our reservoir experts, it was assumed the top of the dam would be 5m 

wide, and the slope of the dam would be 1 in 3 (0.33 radians). The volume of material 

required was then categorised and scored as below:  

• <75000m3 (Category: Low; Score: 1) 

• >75000m3, <125000m3 (Category: Medium; Score: 2) 

• > 125000m3 (Category: High; Score: 3).  

 

Downstream population risk 

Although the Wood report takes into consideration the houses, roads and railways that 

would need to be flooded to build the reservoir on the potential site, it does not take into 

consideration the impact on the properties and population downstream should the dam 

burst. Figure C-1 was studied to see the number of properties that would be affected by a 

burst. After discussion with our reservoir experts, for upstream sites, with steeper valleys, a 

distance of 5m was assessed, and for downstream valleys, with significantly flatter land, a 

distance of 1km was assessed.  

• Low Risk – ≤5 properties (Category: LR; Score: 1) 

• Medium Risk – 5-100 properties (Category: MR; Score: 2) 

• High Risk - >100 properties (Category: HR; Score: 3).  

 

Reservoir capacity 

Wood provided data on the reservoir capacity, and the potential sites were ranked as below, 

with the largest volumes of water producing the best score, as it provides more resilience. 

• Low Capacity – <3000000m3 (Category: LC; Score: 3) 

• Medium Capacity – >3000000m3, <6000000m3 (Category: MC; Score: 2) 

• High Capacity – > 6000000m3 (Category: HC; Score: 1).  

 

Reservoir yield 

Wood provided data on the reservoir total annual average refill, and this has been used as a 

proxy for outflow. Potential sites were ranked as below, with the largest volumes of water 

producing the best score. 

• Low yield – <25ml/d (Category: LY; Score 3) 

• Medium yield – 25-50ml/d (Category: MY; Score: 2) 

• High yield – 50-100ml/d (Category: HY; Score: 1) 

• Very high yield - >100ml/d (Category: VY; Score 0). 
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It is recognised that inflow is not the same as yield, but as the yield of the reservoir was not 

calculated this is a useful metric. It is therefore recommended that more detailed modelling is 

carried out, at some point in the future.  

 

Total score 

The total sum of each potential site’s criteria values was found, and then the sites were 

ranked, from lowest to highest value. For example, Tadnoll Reservoir (Reservoir ID: 1), had 

a score of 11 and was therefore ranked as 34th out of 43, whilst Hotwell Reservoir (Reservoir 

ID: 3), had a score of 10 and was therefore ranked as 23rd out of 43. 

 

Results 

The seven lowest scoring sites and the lowest scoring site for each catchment area were 

obtained from the rankings and are presented in Table C-3 and Table C-4, respectively.  

Table C-3 shows that all the best scoring reservoirs are in the Dorset Stour, which is 

generally a function of there being lower scores for environmental impacts on SPAs. SPAs 

and Ramsar sites than other catchments. 

 

Table C-4 shows that in some catchments more than some reservoirs have the same score 

(e.g., in the Parrett Catchment reservoirs, 9, 13 and 18 all score 8.5). 

 

Table C-3 and Table C-4 are displayed in map form in Figure C-2 and Figure C-3, 

respectively.  

 

Table C-3: Lowest scoring potential sites 

 

Potential site ID Reservoir Name Overall rank Score Catchment Area 

4  1 6.5 Dorset Stour 

10  1 6.5 Dorset Stour 

7  3 7.5 Dorset Stour 

12  3 7.5 Dorset Stour 

16  3 7.5 Dorset Stour 

31  3 7.5 Dorset Stour 

43  3 7.5 Dorset Stour 

 

 

Table C-4: Lowest scoring potential site for each catchment area 

 

Catchment area 
‘Best’ potential 

site ID 

Reservoir 

Names 
Overall rank Score 

Frome (Poole 

Harbour) 
2  23 10 

Dorset Stour 4, 10  1 6.5 

Parrett 9, 13, 18,   9 8.5 

For security reasons the potential reservoir names have been redacted from this table. 

For security reasons the potential reservoir names have been redacted from this table. 
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Catchment area 
‘Best’ potential 

site ID 

Reservoir 

Names 
Overall rank Score 

Bristol Avon 25  8 8 

Ewe Otter Axe 36, 38  23 10 

Brue Axe 19  9 8.5 

 

 

Figure C-5-2: Location of seven lowest ranking potential sites 

 

 
 

Figure C-5-3: Location of best potential site options for each catchment 

 

 
 

Table C-5: Shows the scores for the key criteria for each reservoir. The top seven 

potential sites are highlighted in green, and the potenital sites allocated 'no go' 

status are highlighted in red 

 

 

For security reasons this figure is redacted from the version of this document that 

appears on the website. 

For security reasons this figure is redacted from the version of this document that 

appears on the website. 

For security reasons this table is redacted from the version of this document that appears 

on the website. 
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Annex D. Rejection Register - D 

 

 
 

 

 

For security reasons this table has been redacted and edited for the version that is published on 

our website. 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

1.01 
Standard compulsory metering: 95% 
metered by 2050 

Need to include compulsory metering as an option, this standard 
metering option would be less costly than Smart metering, but 
also likely to provide less of a demand decrease. To be included 
for comparison 

Standalone option - combined into 
scenario 

1.02 
Standard compulsory metering: 95% 
metered by 2035 

Same as option 1.01, but at a faster rate. Need to include 
compulsory metering as an option, this standard metering option 
would be less costly than Smart metering, but also likely to 
provide less of a demand decrease. To be included for 
comparison 

Standalone option - combined into 
scenario 

1.03 
Smart metering - compulsory 
adaptive household roll out Phase 1  

Option to target a specific area with Smart metering, to assess 
impacts before adopting larger scale roll out in future AMPs. 
Environmental impact from new meters, but reduced usage of 
water and greater awareness from customers would lead to 
benefits elsewhere in PCC. 

Standalone option - combined into 
scenario 

1.04 
Smart metering - compulsory 
adaptive non-household roll out 
Phase 1   

Option to target a specific area with Smart metering, to assess 
impacts before adopting larger scale roll out in future AMPs. 
Environmental impact from new meters, but reduced usage of 
water and greater awareness from non-household customers 
would lead to benefits elsewhere in PCC. Businesses may look to 
reduce water at other non-Wessex region located sites too. 

Standalone option - combined into 
scenario 

1.05 
Smart metering - progressive 
compulsory household roll out - 90% 
by 2050  

Compulsory smart metering of 90% of household customers, 
achieved by 2050. This assumes that we can't penetrate all 100% 
of households due to shared supplies, unmeterable properties 
and void locations. Environmental impact from new meters in 
embedded carbon, but likely to lead to reduction in water usage 
over their lifespan, which also reduces water production costs 
(chemicals and energy). 

Standalone option - combined into 
scenario 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

1.06 
Smart metering - progressive 
compulsory NHH roll out - 90% by 
2050  

Compulsory smart metering of 90% of non-household customers, 
achieved by 2050. This assumes that we can't penetrate all 100% 
of properties due to shared supplies, unmeterable properties and 
void locations. Environmental impact from new meters in 
embedded carbon, but likely to lead to reduction in water usage 
over their lifespan, which also reduces water production costs 
(chemicals and energy). 

Standalone option - combined into 
scenario 

1.07 
Smart metering - progressive 
compulsory household roll out - 90% 
by 2035  

Same as option 1.05, but at a faster pace. Scores higher in 
screening based on lead time. Same cost, but over a shorter time 
frame would lead to higher customer bills, but then slightly offset 
by lower usage. 

Standalone option - combined into 
scenario 

1.08 
Smart metering - progressive 
compulsory NHH roll out - 90% by 
2035  

Same as option 1.06, but at a faster pace. Scores higher in 
screening based on lead time. Same cost, but over a shorter time 
frame would lead to higher customer bills, but then slightly offset 
by lower usage. 

Standalone option - combined into 
scenario 

2.01 
Optional standard metering 
enhanced promotion  

Option was rejected due to the impact of covid on HH water use 
and our decreased ability to encourage people working from 
home more to switch to a meter. Generally, if people are at home 
more, they'll want to minimise their costs. Included it in current 
WRMP, but very difficult to accurately model the uplift impact of 
promotions. 

Uncertainty - yield 

3.03 
Smart metering - progressive 
optional household roll out 

Similar to options 1.05 and 1.07 but roll out is much slower due to 
being optional by the customer. Yield benefit is therefore much 
lower. More promotable to majority of customers, maybe feels like 
we're waiting for Gov to make meters mandatory (like in rest of 
Europe). 

Uncertainty - yield 

3.04 
Smart metering - progressive 
optional NHH roll out 

Similar to options 1.06 and 1.08 but roll out is much slower due to 
being optional by the customer. Yield benefit is therefore much 
lower. More promotable to majority of customers, maybe feels like 
we're waiting for Gov to make meters mandatory (like in rest of 
Europe). 

Standalone option - combined into 
scenario 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

3.01 
Increasing meter reading frequency 
from six monthly to monthly - 
households 

Not really feasible unless we upgrade metering from visual reads 
to automatic reads. Could combine with option 1.03 to trial 
throughout 2025-2034? Would need to incorporate 'back office' 
costs if data/bills will be provided on a monthly basis. May be 
more cost beneficial to switch to full AMI instead of just AMR? 
Unlikely to change customer water consumption, would just keep 
them slightly more up to date. 

Constraints - feasibility 

3.02 
Increasing meter reading frequency 
from six monthly to monthly non-
households  

Not really feasible unless we upgrade metering from visual reads 
to automatic reads. Could combine with option 1.03 to trial 
throughout 2025-2034? Would need to incorporate 'back office' 
costs if data/bills will be provided on a monthly basis. May be 
more cost beneficial to switch to full AMI instead of just AMR? 
Unlikely to change customer water consumption, would just keep 
them slightly more up to date. Scores lower than option 3.01 
based on yield, but important to trial with both HH and NHH 
customers. 

Constraints - feasibility 

4.01 
Standard change of occupier 
household metering 

Standalone option rejected, combined with water efficiency in 
customer demand management scenarios.  

Standalone option - combined into 
scenario 

4.02 
Smart metering - progressive 
household roll out for new change of 
occupier only 

Standalone option rejected, combined with water efficiency in 
customer demand management scenarios.  

Standalone option - combined into 
scenario 

5.01 
Household water efficiency free pack 
for self installation 

Option was rejected upon review due to the difficulty in 
quantifying the uptake from customers. Only likely to appeal to a 
small subset of customers, and therefore not very reliable on a 
large scale. Could also be considered baseline as part of our 
water efficiency promotions, available to those customers who 
seek it out. 

Uncertainty - yield 

5.02 
Online digital engagement for Smart 
metering 

This option is likely to be rejected on it's own, and linked to smart 
metering options 1.01, 1.02, 1.03, 1.04 etc. No point in having an 
online tool for smart metering if we don't take smart metering 
forward at this stage.  

Standalone option - combined into 
scenario 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

5.03 
Water efficiency programmes 
targeted at specific groups (e.g. 
community, religious groups) 

Option rejected as it's difficult to ensure equal advantages for all 
communities and groups. Society is quite divided as it is at the 
moment, and there is a potential risk of reputational damage from 
targeting specific communities or religious groups. 

Uncertainty - promotability 

5.04 

Targeted incentives scheme - 
Individual customer/community 
reward scheme linked to reduced 
water use 

Option rejected as it would only be viable to communities with 
high smart metering uptake, which has uncertainties. Also likely to 
highlight the inequalities between households, as it would only 
benefitting those that are able to spend more on additional water 
saving appliances. 

Uncertainty - promotability 

5.05 
Sector specific water efficiency 
advice e.g. partnerships with holiday 
rental companies Airbnb.  

Option rejected as it  relies on the customers/ accommodation 
providers being incentivised to be able to make change, if 
successful it would provide a benefit to both themselves (e.g. 
attracts more customers) and the water company. 
Possibly better suited in future AMPs when smart metering 
network more developed 

Uncertainty - yield 

5.06 Water saving business visits - level 1 

Option rejected to focus on bigger savings from similar options for 
business visits 5.09 and 5.10. Collaboration with water retailers 
and large businesses to improve awareness of water usage would 
be good, but more worthwhile aiming for larger savings. 

Standalone option - combined into 
scenario 

5.07 
Rewards to water retailers for 
business water use savings.  

Option rejected upon review due to the uncertainty around the 
level of reward that would be required, and how the water retailers 
would incentivise NHH users to make water savings. A one-off 
payment is unlikely to maintain savings long-term, customers 
would claim the rewards and go back to their usual ways. 

Uncertainty - yield 

5.08 
Third Party - App for customer 
engagement 

Option rejected as it's very similar to 5.02. In future, a third-party 
app could be developed with a smart metering tool. Yield 
reductions are very dependent upon smart metering on a large 
scale or more frequent meter readings. 

Uncertainty - yield 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

6.01 Home Check - Level 1 

Option rejected at this stage, to favour similar option of 6.03 which 
targeted bigger demand savings. Fairly low impact on 
environment, flexible and scalable, but demand reduction is likely 
to be greater if a meter is installed as well.  

Uncertainty - yield 

7.01 
Appliance subsidies (rebates for 
water efficient devices and 
appliances) 

Option rejected as this option would unfairly favour customers 
which are able to afford more modern appliances, and all the 
other customers end up subsidising them to save more money.  

Uncertainty - promotability 

7.02 Appliance exchange schemes 

Option rejected as it is similar to 7.01, unfairly subsidising 
customers able to afford newer appliances in the first place. 
Would be more costly to Wessex than other efficiency options 
which haven't progressed.  Could also open Wessex up to liability 
claims if an appliance is faulty. 

Uncertainty - promotability 

7.03 
Plumbers’ installation of water 
efficient goods (e.g. dual flush toilets 
low flush toilets, tap inserts) 

Option rejected as this would be better when linked together with 
a household efficiency visit (6.01, 6.02, 6.03). Greater overall 
savings from each visit, identifying leaks and installing water 
efficient devices in one go. 

Uncertainty - yield 

7.04 
Grey water recycling retrofitting to 
existing properties. 

Option rejected as it would be very expensive to implement upon 
a regional scale. Would need a large customer uptake to be 
beneficial, most likely driven from government policy (subsidised 
nationally). 

Uncertainty - cost 

8.01 
Pay per use appliances (e.g., Miele 
bundles subscription) 

Option rejected as it would likely have unfair impacts those with 
large families, or with jobs requiring more clothes washing (NHS 
staff). Wessex would also need to set up partnership with 
manufacturers for pay per use scheme. 

Uncertainty - promotability 

8.02 
Leaky Loos' Wastage Fix: large 
scale targeted fixes 

Option rejected as it would be dependent upon smart meter 
installation to highlight leaking loos more precisely. There would 
be a high cost of plumber’s time, and it also blurs the line between 
customer and water company ownership and responsibility of 
household appliances.  

Uncertainty - yield 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

8.03 
Partnerships/targeting of large/small 
developers to install water efficient 
devices 

Option rejected as it would be difficult to always ensure 
implementation, without making this a legal requirement/building 
regulation. Likely to need government or council intervention to 
make mandatory. If expanded to include installation of rainwater 
harvesting, could group with 10.01. 

Uncertainty - requires government 
intervention 

8.04 Water retailer save 

Option rejected due to uncertainties over how a third-party water 
retailer could take on the ownership of water management in 
large scale developments. It's likely they would need to set up 
their own estate management company. Efficiency savings of the 
same scale are more achievable from other options. 

Constraints - feasibility 

8.05 

Targeted water efficiency 
information/advice for designer of 
hot water systems and purchasers of 
water using appliances 

Option rejected as designers of hot water systems are unlikely to 
voluntarily adopt changes which would impact their profits. Likely 
that any change of this kind would require government 
intervention to set new water appliance standards. 

Uncertainty - requires government 
intervention 

8.06 
Reducing infrastructure connection 
charge for properties built to a high 
water efficiency standard 

Option rejected as there is nothing to stop occupants switching to 
non-water efficient fittings/appliances after receiving the reduced 
connection charge, and therefore losing the water savings initially 
established. Rainwater harvesting / grey water system will require 
regular professional maintenance, opening up a new aspect of 
Wessex Water. 

Uncertainty - yield 

8.07 Interest free loans 

Option rejected as it is not very promotable, favouring customers 
who are already on a meter. High costs associated with this, and 
blurs to lines of appliance ownership between customer and water 
company. Better for the government to impose minimum water 
fitting standards. 

Uncertainty - promotability 

8.08 
Water labelling - with minimum 
standards 

Option rejected as it would likely require persistent industry wide 
action to bring change to Building Regulations, and government 
intervention. Good idea in principle, but outside of Wessex 
control.  

Uncertainty - requires government 
intervention 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

8.09 
Water labelling - with no minimum 
standards 

Option rejected as it would likely require persistent industry wide 
action to bring change to Building Regulations, and government 
intervention. Good idea in principle, but outside of Wessex 
control.  

Uncertainty - requires government 
intervention 

8.1 
New development standards - water 
neutrality 

Option rejected as without government policy in place it would be 
very challenging to implement water neutrality to new 
developments. Requires government intervention or a change to 
building regulations.  

Uncertainty - requires government 
intervention 

8.11 New home standards - mandatory 

Option rejected as it would likely require persistent industry wide 
action to bring change to Building Regulations, and government 
intervention. Good idea in principle, but outside of Wessex 
control.  

Uncertainty - requires government 
intervention 

8.12 
Combined research into reducing 
water demand 

Option rejected as it isn't really a WRMP option to help reduce 
demand. Better suited as a regional WCWRG exploration into 
new technology and campaigns. 

Uncertainty - yield 

8.13 
Supplementary or alternative non-
PWS supply  

Option rejected as it would be better incorporated into supply-side 
option developments, rather than stand-alone scheme. Likely to 
be expensive to fund a team to actively search for alternative 
supplies across the region, with low yield return for the money 
spent. 

Uncertainty - cost 

8.14 

Reuse treated wastewater effluent 
as an alternative supply.  This 
reclaimed water could be used for 
industrial/commercial use rather than 
potable water (drinking water).   

Option rejected as it would be difficult to roll out regionally. Some 
large industrial consumers might benefit, but the main obvious 
options have been included as supply schemes (37.07 Hinkley 
Point).   

Constraints - feasibility 

8.15 
Support agricultural users or large 
users of mains supply during peak 
periods, to develop storage facilities 

Option rejected due to the uncertainties over the demand savings 
this would actually generate, and whether it outweighs the high 
initial costs of the storage facilities. Unlikely to be very promotable 
due to the case-by-case implementation and significant strategic 
planning required. 

Uncertainty - promotability 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

8.16 

A third party takes ownership for 
water management of new large 
scale commercial developments 
driving down demand by integrating 
water efficiency and water 
conservation in to new build. 

Option rejected due to uncertainties over how a third-party water 
retailer could take on the ownership of water management in 
large scale developments. It's likely they would need to set up 
their own estate management company. Efficiency savings of the 
same scale are more achievable from other options, and likely 
more reliable in other options too. 

Constraints - feasibility 

8.17 
Third party - aerial camera survey to 
identify unmetered usage 

Option rejected as the promotability would be very low, with 
Wessex being seen as 'spying' on customers. Operationally 
carbon intensive by using a plane for camera surveys throughout 
the summer months, and the demand reduction is not likely to be 
great. 

Uncertainty - promotability 

9.01 Increasing block tariffs 
Option rejected as it is dependent upon all customers being smart 
metered. Not very promotable either, as customers won't want to 
be charged more than they already are 

Uncertainty - promotability 

9.02 Resource availability tariffs 

Option rejected as it is not very promotable. Customers would feel 
like EA and water companies are controlling their water price 
even more to suit their needs. Likely to need smart metering 
network to reduce meter reading requirements from field staff. 

Uncertainty - promotability 

9.03 Variable tariffs 

Option rejected as it is not very promotable, and could impact 
different parts of society more greatly than others (e.g., shift 
workers lose out). Smart metering would be a requirement before 
this is feasible. 

Uncertainty - promotability 

9.04 Consumption tariff 

Option rejected as it is not very promotable, and could impact 
different parts of society more greatly than others (e.g., those who 
use greater volumes of water due to medical reasons or work 
requirements). Smart metering a requirement before this is 
feasible 

Uncertainty - promotability 

9.05 Seasonal tariffs 
Option rejected as it is not very promotable and could impact 
different parts of society more greatly than others. Smart metering 
a requirement before this is feasible 

Uncertainty - promotability 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

9.06 Community reward tariff 

Option rejected as the expectation that a reward-based initiative 
to lead to a regional saving is naïve. Not very promotable, as will 
likely only highlight the inequalities between certain communities. 
Also requires a high uptake of smart metering in communities. 

Uncertainty - yield 

9.07 Drought awareness tariff 

Option rejected as it is not very promotable telling customers to 
cap their water usage. Already promote similar themes during dry 
weather events. It could also impact different parts of society 
more greatly than others (e.g., those who use greater volumes of 
water due to medical reasons or work requirements) 

Uncertainty - promotability 

9.08 Individual reward tariff 

Option rejected as the expectation that a reward-based initiative 
to lead to a regional saving is naïve. Not very promotable, as will 
likely only highlight the inequalities between certain communities. 
Also requires a high uptake of smart metering to build 
comparisons across areas. 

Uncertainty - promotability 

9.09 Penalty charge tariff 

Option rejected as it is not very promotable telling customers to 
cap their water usage. Already promote similar themes during dry 
weather events. It could also impact different parts of society 
more greatly than others (e.g., those who use greater volumes of 
water due to medical reasons or work requirements) 

Uncertainty - promotability 

9.1 Transparent charging 
Option rejected as it is unlikely to have customer support whilst 
utilities are privately owned.  

Uncertainty - promotability 

9.11 Trading 

Option rejected due to low promotability. Likely this will unfairly 
discriminate against those who can't afford to buy up a large 
'water allowance' despite needing it for their job or medical 
reasons.  

Uncertainty - promotability 

9.12 
Lower charges for major customers 
with a significant water resource 
storage 

Option rejected as it unfairly favours businesses that have access 
to alternative supplies and also raises questions over how 
sustainable these alternatives might be. 

Uncertainty - promotability 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

9.13 Interruptible industrial supplies tariff 
Option rejected as it unfairly favours businesses that have access 
to alternative supplies and also raises questions over how 
sustainable these alternatives might be. 

Uncertainty - promotability 

9.14 
Benchmarked rising block business 
tariffs 

Option rejected due to uncertainties over whether the 
benchmarked base would be truly representative of normal use. 
Also, unlikely that customers would appreciate higher bills after a 
period of lower rates. 

Uncertainty - promotability 

9.15 Industrial spot pricing 
Option rejected as changing of prices due to resources at short 
notice is unpromotable. Customers can't control the water 
resource position and would feel unfairly punished for low rainfall. 

Uncertainty - promotability 

9.17 Non-essential use bans 
Option rejected and not including within the plan due to economic 
impact of the option 

Uncertainty - promotability 

9.18 
Reduced levels of service and rota 
cuts 

Usage bans - screened through automatically Constraints - feasibility 

10.01 

Rainwater harvesting is included in 
new developments to meet planning 
conditions - community 
developments 

Option rejected due to challenging implementation and 
uncertainty regarding uptake among customers and unfairly 
distributed benefits of reduced bills for only a small number of 
customers.  

Constraints - feasibility 

10.02 Home retrofit of rainwater harvesting  

Option rejected as it would be very difficult to retrofit current 
housing stock with rainwater harvesting, especially as customers 
could save more money from retrofitting with better insulation or 
heating improvements. Ownership and maintenance of retrofitted 
systems could be hard to manage.  

Constraints - feasibility 

10.03 
Rainshare - Communities direct 
harvested rainwater into a 
centralised shared resource 

Option rejected due to the uncertainty over uptake. It is also not 
very promotable, as it would only benefit a small number of 
customers. This type of scheme would be more effective at a 
community rather than property level. Suitability across housing 
stock ranges greatly. 

Constraints - feasibility 
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10.04 

Rainwater harvesting is included in 
new developments to meet planning 
conditions - commercial/public sector 
developments -single or multiple 

Option rejected due to uncertainty over the level of commercial 
buy-in and likely savings that can be made. Likely to need 
government intervention to make this mandatory, with dedicated 
workforce to install and maintain the systems. 

Uncertainty - requires government 
intervention 

10.05 
Rainwater harvesting feasibility 
assessment and/or subsidised 
installation - target large water users  

Option rejected due to uncertainty around general uptake and 
long-term savings that could be made regarding rainwater 
harvesting. This option would be better if combined with offering 
the subsidies that follow on installation if viable, rather than just 
the feasibility assessment - therefore could be combined with 
10.01 

Uncertainty - cost 

10.06 
Rainwater harvesting - target large 
water users  

Option rejected as it is unlikely commercial users will buy into 
rainwater harvesting without first performing a feasibility study. 
High costs for little rewards.  

Uncertainty - cost 

10.07 
Rainwater harvesting - agriculture 
sector 

Option rejected due to the challenging nature of large-scale 
implementation across the agricultural sector, and uncertainty 
regarding uptake and savings that could be made.  

Constraints - feasibility 

11.01 

Business Efficiency Visits (BEV) - 
water efficiency audit - in person 
audit, fix and retrofit, targeted at 
specific sectors/businesses  

Option rejected as it would need to be combined with smart 
metering installation to obtain significant demand savings. The 
reliability of this as an option and the water company's influence 
would dramatically reduce when going through water retail 
companies required to access non-household customers. 

Standalone option - combined into 
scenario 

11.02 

Business Efficiency Visits (HEV) - 
water efficiency audit - in person 
audit targeted at specific 
sectors/businesses  

Option rejected as it would need to be combined with smart 
metering installation to obtain greater demand savings. Yield 
benefit does not prove significant enough to warrant the lead time. 

Standalone option - combined into 
scenario 

11.03 

Business Efficiency Visits (HEV) - 
leakage detection - in person 
targeted at specific 
sectors/businesses  

Option rejected upon review, due to the reliability of this as an 
option to reduce demand, and the water company's influence 
would dramatically reduce when going through water retail 
companies required to access non-household customers. Yield 
benefit is not significant for such lead-time. 

Uncertainty - yield 



WRMP24 Options Appraisal Wessex Water 

 

WRMP24  128 

 

Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

11.04 

Business Efficiency Visits (HEV) - 
process water efficiency 
audit/leakage detection - in person 
targeted at agriculture sector 

Option rejected upon review, due to the reliability of this as an 
option to reduce demand, and the water company's influence 
would dramatically reduce when going through water retail 
companies required to access non-household customers. 

Uncertainty - yield 

11.05 
Business Efficiency Visit (BEV) - 
process water efficiency 
audit/leakage detection.  

Option rejected upon review, due to the reliability of this as an 
option to reduce demand, and the water company's influence 
would dramatically reduce when going through water retail 
companies required to access non-household customers. Yield 
benefit is not significant for such lead-time. 

Uncertainty - yield 

11.06 

Business Efficiency Visit (BEV) - 
water efficiency audit/leakage 
detection - in person targeted at 
leisure sector (golf) 

Highest potential saving of business visit options. Difficult to 
impose outside of peak demand periods, and golf courses might 
be against Wessex interference as they are usually busiest in the 
summer. 

Uncertainty - yield 

11.07 
Virtual Business Efficiency Visit 
(VBEV) - water efficiency audit with 
free water efficient devices 

Option rejected as it would need to be combined with smart 
metering installation to obtain greater demand savings. Yield 
benefit does not prove significant enough to warrant the lead time. 

Uncertainty - yield 

12.01 Active Leakage Control 

Likely to be a low impact on landscape or environment as 
assets/pipes are pre-existing, if anything it should lead to a benefit 
from reduced leakage. Active leakage control is flexible and 
scalable, with different options or demand reductions available. 

Standalone option - combined into 
scenario 

13.01 Leakage Driven Asset Renewal 
Likely to be a low impact on landscape or environment, if anything 
it should lead to an environmental benefit from reduced leakage. 
Flexible with plenty of options to scale up renewals as desired. 

Standalone option - combined into 
scenario 

13.02 
Leakage Driven Asset Renewal - 
service reservoirs 

Option rejected due to the low demand reduction compared to 
high costs. Fairly impact on landscape and environment as 
assets/pipes are pre-existing. 

Standalone option - combined into 
scenario 

14.01 Smarter network monitoring 

Likely to have a fairly low impact upon the environment, 
compared to supply schemes of similar yield. Flexible, and 
scalable with loggers, meters and sensor installations as per 
desired amount. 

Standalone option - combined into 
scenario 
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14.02 Customer Side Leakage Repairs 
Screened through for further assessment. Promotable with 
customers, and could raise awareness of water usage in parallel 
to organising the leak repairs 

Standalone option - combined into 
scenario 

15.01 
Leakage driven pressure 
management - network 
reconfiguration 

Low impact on landscape or environment as assets/pipes are pre-
existing. Can be flexible and the scale of changes can be 
adjusted to suit Wessex needs. 

Standalone option - combined into 
scenario 

15.02 
Leakage driven pressure 
management - CALM networks 

Low impact on environment as infrastructure already in place. 
Network adjustments required but will come with lower embedded 
carbon than supply schemes. 

Standalone option - combined into 
scenario 

16.01 Trunk main leakage reduction 
Low impact upon the environment.  Feasibility of tech and ops is 
currently unknown.  Will aim to provide cheaper alternatives to 
current leakage detection techniques. 

Standalone option - combined into 
scenario 

17.01 Leakage technology investments 
Investing in leakage technologies and trialling them in AMP, 
providing a basis for larger scale future investments. 

Standalone option - combined into 
scenario 

17.02 Leak Free Mains 
Utilising improved infrastructure technology on new housing and 
commercial developments. Will help to maintain a lower leakage 
rate in future years 

Standalone option - combined into 
scenario 

18.03 
Malmesbury to Chippenham to Bath 
transfer upgrade 

Option rejected after funding acquired within 2020-2025 AMP to 
complete Rodbourne to Allington pump upgrades and inlet 
pipework. Current 21" AC main has capacity to utilise Malmesbury 
surplus. 

Uncertainty - source 

18.04 North Grid to North transfer upgrade 

Option rejected in favour of a larger, combined scheme (18.26). It 
would be dependent on increasing the Bristol to Bath transfer. 
Could use current pipework infrastructure, to decrease 
environmental impact.  

Option combined upon review 
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18.05 
Melksham to Devizes new 
connection 

Option rejected. Would need to be grouped with 18.12 and 18.07. 
New pipe infrastructure required and could connect to Bowden to 
Devizes main to reduce excavation in SSSI near Devizes. But 
likely more environmental impact than upgrading Bowden to 
Devizes main, with more construction requirements and a larger 
elevation gain (more embedded and operational carbon). 

Option combined upon review 

18.06 
South Bath to North Bath New 
Connection 

Option rejected to combine into a larger supply scheme that 
includes increasing Bristol to Bath import. As a standalone option, 
could technically be done, despite environmental concerns and a 
potentially complex pipe routing, but no guarantee of supply to 
make it worthwhile in peak week without Bristol import being 
increased. Pipeline routing would need to try and avoid 
designated sites, but a service reservoir in Corsham is itself is in a 
SSSI and SAC (same risk if burst main, this work would be more 
planned). Also need to consider river, rail and road crossings 

Option combined upon review 

18.07 Bristol to Bath transfer increase 

Option rejected as a standalone, instead being combined with 
other options to create larger supply schemes. Pipework already 
in place, agreement between companies to increase transfer 
during drought scenarios. Pumps capable of 6Ml/d each, may 
need to increase pipe capacity within Wessex region. Linked to 
option 18.12, which is likely to be required first to enable the 
additional water to be used. 

Option combined upon review 

18.08 
Frome (Bristol Water) to Wessex 
Grid connection 

Option rejected due to the risk of uncertainty of supply from Bristol 
at this time. More likely that the Bristol import to Wessex at Bath 
would be increased, rather than constructing a new transfer with 
more embedded carbon. 

Alternative options with lower impact 

18.11 
South Bath Source transfer upgrade 
I 

Option rejected as drought yield isn't guaranteed to be greater 
than the current restriction on this transfer. Treatment upgrade of 
a water treatment works in Bath itself may be required before it's 
worthwhile reinforcing the pipework too. 

Uncertainty - yield 
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18.12 
 
South Bath to Trowbridge transfer 
upgrade 

Option rejected and grouped together to form a larger supply 
scheme, which is sourced by increasing Bristol to Bath import. 
Pipeline already in place here, and is already bi-directional, so 
embedded carbon of this leg would be low. 

Option combined upon review 

18.13 
Bristol Import to North Bath transfer 
upgrade 

Option rejected as it doesn't create any new water and would be 
dependent upon Bristol to Bath import increasing. If this does 
increase, the additional supply would be better utilised elsewhere 
in the system.  

Uncertainty - yield 

18.14 
Malmesbury to Chippenham transfer 
reversal 

Option rejected. It is dependent on Bath to Corsham being 
installed and would counteract the Malmesbury to Chippenham 
increased transfer pre-2025, as we wouldn't need to use both 
Malmesbury and Bath to support the Chippenham area.   

Uncertainty - dependencies 

18.15 
Amesbury to Upavon transfer 
upgrade 

Option rejected as a standalone and combined 18.21 to create a 
broader Pewsey resilience option, sourced from Amesbury.  

Option combined upon review 

18.16 
North Weymouth network 
automation 

Option rejected as a standalone, and combined with 38.09, as 
would be dependent upon that being completed. 

Option combined upon review 

18.17 
Wylye valley source transfer 
upgrade I 

Option rejected as it would not benefit or critical peak periods. 
More useful for resilience and outage planning at a water 
treatment works near Warminster. 

Uncertainty - peak benefit 

18.18 Yeovil transfer upgrade 

Standalone option rejected and grouped together into larger 
options to reduce multiple dependencies. Majority of infrastructure 
already in place, could need new pump station to link reservoirs 
together. Designated sites avoided. 

Option combined upon review 

18.19 
Charminster to Dorchester transfer 
reversal 

Standalone option rejected, and grouped together with others 
(18.20, 21.06, 23.01) to reduce multiple dependencies. Pipeline 
routing would follow current system, avoiding designated sites.  

Option combined upon review 
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18.2 East West Main reversal 
Standalone option rejected, and grouped together with others 
(18.19, 21.06, 23.01) to reduce multiple dependencies. Pipeline 
routing would follow current system, avoiding designated sites.  

Option combined upon review 

18.21 Pewsey network upgrade 

Option rejected as standalone and combined with 18.15 to create 
a broader Pewsey resilience option, sourced from Amesbury. 
Dependent upon outcome of investigations at Leckford. If we can't 
use Leckford, then more water will be required to meet demand in 
Pewsey, so this option would be necessary. 

Option combined upon review 

18.22 Holton Heath transfer upgrade 

Option rejected due to mains replacement required and 
embedded carbon of this. Bigger yield gains from other options in 
the area, and would be dependent upon multiple other options 
18.19, 18.20, 21.06.  

Uncertainty - dependencies 

18.23 
South Bath Source transfer upgrade 
II 

Option rejected as EA considering potential licence reduction 
2025. Averaging 3-3.5Ml/d in 2021. Current max licence 6.82Ml/d, 
current daily licence 4.55Ml/d.  

Uncertainty - yield 

18.24 
Nadder Valley Source transfer 
upgrade 

Option rejected because of low yield benefit to likely cost. Could 
be considered in future with greater certainty around Salisbury 
licences. These network improvements would help with additional 
demand, but it brings only a very small yield increase.  

Uncertainty - yield 

19.01 
Bridgwater (Wessex) to Burnham 
(Bristol) 

Option rejected due to WQ risk between water companies, and 
negative yield to Wessex. Would need to be part of regional 
planning scenario, and Wessex could use additional water from 
Bridgwater for their own purposes. 

Uncertainty - yield 

19.02 
West Country Southern Water 
Transfer - SWW Reservoir 

Option rejected, as route is less preferable than 19.03 (to 
Tiverton), impacting more designated sites 

Environmental impact - emissions 
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19.04 
SWW Reservoir Pump Storage - 
Increase in Wessex water take from 
Shared Reservoir 

Option rejected after consultation with SWW. Large pumping 
costs from SWW Reservoir to water treatment works near 
Taunton would rule this option out compared to other similar 
options.  Pumped storage is a risk to INNS, would require 
mitigation in place. 

Uncertainty - cost 

19.05 Pumped storage: Bristol Avon  

Option rejected on its own but included as part of new reservoir 
options.  Pumped storage is a risk to INNS, would require 
mitigation in place, and licence would likely need reviewing form 
EA. 

Option combined upon review 

19.08 
Severn-Thames Transfer: WCWRG 
only at 45Ml/d 

Offered to Wessex from UU and Bristol. Further discussions 
needed in future. Possible implications on Severn Estuary 
designated area. Relatively low carbon usage due to using natural 
transfer of river. 

Uncertainty - cost 

19.09 
Severn-Thames Transfer: WCWRG 
only at 75Ml/d 

Offered to Wessex from UU and Bristol. Further discussions 
needed in future. Possible implications on Severn Estuary 
designated area. Relatively low carbon usage due to using natural 
transfer of river. 

Uncertainty - cost 

19.12 
Severn-Thames Transfer: multiple 
receivers at 45Ml/d 

Offered to Wessex from UU and Bristol. Further discussions 
needed in future. Possible implications on Severn Estuary 
designated area. Relatively low carbon usage due to using natural 
transfer of river. 

Uncertainty - cost 

19.13 
Severn-Thames Transfer: multiple 
receivers at 75Ml/d 

Offered to Wessex from UU and Bristol. Further discussions 
needed in future. Possible implications on Severn Estuary 
designated area. Relatively low carbon usage due to using natural 
transfer of river. 

Uncertainty - cost 

20.01 
Transfer from SWW-Bournemouth to 
WW 

Option rejected as a standalone option, considering SWW deficits 
in Bournemouth area. To be considered as part of other options 
(water recycling and licence relocation) in the lower Stour or lower 
Avon areas.  

Option combined upon review 

20.02 Tankering of water 
Option rejected. High carbon usage from travel (currently) and 
large social impact from tankering journeys. Likely high costs for 
the yield gained.  

Constraints - feasibility 
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21.01 Calne Sources new transfer I 

Option rejected due to low yield potential, dependencies on 
mothballed sites returning and impact upon designated and non-
designated sites. Greater infrastructure requirements, with 
embedded carbon, than other options for similar benefits.  

Option combined upon review 

21.02 Calne Sources new transfer II 
Option rejected due to requirement/dependency of a source near 
Calne being returned.  

Uncertainty - dependencies 

21.03 Western Arm Sources new transfer 
Standalone option rejected, with broader option considered for 
Pewsey resilience. More infrastructure required than other options 
for same deficit, and greater number of dependencies. 

Option combined upon review 

21.04 
Sturminster Newton network 
extension 

Option rejected. Low yield benefit during annual average 
conditions, and likely not able to meet increased demand during 
critical period with stream support requirements and new licence 
in 2025.  

Uncertainty - yield 

21.06 
Yeovil to Dorchester area new 
transfer 

Standalone option rejected, due to multiple dependencies and 
complex planning. Combined into broader options (with 18.18, 
18.19, 18.20), with the dependencies included.  

Option combined upon review 

21.07 
North West Somerset Non-
Household transfer 

Option rejected as more infrastructure requirements, and 
therefore more embedded carbon and environmental impacts, 
than other options to utilise Bridgwater surplus.  

Uncertainty - yield 

21.08 
Sherborne network upgrades and 
new connections 

Option rejected due to high carbon from mains materials 
compared to low annual average yield benefit, and minimal or no 
critical period benefit due to yield at Water Treatment Works near 
Yeovil 

Uncertainty - yield 

22.01 
West Dorset Source new 
connections 

Option rejected as the yield gain is not relevant on a regional 
scale, despite a low environmental impact from the option. 

Uncertainty - yield 
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24.01 Rainwater harvesting 

Option rejected due to concerns over water quality. Rainwater 
harvesting systems likely to cost a lot from a maintenance point of 
view, and open Wessex up to liability issues. Supply side scheme, 
different to customer option. Requires regulator, government and 
council backing 

Uncertainty - water quality 

24.02 Rain cloud seeding 

Option rejected. Not promotable to try and control the weather, 
and likely to have large environmental impacts. Better suited for 
option to be actioned by government, not individual water 
companies.  

Uncertainty - promotability 

24.03 Iceberg imports 
Option rejected. Not promotable to try remove icebergs from Artic 
area, with multiple negative impacts to the environment 
(ecological, carbon intensive). 

Environmental impact - emissions 

26.01 
Blashford Lakes: release into River 
at Ringwood 

Option rejected. In an area where little or no abstraction is 
available in low flow conditions. Not enough storage potential to 
be used as winter storage for supplying stream supports to Avon 
in summer months. Would impact SSSI/Ramsar sites downstream 
in the Avon. 

Environmental impact - water body 

26.02 
Blashford Lakes: release into the 
River at Salisbury 

Option rejected. In an area where little or no abstraction is 
available in low flow conditions. Not enough storage potential to 
be used as winter storage for supplying stream support to Avon in 
summer months. Would impact SSSI/Ramsar sites downstream in 
the Avon. 

Environmental impact - water body 

26.03 
Blashford Lakes: potable supply into 
Wessex network 

Option rejected. In an area where little or no abstraction is 
available in low flow conditions. Not enough storage potential to 
be used as winter storage for supplying stream supports to Avon 
in summer months. Would impact SSSI/Ramsar sites downstream 
in the Avon. 

Environmental impact - water body 

26.04 
Direct River Abstraction - Bristol 
Avon (South Bath) 

Option rejected. No storage here so would not be drought resilient 
abstraction, and scheme would not provide any flexibility. High 
level of treatment required. Likely to be challenged by locals. 
Possibly useful if local service reservoir developed (32.04) 

Uncertainty - water quality 
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26.05 
Direct River Abstraction - Bristol 
Avon (West Bath) 

Option rejected. Likely would need some sort of storage to make 
this viable, licence better used for pumped storage to a new 
reservoir. Limited flexibility and negative customer feedback likely, 
mainly related to the WTW. High levels of treatment required - 
without bankside storage significant variability in WQ may have 
significant impact on the 5 or 6 stages of treatment required. 

Uncertainty - water quality 

26.06 
Reinstatement of mothballed 
sources - Shaftesbury 

Option rejected following review meeting with EA in Dec 2021. 
Much of mothballed site has been removed. No deterioration 
assessment required before abstraction again.  

Environmental impact - water body 

26.07 
Reinstatement of mothballed 
sources - Minehead 

Option rejected follow review meeting with EA in Dec 2021. 
Bringing back in will have significant deterioration at low flows; 
would change from compliant to band 1. EA would have concern 
on this. Until 1 in 500 modelling has been done, not sure whether 
this is an area that WW need water. 

Environmental impact - water body 

26.08 
Reinstatement of mothballed 
sources -  East Calne 

Option rejected following review meeting with EA in Dec 2021. 
Significant impact at low flows (Q95), moving from compliant to 
band 1. EA would require flow conditions on licence if brought 
back into supply. Land sold, may need to move licence elsewhere 
in catchment and change source type  

Environmental impact - water body 

26.09 
Reinstatement of mothballed 
sources - North West Dorset 

Option rejected following review meeting with EA in Dec 2021. At 
low flows (Q95) abstraction would move waterbody from 
compliant to band 1. Located on tributary of Yeovil reservoir, so 
the flow is captured in storage anyway. 

Environmental impact - water body 

26.1 
Reinstatement of mothballed 
sources – East Chard 

Option rejected as it's a very small, licenced volume, and is only 
currently used for supplying troughs and a few houses. Not worth 
the investment to bring back into potable supply. 

Uncertainty - yield 
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26.11 
Reinstatement of mothballed 
sources - Salisbury 

Option rejected as assets and land have already been sold on. 
Previously out of supply due to nitrates and pesticides, but 
abstraction assumed in EA Hampshire Avon modelling. Scope to 
move licence elsewhere, maybe combined with 26.19 (East 
Salisbury) and 26.12 (East Shaftesbury).  

Option combined upon review 

26.12 
Reinstatement of mothballed 
sources - East Shaftesbury 

Option rejected. It's located at the top of the Nadder, could 
consider relocation somewhere else in the catchment following 
AMP7 CSMG investigations.  

Environmental impact - water body 

26.15 
Reinstatement of mothballed 
sources - East Castle Cary 

Option rejected due to a very low yield gain, and the EA 
highlighted that abstraction would likely change Brue watercourse 
from compliant to band 1.  Possible licence relocation, but no 
other supply sites within close proximity.  

Environmental impact - water body 

26.16 
Reinstatement of mothballed 
sources - Westbury 

Option rejected as the EA have hydrological concerns with 
abstraction here, moving from compliant to band 1 at Q50 and 
band 1 to band 2 at Q95. Ecologically of less concern. 

Environmental impact - water body 

26.18 
Reinstatement of mothballed 
sources - Ringwood 

Option rejected as there would be no summer abstraction 
available. Licence is linked to Bournemouth’s site, and the area is 
already peak constrained. Could be used as storage, but still 
difficult to treat. Makes more sense to not abstract here, allow  
Bournemouth to have full licence (or increased) and transfer 
potable water to Wessex Water.  

Environmental impact - water body 

26.19 
Reinstatement of mothballed 
sources - East Salisbury 

Option rejected on its own due to poor asset condition. Relocation 
of licences of East Salisbury and Salisbury mothballed sources 
together is included in the feasible list elsewhere.  

Option combined upon review 

27.01 
Exmoor Reservoir licence variation: 
Increase summer licenced volume 

Option rejected, as would need to upgrade WTW near Taunton to 
utilise increased licence allowance. Other more feasible options 
within the West area to utilise surplus within our current licences, 
without needing to upgrade a WTW.   

Alternative options with lower impact 
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27.02 
Exmoor Reservoir licence variation: 
Increase summer daily maximum 

Option rejected, as would need to upgrade WTW near Taunton to 
utilise increased licence allowance. Other more feasible options 
within the West area to utilise surplus within our current licences, 
without needing to upgrade a WTW.   

Alternative options with lower impact 

27.03 
Exmoor reservoir licence variation: 
Increase winter licenced volume 

Option rejected as the time-limited licence increase at Exmoor 
reservoir is already up for review. Unlikely system benefit in a 
1:500 drought due to shared usage with SWW, and increased 
abstraction would likely have significant environmental impacts.  

Alternative options with lower impact 

28.01 
Optimisation of River Tone 
Catchment 

Option rejected as turning Exmoor reservoir into a river regulating 
reservoir (with no PWS output) would reduce overall West region 
yield, despite being able to increase output downstream at 
Bridgwater and Taunton sites. Would need significant 
infrastructure changes in the network to utilise additional yield at 
Bridgwater, and extra yield in Taunton would currently be trapped 
within that WIS zone.  

Environmental impact - water body 

29.01 
Optimisation of River Tone 
Catchment - Canal 

Option rejected as the Canal and River Trust would want to 
minimise other parties water usage in a drought, so unlikely to be 
able to use this. A lower canal level would also have impacts 
socially and on tourism, as well as affecting anglers. 

Uncertainty - promotability 

30.01 
Pump Storage Exmoor reservoir 
from Tone catchment 

Option rejected due to the risk of INNS spreading between two 
reservoirs. Pumped storage transfer would allow us to maintain 
two reservoir levels, but we could just regulate pumped storage in 
Exmoor reservoir and output from Tone Reservoir in the winter 
period. 

Uncertainty - INNS 

30.03 
Pump Storage - Bridgwater 
Reservoir 

Option rejected, with pumped storage to Quantock reservoir more 
favourable. Capacity in licence to use surplus stream flow to top 
up reservoirs, but Bridgewater reservoir already has pumped 
storage capability from canal. 

Alternative options with lower impact 
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31.01 Raise Dams - Blackdown Reservoir 

Option rejected. This reservoir has a low surface area, so yield 
increase would be low. Located within Blackdown Hills AONB with 
Ancient Woodland adjacent. Significant reconfiguring of Taunton 
network to utilise extra output from Taunton WTW.  

Uncertainty - yield 

31.03 Raise Dams - Quantock Reservoir 

Option rejected. Bigger footprint likely to encroach on AONB land 
(non-designated). Would be dependent upon pumped storage to 
Quantock reservoir to be worthwhile (30.02). Costs would be very 
high for a low annual average yield gain. 

Environmental impact - land  

31.04 Raise Dams - Bridgwater Reservoir 
Option rejected. Large operational costs and carbon required, and 
lots of option dependencies, in moving water from Bridgwater to 
other areas of the network. 

Environmental impact - emissions 

31.05 Raise Dams - Tone Reservoir 

Option reject. Sections of non-designated Ancient Woodland 
would be flooded, and there would be a lot of option 
dependencies and operational costs/carbon required to get water 
from Tone Reservoir to other areas of the network. 

Environmental impact - land  

31.06 Raise Dams - Exmoor Reservoir 
Option rejected as it's located within Exmoor national park, with 
SSSI along southern bank. Dam raising would impact these 
areas. Lake used for social recreation 

Environmental impact - land  

31.07 Raise Dams - Exmoor Reservoir II 

Option rejected. Location is very far from area of water need, 
within a national park and surrounded by designated land. Lower 
yield than other dam raising options, and it would require 
extensive infrastructure and network upgrades to utilise the 
additional yield. 

Environmental impact - land  

31.08 Raise Dams - Bristol Water  

Option rejected. Bristol Water owned site, which is SSSI 
designated. Benefit to Wessex would be dependent upon other 
options being selected, via construction of new inter-company 
transfers or increased bulk transfers that already exist. 

Environmental impact - land  
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32.02 
New Reservoirs: Avalon Lakes 
Somerset Levels 

Option rejected. Scheme will impact on Somerset Levels & Moors 
SSSI, SPA & RAMSAR.  There is also uncertainty over operability 
of complex treatment processes, and leakage issues with reusing 
the abandoned peat working.   

Environmental impact - land  

32.04 New Reservoir: Bath 
Option rejected upon review, as the minimum flow requirement in 
R. Avon means that water is unlikely to be abstracted during 
summer months. Fairly low storage capacity.  

Uncertainty - yield 

32.05 
New Reservoir: Vobster Quarry 
(Mendips) 

Option rejected as there is limited storage and the site is now 
used for other activities (swimming/diving), so significant 
opposition on social and promotability grounds.  

Uncertainty - promotability 

32.06 
Impoundment of Coastal Waters – 
Parrett Barrage 

Option rejected due to issues over water quality from nutrient 
loading and industrial discharges. Also planning issues surround 
MoD land that would be flooded from development of this option.  

Uncertainty - water quality 

32.07 New Reservoir: Langport 

Nutscale Valley includes cSAC, SSSI, AONB and NNR as well as 
being within Exmoor NP and with very poor access. Previously 
looked at (Halcrow 1988) and found that with river regulation and 
new WTW at west Luccombe would give a 2% drought yield of 30 
Ml/d. 

Environmental impact - land  

32.08 New Reservoir: Horner Hill (Exmoor) 

Option rejected as Nutscale Valley includes cSAC, SSSI, AONB 
and NNR as well as being within Exmoor NP and with very poor 
access. Previously looked at (Halcrow 1988) and found that with 
river regulation and new WTW at west Luccombe would give a 
2% drought yield of 30 Ml/d. 

Environmental impact - land  
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32.09 New Reservoir: Pitt Bridge (Exmoor) 

Option rejected as Nutscale Valley includes cSAC, SSSI, AONB 
and NNR as well as being within Exmoor NP and with very poor 
access. Previously looked at (Halcrow 1988) and found that with 
river regulation and new WTW at west Luccombe would give a 
2% drought yield of 30 Ml/d. 

Environmental impact - land  

32.1 
New Reservoir: Druids Combe 
(Exmoor) 

Option rejected as Nutscale Valley includes cSAC, SSSI, AONB 
and NNR as well as being within Exmoor NP and with very poor 
access.  

Environmental impact - land  

32.12 
New Reservoir: Tadnoll (Frome 
Catchment Poole Harbour) 

Option rejected as adjacent to a SSSI. Maybe geologically 
feasible. Potential water resource availability here under higher 
flow conditions. Merging this option with 32.13 could improve the 
economics of dam construction (currently road runs through the 
two).  

Environmental impact - land  

32.14 
New Reservoir: Holwell (Dorset 
Stour) 

Option rejected as the volume of the dam compared to its length 
is very low, which is unlikely to be cost effective. Rated as one of 
best options by consultant reports, but not the best for the Dorset 
Stour catchment, see option 32.15. 

Constraints - feasibility 

32.15 
New Reservoir: Fontmell (Dorset 
Stour) 

Standalone option rejected, with two sub-options progressing 
instead. Reservoir option favoured by HR Wallingford report, with 
best score within this catchment. Although low permeability and 
small dam volume, useful yield and capacity and low population 
downstream (low risk). 

Constraints - feasibility 

32.16 
New Reservoir: Chivrick's (Dorset 
Stour) 

Option rejected as there is a higher population downstream and 
more permeable than Fontmell (32.15), with only a slightly high 
yield, within same Dorset Stour catchment. 

Constraints - feasibility 

32.17 
New Reservoir: Bibbern (Dorset 
Stour) 

Option rejected due to its small capacity and proximity to 
Stalbridge village. Larger option nearby at Gibbs Marsh (32.18) 
with a greater capacity, and more favourable options within the 
Dorset Stour catchment. 

Alternative options with lower impact 
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32.18 
New Reservoir: Gibbs Marsh (Dorset 
Stour) 

Option rejected as would need to re-route 1x road, and 2x dam 
sections are required, increasing the constraints on the option. 
But higher yield and capacity available compared to adjacent 
Bibbern option (32.17). Not the most preferred option in this 
catchment, see 32.15. 

Alternative options with lower impact 

32.19 New Reservoir: Thorny (Parrett) 

Option rejected due to a very long bund requirement and intake 
from the northern river needed (diverted). Low annual refill 
availability. Not the most preferred option in this catchment, see 
32.24. 

Alternative options with lower impact 

32.2 New Reservoir: Oakley (Parrett) 

Option rejected due to low annual refill and high risk to population 
than other options in the catchment. Low bund volume required, 
but likely to flood? No designated land adjacent to site. In a useful 
network location.  Option favoured by HR Wallingford report, but 
only a single option has been chosen in each catchment as a 
representative option given same source of water, see 32.24.  

Alternative options with lower impact 

32.21 
New Reservoir: Nyland (Dorset 
Stour) 

Option rejected due to lower storage capacity and topography not 
helpful, although there is a large refill potential. No rerouting of 
roads required, not designated land either. Option favoured by HR 
Wallingford report, but only a single option has been chosen in 
each catchment as a representative option given same source of 
water, see 32.15.  

Alternative options with lower impact 

32.22 New Reservoir: Hornsey (Parrett) 

Option rejected due to low annual refill potential, low storage 
capacity and lower yield than other options in this catchment. 
Long dam that is squeezed between roads adds to constraints of 
this location. 

Alternative options with lower impact 

32.23 
New Reservoir: Horsington (Dorset 
Stour) 

Option rejected as other options in the Stour catchment scored 
more favourably in the consultant report. No rerouting of roads 
required, not in designated land. Small dam volume required, but 
better options within Dorset Stour. 

Alternative options with lower impact 
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32.25 
New Reservoir: Wincanton (Dorset 
Stour) 

Option rejected due to a very long dam requirement and the 
adjacent flood plains. Low annual refill potential. Not the most 
preferred option in this catchment, see 32.15. 

Alternative options with lower impact 

32.26 New Reservoir: Ham (Dorset Stour) 

Option rejected due to proximity of Gillingham town to the 
location. Technically feasible, but a higher consequence of dam 
failure than other options. Low annual refill potential. Not the most 
preferred option in this catchment, see 32.15. 

Alternative options with lower impact 

32.27 New Reservoir: Bow (Dorset Stour) 
Option rejected as located next to a floodplain and the topography 
is not helpful. Not the most preferred option in this catchment, see 
32.15. 

Alternative options with lower impact 

32.28 New Reservoir: Yarcombe (Parrett) 
Option rejected as a long dam is required and there is a small 
upstream catchment. Poor quality lowland and uncertain water 
resource value, likely to need extensive treatment. 

Alternative options with lower impact 

32.29 New Reservoir: Back (Parrett) 

Option favoured by HR Wallingford report and selected as 
alternative option in the Parrett (Yeo) catchment with potential 
water from Brue also, depending on environmental constraints. 
Longish dam, surrounding farms roads but good catchment 

Alternative options with lower impact 

32.3 
New Reservoir: Hornblotton (Brue 
Axe) 

Option rejected as location is far from Wessex' area of deficit, 
despite being favoured by consultant’s report. Helpful topography, 
and EA mentioned reservoirs in Brue could provide useful 
management of river systems. 

Alternative options with lower impact 

32.31 
New Reservoir: Rowbury (Bristol 
Avon) 

Option rejected as there is a small catchment and is close to a 
railway. Long dam requirement, despite it being shallow. Not 
selected as preferred single representative option for the Bristol 
Avon catchment, see option 32.36. 

Alternative options with lower impact 
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32.32 
New Reservoir: Semington (Bristol 
Avon) 

Option rejected. Geological faults run through the footprint of the 
potential reservoir. Long dam, shallow, and close to farms. Not 
selected as preferred single representative option for the Bristol 
Avon catchment, see option 32.36. 

Alternative options with lower impact 

32.33 
New Reservoir: By the Mill (Bristol 
Avon) 

Option rejected due to proximity of village next door, which results 
in a tight area of the dam footprint and construction, whilst also 
reducing the refill potential by limiting pumping availability. Not 
selected as preferred single representative option for the Bristol 
Avon catchment, see option 32.36. 

Alternative options with lower impact 

32.34 
New Reservoir: Silverlands (Bristol 
Avon) 

Option rejected with powerlines and roads constraining the dam 
footprint, which would ned to be bunded the whole way round. 
Pumped intake from R. Avon would be needed. Not selected as 
preferred single representative option for the Bristol Avon 
catchment, see option 32.36. 

Alternative options with lower impact 

32.35 
New Reservoir: Cocklemore (Bristol 
Avon) 

Option rejected as preferred option in the catchment identified 
32.26, but a good back up. Long dam, pumped input from R. 
Avon. Can be a higher dam, no downstream low flow support 
need.  

Alternative options with lower impact 

32.37 
New Reservoir: Cade Burma (Bristol 
Avon) 

Option rejected due to proximity of SSSI reach along the R. Avon. 
Long bund, need pumped input from Avon. No downstream flow 
support need. Not selected as preferred single representative 
option for the Bristol Avon catchment, see option 32.36. 

Alternative options with lower impact 

32.38 
New Reservoir: Chissell (Bristol 
Avon) 

Option rejected as there are preferred reservoir locations within 
the Bristol Avon catchment (see option 32.36). Chissel would 
require a long dam to entirely bund the reservoir. Small, need 
pumped input from Avon. No downstream flow support need. 

Alternative options with lower impact 
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32.39 
New Reservoir: Sutton Benger 
(Bristol Avon) 

Option rejected as there are preferred reservoir locations within 
the Bristol Avon catchment (see option 32.36). Sutton Benger had 
a small catchment and long dam. Would need pumped intake 
from Avon, but no downstream resource need.  

Alternative options with lower impact 

32.4 
New Reservoir: Dauntsey (Bristol 
Avon) 

Option rejected as there are preferred reservoir locations within 
the Bristol Avon catchment (see option 32.36). Topography 
helpful but need to check geology carefully (close to Hullavington 
- is it limestone? Will it leak? Also support already exists from GW 
- will SW storage help?  

Alternative options with lower impact 

32.41 New Reservoir: Gauze (Bristol Avon) 
Option rejected as there are preferred reservoir locations within 
the Bristol Avon catchment (see option 32.36). Small and long 
dam.  

Alternative options with lower impact 

32.42 
New Reservoir: The Cam (Dorset 
Stour) 

Option rejected as there are preferred reservoir locations within 
the Dorset Stour catchment (see option 32.15). Small reservoir 
and shallow.  

Alternative options with lower impact 

32.43 
New Reservoir: Stockhill (Dorset 
Stour) 

Option rejected as there are preferred reservoir locations within 
the Dorset Stour catchment (see option 32.15). Faults run through 
the footprint of the potential reservoir. Might need to move bridge 
further up valley.  

Alternative options with lower impact 

32.44 
New Reservoir: Short Wood (Dorset 
Stour) 

Option rejected as there are preferred reservoir locations within 
the Dorset Stour catchment (see option 32.15). Faults run through 
the footprint of the potential reservoir and footprint impacted by 
mining. However, good catchment and topography.  

Alternative options with lower impact 

32.45 
New Reservoir: Huntstree (Bristol 
Avon) 

Option rejected as there are preferred reservoir locations within 
the Bristol Avon catchment (see option 32.36). Small, high, good 
catchment and pumped store potential from Avon but upstream 
Bath.  

Alternative options with lower impact 

32.46 
New Reservoir: Newton (Bristol 
Avon) 

Option rejected as there are preferred reservoir locations within 
the Bristol Avon catchment (see option 32.36). Requires shifting 
upstream to avoid cottages and road up valley bottom.  

Alternative options with lower impact 
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32.47 New Reservoir: Exe (Exe Otter Axe) 

Option rejected due to large distance from area of need within 
Wessex network. Also located within Exmoor National park. 
Footprint of potential reservoir is impacted by mining. Location 
requires shifting upstream to avoid housing and connector road. 
Assume dead end track can be flooded.  

Environmental impact - land  

32.48 New Reservoir: Mole 
Option rejected. The catchment is small, with a farm and road in 
the way. Moving the Dam upstream makes it much longer and 
less feasible. 

Alternative options with lower impact 

32.49 
New Reservoir: Batherm (Exe Otter 
Axe) 

Option rejected and would require reconfiguring to avoid valley 
head roads, but closer to a Taunton WTW than other options in 
the Exe catchment. However, location is far from the deficit area 
so not required. 

Alternative options with lower impact 

32.5 New Reservoir: Molland 
Option rejected as it would need shifting upstream to avoid 
housing and roads. Dam would need to be longer and would also 
lose some of its refill catchment. 

Alternative options with lower impact 

32.51 New Reservoir: Huntsham 

Option rejected. It's located within Blackdown AONB, and far from 
the area of deficit. Therefore, likely to be unpromotable and 
require significant pipework or network reconfiguration to move 
water to area of deficit.  

Environmental impact - land  

32.52 
New Reservoir: Otter (Exe Otter 
Axe) 

Option rejected. It's located within Blackdown AONB, and far from 
the area of deficit. Therefore, likely to be unpromotable and 
require significant pipework or network reconfiguration to move 
water to area of deficit. Also, would impact roads in the area 

Environmental impact - land  

32.53 
New Reservoir: Whitestaunton (Exe 
Otter Axe) 

Option rejected. It's located within Blackdown AONB, and far from 
the area of deficit. Therefore, likely to be unpromotable and 
require significant pipework or network reconfiguration to move 
water to area of deficit. Uncertainty around the geological 
feasibility. 

Environmental impact - land  

32.54 
New Reservoir: Hazelbury Bryan 
(Dorset Stour) 

Option rejected as there are preferred reservoir locations within 
the Dorset Stour catchment (see option 32.36). 

Alternative options with lower impact 
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33.02 
Groundwater: Aquifer Storage 
Recharge – non Wareham 

Option rejected as previous trials were unsuccessful, and 
therefore the yield uncertainty is large. Most areas previously 
investigated (Chippenham, Shrewton and Blashford) have either 
had licences reduced already or are pending licence restrictions 
in the future (WINEP). 

Uncertainty - yield 

34.01 Groundwater: Off shore groundwater 

Option rejected. Only offshore aquifer is within confined chalk of 
Wareham basin, so option 33.01 more suitable. Creating an 
offshore source much more complex and would likely be located 
within SPA designated area. 

Constraints - feasibility 

34.02 
Groundwater: Explore deep 
greensand 

Option rejected as there is low confidence in technical viability of 
it. Likely a high risk of iron issues from greensand sources. Risk 
of no flow as transmissivity may not be developed within this 
region of aquifer. 

Constraints - feasibility 

34.03 
Groundwater: Otter groundwater 
(SWW area) 

Option rejected with no summer yield available within this 
catchment. Located within AONB too. 

Uncertainty - yield 

34.04 Groundwater: Yeo groundwater 
Option rejected with the pipeline. Pipeline would be routed 
through AONB, and a likely impact upon the designated sites 
downstream on the moors. Also, an uncertainty around yield.  

Uncertainty - yield 

34.05 Groundwater: East Lulworth  

Option rejected. Not explored again since 1980s testing, which 
proved to be detrimental to environment by lowering spring levels. 
Likely to fail a non-deterioration test. Would require appropriate 
development and infrastructure, which wouldn't be promotable 
within SSSI and SAC designation sites, which are also key to 
local tourism.  

Environmental impact - water body 

34.06 Groundwater: Longham  

Option rejected as it would require joint management with SWW.  
High fluoride source requires appropriate dilution and control. BH 
proved useful for ASR back in studies in early 2000's. Could be 
used as direct abstraction, treated at WTW near Pool and then 
supplied back into Bournemouth and Wessex systems 

Constraints - feasibility 
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34.07 
Third party - hydro ecological 
modelling 

Option rejected. It's not necessarily an option to take forward, but 
a good contact for future investigations surrounding river flows 
and hands off licences (EFI's). 

Uncertainty - yield 

35.01 
Surface water:  King Sedgemoor 
Drain 

Option rejected. Discussions with EA indicate that in a dry 
summer there is no substantial flow out of KSD into River Parrett, 
impacting the risks and uncertainties of this option in regard to a 
prolonged dry period 

Environmental impact - water body 

36.01 
Desalination: North Coast Wessex 
Water - Bridgwater Bay 

Option rejected. Lots of designated sites within Bridgwater Bay 
and Severn Estuary. New technology to Wessex, although other 
companies have used and considering use in near future. 
Remineralisation required to increase water hardness.  

Environmental impact - water body 

36.03 
Desalination: South Coast Wessex 
Water - Weymouth 

Option rejected. SAC designated waters, SSSI designated 
coastline and designated bathing areas, in an area highly 
dependent upon tourism, so it is very unpromotable to customers 
and regulators. 

Environmental impact - water body 

37.01 
Water recycling Avonmouth: IPR to 
Barrow Reservoir 

Option rejected. Change in taste and or corrosivity in water 
produced by Bristol WTW. Pre-existing res so no requirement for 
new storage and closer to Avonmouth than Chew Valley option, 
but smaller capacity for re-fill from effluent. Requires RO (reverse 
osmosis) and concentrate disposal is prohibitively costly or 
complex. Environmental impacts would mainly only arise from 
new mains being installed for transfer. 

Constraints - feasibility 

37.02 
Water recycling Avonmouth: IPR to 
Chew Valley Lake 

Option rejected. Chew Valley Lake is a SSSI, and a change in 
taste of water produced by Bristol WTW. But a pre-existing so no 
requirement for new storage. RO required.  Long transmission 
system. Environmental impacts would mainly only arise from new 
mains being installed for transfer. 

Constraints - feasibility 
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37.03 
Water recycling Avonmouth: IPR to 
Tor Quarry 

Option rejected. It would be very dependent on Torr Reservoir 
being developed, with a very long transmission route required.  
Additional treatment at Avonmouth also needed, including reverse 
osmosis. Would require higher water quality to protect reservoir 
users.  

Constraints - feasibility 

37.04 
Water recycling Avonmouth: IPR to 
Failand Quarry 

Option rejected. It's the shortest main required out of all 
Avonmouth re-use options but is dependent upon a brand new 
reservoir being developed, with lots of constraints in the way. 
Additional treatment and reverse osmosis would be needed at 
Avonmouth. Need for higher water quality for reservoir users.  

Constraints - feasibility 

37.08 
Water recycling Christchurch: IPR to 
River Avon 

Option rejected. Additional nutrient removal required to decrease 
eutrophication risk in Avon. Pipe routing likely to include rail 
crossing and would have to navigate a range of environmentally 
sensitive areas. IPR could change taste of water produced. 

Environmental impact - water body 

37.09 Water recycling - Christchurch 

Option rejected, with issues relating to the pipeline route: need to 
navigate multiple habitats and wetlands including SACs, Ramsar 
sites, and SSSI; need to navigate rail crossings, 4 lane A-Road 
crossings and a large river crossing. Change in taste of water 
produced by WTW near Poole. Additional nutrient removal 
required to protect res near Christchurch 

Environmental impact - water body 

37.11 Water recycling - Taunton I 

Option rejected, with the Variable or low customer demand 
undermining cost benefit. Reduces pollution load on the Tone, but 
flow diversion from the Tone likely to cause WFD deterioration at 
low flows (Ham is a significant proportion of this flow in dry 
periods).  

Environmental impact - water body 

37.12 Water recycling - Taunton II 

Option rejected. Customer modifications required for non-potable 
water handling. Low customer demand would undermine cost 
benefit. Complex pipeline route with rail, river, canal and 
motorway crossings.  

Constraints - feasibility 
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37.13 
Water recycling - Bournemouth - 
SWW I 

Option rejected. Holdenhurst provide majority of lower Stour flows 
in dry periods, so effluent diversion would result in WFD status 
deterioration Complex pipe routing with river and A-road 
crossings. Additional nutrient removal also required. 

Constraints - feasibility 

37.14 
Water recycling - Bournemouth - 
SWW II 

Option rejected. Holdenhurst provide majority of lower Stour flows 
in dry periods, so effluent diversion would result in WFD status 
deterioration Complex pipe routing with river and A-road 
crossings. Additional nutrient removal also required. 

Constraints - feasibility 

37.15 Water recycling - Bristol Water I 
Option rejected. Bristol reservoir used for fishing, so not 
promotable to customers. Additional treatment at Bristol WTW 
required, as well as reverse osmosis to combat salinity issues. 

Environmental impact - water body 

37.16 Water recycling - Bristol Water II 

Option rejected. Additional treatment at Bristol WTW required, as 
well as reverse osmosis to combat salinity issues. Chew Valley is 
a designated SSSI, and used for recreation, so not promotable on 
environmental concerns or to customers. 

Environmental impact - water body 

37.17 Water recycling - Bristol Water III 
Option rejected. Additional treatment at Bristol WTW required for 
salinity issues, and Quarry not being considered as a new 
reservoir yet. 

Uncertainty - dependencies 

37.18 Water recycling - Mendip Reservoir 
Option rejected. Additional treatment at Bristol WTW required and 
refill of Mendips Quarry preferred from natural water body. 

Uncertainty - dependencies 

37.19 
Water recycling- Bournemouth SWW 
III 

Option rejected. Similar outcome gained from Poole to Longham 
option that uses the river as conveyor as it maintains river levels, 
and also uses less operational carbon and requires less 
infrastructure. Engineering challenges with complex pipework 
route (large A-road and river crossings). STW near Poole is 
constrained and would likely need existing units upgraded or 
removed before new processes added. 

Alternative options with lower impact 
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37.21 Water recycling - Bristol Water IV 
Option rejected. Chew valley is a SSSI. Impact to WQ of lake 
quite likely, and customer promotability to this option much lower 
than other re-use options due to recreational use of the site 

Environmental impact - water body 

37.22 Water recycling - Bristol Water V 

Option rejected. Quarry not a developed reservoir, which is a big 
constraint to the option. Treatment site also has salinity issues, 
and catchment trade influences, so would need reverse osmosis 
treatment. 

Uncertainty - dependencies 

37.23 Water recycling - Bristol Water VI 

Option rejected. Bristol Reservoir used for sailing, so there would 
be a social impact. Low promotability, environmental impact from 
additional treatment (reverse osmosis).  Catchment of trade and 
hospital waste. 

Uncertainty - water quality 

37.24 Water recycling - Bristol Water VII 

Option rejected. Bristol Reservoir used for fishing, so a social 
impact will be logged. Low promotability, environmental impact 
from addition treatment (reverse osmosis).  Catchment of trade 
and hospital waste. 

Environmental impact - water body 

37.25 Water recycling - Bristol Water VIII 

Option rejected.  Low promotability, environmental impact from 
addition treatment (reverse osmosis). Long transmission to site. 
Catchment of trade and hospital waste. Quarry not yet developed, 
so option is dependent upon that. 

Uncertainty - dependencies 

37.26 Water recycling – Yeovil Reservoir I 

Option rejected. Transmission routing through AONB, not very 
promotable to customers. Additional treatment required and 
change in taste of water from WTW near Yeovil. Impact upon raw 
water quality. Reservoir near Yeovil has very flashy catchment, 
refills quickly when it does rain. Also moving water away from 
area of deficit.  

Uncertainty - water quality 

37.27 Water recycling – Yeovil Reservoir II 

Option removed from Stantec report due to available resource 
from STW in Yeovil. Although lower yield is offset by lower 
environmental impact on routing of resource to reservoir near 
Yeovil when compared to Weymouth option, STW in Yeovil is too 
small. 

Environmental impact - water body 
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38.02 
Under-utilised licence - Blandford 
Forum Source 

Option rejected. Recent improvements in 2021-22 have increased 
reliable site output to 10Ml/d, so additional work on site not cost 
effective compared to other production site specific options. 

Uncertainty - cost 

38.03 Under-utilised licence - Mid Dorset 

Option rejected. Confirmed that the new licence at WTW in Mid-
Dorset will be implemented when stream support is on, so less 
benefit in a peak period. Spend to save scheme at this WTW 
before 2025 to improve treatment, utilising site output to new 
licence limit. 

Uncertainty - yield 

38.05 Underutilised licence - Mid Stour I 

Option rejected, as Environmental Destination likely to reduce Mid 
Stour I source availability in peak demands in the future, as well 
as be subject to WFD no deterioration assessments. Option to 
improve connected WTW output could incorporate additional 
improvements at Mid Stour I source too. 

Uncertainty - yield 

38.07 
Under-utilised Licence - South East 
Dorset 

Option rejected due to its low yield gain. Recent improvements on 
site have increased output to 0.75Ml/d 

Uncertainty - yield 

38.08 
Under-utilised Licence - North 
Salisbury 

Option rejected as confirmed that reductions will occur following 
WINEP investigations this AMP. Upsized pump in current 
borehole to 1.5Ml/d, which is above max available licence 
following WINEP reductions.  

Uncertainty - yield 

38.09 Under-utilised Licence - Weymouth 
Standalone option rejected, instead being combined with Upwey 
network reconfigurations. This will reduce dependencies within 
the WRMP between different options.  

Option combined upon review 

38.1 
Under-utilised Licence - North 
Warminster II 

Option rejected. Relatively small yield gain likely and uncertainty 
around future use of source.  

Uncertainty - yield 

40.01 
Use of existing private water 
supplies (including Industrial and 
MoD) 

Option rejected. MoD sites require licencing soon and are subject 
to the same WFD and Environmental Destination restrictions as 
us. No summer water available to utilise 

Uncertainty - yield 

41.02 Drought Permit - Tadnoll catchment Option rejected from WRMP Option combined upon review 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

41.03 Drought Permit - Tone catchment Option rejected from WRMP Option combined upon review 

41.04 Drought Permit - Yeo catchment Option rejected from WRMP Option combined upon review 

41.05 Drought Permit - Piddle catchment Option rejected from WRMP Option combined upon review 

42.01 
Reservoir sedimentation - removal 
via dredging 

Option rejected. Social impacts at reservoirs used for 
recreation/fishing. Impacts upon reservoir habitat. Large cost in 
relation to volume gained. Waste material likely to be classed as 
toxic 

Uncertainty - yield 

42.02 
Reservoir sedimentation - minimising 
sedimentation via silt traps, 
catchment management 

Option rejected. Possible nature-based solution by managing 
catchments more to reduce rapid run-off/capture more sediment. 
Silt traps in streams/rivers could also be used, low tech and not 
carbon intensive 

Uncertainty - yield 

5.09 Water saving business visits - level 2 

Option rejected. Collaboration with water retailers and large 
businesses to improve awareness of water usage. Similar to 5.06 
and 5.10 but only 5.10 has progressed due to it having the 
greatest yield benefit. 

Standalone option - combined into 
scenario 

5.1 Water saving business visits - level 3 
Collaboration with water retailers and large businesses to improve 
awareness of water usage. Similar to 5.06 and 5.09 but this is the 
progressed option due to the greatest yield benefit. 

Standalone option - combined into 
scenario 

6.02 Home Check - Level 2 

Option rejected. Low impact on environment, should lead to a 
benefit from reduced water usage. Flexible and scalable, but 
demand reduction is likely to be greater if a meter is installed as 
well. Could target Hampshire Avon locations as part of a smart 
metering trial. Similar to 6.01 and 6.03 but only 6.03 has 
progressed due to it having the greatest yield benefit. 

Standalone option - combined into 
scenario 

6.03 Home Check - Level 3 

Low impact on environment, should lead to a benefit from 
reduced water usage. Flexible and scalable, but demand 
reduction is likely to be greater if a meter is installed as well. 
Could target Hampshire Avon locations as part of a smart 
metering trial. Similar to 6.01 and 6.02 but this option has 
progressed due to its greatest yield benefit. 

Standalone option - combined into 
scenario 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

21.09 Somerset Spine main to Purbeck 

Option rejected. Initially created as a combination of options but 
returned back to individual modular options that can be linked 
together, to avoid costing/carbon/environmental assessment 
duplications. 

Option combined upon review 

18.25 Somerset Spine Main to Grid 

Option rejected. Initially created as a combination of options but 
returned back to individual modular options that can be linked 
together, to avoid costing/carbon/environmental assessment 
duplications. 

Option combined upon review 

22.02 Yeovil Reservoir to Grid 

Option rejected. Initially created as combination of options, but 
then rejected to avoid double counting of environmental and 
carbon assessments. Option 18.02 (CALM reversal) is a similar 
option, which can then be linked to different sources of water. 

Option combined upon review 

1.09 
Smarter Metering - Compulsory 
AMR Metering 

Option rejected as standalone, instead customer side 
management option portfolios have been considered to include a 
range of metering and water efficiency scenarios 

Standalone option - combined into 
scenario 

1.1 
Smarter Metering - Compulsory AMI 
Metering 

Option rejected as standalone, instead customer side 
management option portfolios have been considered to include a 
range of metering and water efficiency scenarios 

Standalone option - combined into 
scenario 

14.03 
Smarter Leakage Monitoring - New 
and Improved Control Zones 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

14.04 
Smarter Leakage Monitoring - 
Logger Upgrade 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

14.05 
Smarter Leakage Monitoring - Flow 
Meter Upgrade 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

14.06 
Smarter Leakage Monitoring - More 
Loggers and Intelligent Analysis 
Software 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

14.07 
Smarter Leakage Monitoring - 
Permanent Acoustic Loggers 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

12.02 
Active Leakage Control - Standard 
ALC 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

12.03 
Active Leakage Control - Lift and 
Shift 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

12.04 
Active Leakage Control - 
Enhanced/Intensive ALC 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

15.03 
Pressure Management - Advanced 
Pressure Management 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

15.04 
Pressure Management - CALM 
Network 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

17.03 
Leakage Technology - ALC Repairs 
Future Tech 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

17.04 
Leakage Technology - Asset 
Renewal Future Tech 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

14.08 
Customer Repair Policy - No 
excessive CSP repair cost limit 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

16.02 
Trunk Mains Management - Flow 
Monitoring Zones 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

16.03 
Trunk Mains Management - Trunk 
Mains Loggers 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

16.04 
Trunk Mains Management - TM 
Asset Renewal 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

16.05 
Trunk Mains Management - TM ALC 
Effort Uplift 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

13.03 
Mains Replacement - Asset Renewal 
Mains Only 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 
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Sub Option 
No. 

Option name Reasons for Rejection Reasons for Rejection 

13.04 
Mains Replacement - Asset Renewal 
Mains and Comms 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

13.05 
Mains Replacement - Asset Renewal 
Mains, Comms and CSP 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

17.05 Leak Free Mains 
Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

17.06 
Leak Free Mains with Comms 
Renewal 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

17.07 
Leak Free Mains with Comms and 
CSP Renewal 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

13.06 
Service Reservoir Overflow 
Prevention 

Options rejected as standalone, instead combined into SoLOW 
leakage scenarios to be considered.  

Standalone option - combined into 
scenario 

43.07 
Leakage scenario: maintain current 
levels 

Option rejected. Baseline action  

32.15a 
Upper Stour New Reservoir - Stour 
Transfer 

Option dependent upon Upper Stour new reservoir being 
developed. Less energy required for raw water option only (less 
treatment).  

Constraints - feasibility 

32.15b 
Upper Stour New Reservoir - Stour 
Transfer 

Option dependent upon Upper Stour new reservoir being 
developed 

Constraints - feasibility 

37.28 
Water recycling and expansion: 
Bridgwater reservoir 

Considered alongside water recycling scheme without reservoir 
expansion. Reservoir expansion would increase embedded 
carbon of this option, but also increase annual average yield 

Environmental impact - land  

37.29 
Water recycling and expansion: 
Bridgwater reservoir II 

Considered alongside water recycling scheme without reservoir 
expansion, Reservoir expansion would increase embedded 
carbon of this option, but also increase annual average yield 

Environmental impact - land  
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Annex E. Wessex Water draft PR24 outcomes 

Figure E-1 below displays the draft PR24 outcomes for Wessex Water, highlighted in the red 

half of the diagram. Excluding the ‘Effective Sewerage System’ outcome, all other aspects 

are relevant to our WRMP.  

 

Figure E-1: Wessex Water draft PR24 outcomes 

 
 

These Wessex outcomes are comparable to the EA assessment requirements for all feasible 

options. Table E-1 displays the alignment of Wessex PR24 outcomes, our WRMP24 fine 

screening criteria and the EA requirements for feasible options assessment. The focus of 

both the Wessex outcomes and EA assessments are environmental impacts, carbon usage, 

biodiversity, cost and customer acceptability.  
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Table E-1: Alignment of draft Wessex PR24 outcomes, WRMP fine screening criteria 

and EA assessment requirements 

Wessex PR24 Fine screening criteria EA requirement 

Affordable bills Cost Y 

Safe, reliable water supply 

Yield Y 

Lead time Y 

Risks & uncertainties Y 

Flexibility Y 

Water Quality (DWSP) Y 

Dependencies Y 

Great customer experience 

Promotability Y 

Socio-economic impacts Y 

National or sector policy N 

Difference from baseline Y 

Good environmental WQ 
Area/location of options Y 

Other option constraints Y 

Sustainable abstraction 

Environmental impact (SEA, 

HRA, WFD) 

Y 

Natural capital Y 

Increased biodiversity Biodiversity / INNS Y 

Net zero carbon 

Greenhouse gas emissions Y 

Operation description and 

carbon costs 

Y 

 

Table E-2 displays how our WRMP24 coarse and fine screening criteria assessments link to 

our draft Wessex PR24 outcomes. As described earlier, the coarse screening is less detailed 

than the fine screening criteria, which is why cost is not accounted for at that stage. 
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Table E-2: Alignment of draft Wessex PR24 outcomes with WRMP24 coarse and fine screening criteria 

 
 

 

 

 

 

Outcome Outputs Category Coarse Criteria Criteria question (yes/no) Fine Criteria Scoring statement (1 = no risk/impact, 5 = high risk/big impact)

Affordable bills Cost n/a Cost (and uncertainty)
Is the cost of the option too high? Will this cost be passed on to customers? Is there a risk of 

uncertainty around the cost?

Yield
Is there is a risk the option will not contribute a significant reduction in demand or increase in 

supply, in the right areas?

Lead time
Is there is a risk the lead time for this option is outside of the desired planning programme to 

meet supply-demand deficit? (Smaller schemes in the near future, larger schemes later on)

Risks and uncertainties

Is there a significant risk that customers wont engage with the idea? Is there a risk that 

demand won't be reduced?

Is there a risk of losing this additional resource in future Environmental Destination 

determinations? Is climate change likely to restrict yield?

Flexibility
Is the option flexible? Will it be useful in numerous different future scenarios? Can it be scaled 

up easily? Is it adaptable?

DWSP / WQ
Is the option likely to pose a risk to drinking water quality or the deterioration of raw water 

quality?

Dependencies & operational features
Is this option dependent on other options being developed or external factors? Is there a risk 

associated to this? 

Promotability

How promotable is the option to customers? 

Would CCGs have any reservations/pushback on the option?

Does it impact WQ hardness or is the source controversial?

Socio-economic  impacts Is there a risk of harming customers from specific economic backgrounds more than others?

National or sector policy Is there a risk this option will differ from accepted sector policy or national strategies?

Difference from baseline
How does this option differ from out baseline activities? Would we do this as part of business 

as usual planning anyway?

Feasibility Feasible - hydrology and WQ
Is this option hydrologically feasible, and unlikely to 

cause any future damage to raw water quality?
Area / location of options

Are there likely to be any issues relating to the area/location of proposed option? Land use 

changes, heritage sites, designated sites etc

Location of option
Is this option unlikely to cause significant impacts 

upon a landscape or areas used for recreation?
Other option specific constraints Are there any other constraints to this option? 

Increased 

biodiversity
Biodiversity Net Gain / INNS

Could this option provide a net gain to biodiversity 

and not increase INNS proliferation?
Biodiversity net gain / INNS

Does this option pose a risk to biodiversity net gain? Is there the chance of itwill impact the 

environment and create new pathways for INNS proliferation?

Natural capital

Is this option unlikely to have a significant impact 

upon the natural environment, reducing the 

availability of ecosystem services? 

Natural capital

Is there a risk that this option will affect natural capital by: 

*Decreasing biodiversity

*Impacting the climate 

*Disrupting natural hazard management

*Causing deterioration of natural water purification

*Causing changes to natural water regulation

Environmental impact - SEA, HRA, 

RBMP, WFD

Is there a chance that the option will contravene environmental regulations? SEA / HRA / INNS / 

WFD / RBMP

Greenhouse gas emissions Is there a risk this option will lead to increased greenhouse gas emissions?

Operation description and carbon 

costs

Description of how the options will be utilised, and the impact on operating costs and carbon 

costs

Net zero carbon

Promotable
Is this option likely to be promotable to customers 

and CCG’s?

Serving people 

and places

To provide 

reliable, 

affordable 

services for all 

customers and 

communities

Sustainable 

abstraction

Regulatory considerations - SEA / HRA / 

RBMP / WFD

Is this option unlikely to conflict with 

SEA/HRA/WFD regulations?

Great customer 

experience

Safe, reliable 

water supply

Yield

Yield and 

Resilience

Resilience

Would this option use technology and engineering 

techniques that are reliable and well known?

Enhancing the 

environment

To deliver a 

better 

environment for 

nature and 

people

Environment

Feasiblilty

Fine Screening

Is this option likely to provide an increase in supply 

or decrease in demand?

Will this option increase resilience, and is it flexible 

for future supply-demand balance changes?

Promotability

Good 

environmental 

water quality

Wessex outcomes Coarse Screening

Feasible - technically and operationally
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Annex F. Regulatory checklist 

The table below shows how we have complied with guidance and requirements as noted in 

the EA (Feb 2021) Water Resources Planning Guideline, in order to produce our 

Unconstrained Options list. 

 

Regulator Guidance / requirement Wessex Actions 

Environment 

Agency 

WRPG – p13 

Your plan should assess options at 

following three scales: 

• National Framework 

• Regional Planning 

• Local Planning 

Our unconstrained list includes options for 

supply increases and transfers at a national 

and regional scale (through consultations 

and workshops), as well as new sources 

and improvements within our own supply 

divisions.  

 

Demand side options were also added, at 

varying geographical scales within our 

supply boundary. 

Environment 

Agency 

WRPG – p72 

Your unconstrained options list should 

include: 

• Options from previous planning / 

WRMPs 

• New options identified since the 

last WRMP 

• Both supply side and demand 

side  

• Options that remove any 

constraints in the network 

• Options explored by regional 

groups and neighbouring water 

companies 

• Consideration for options from 

third party suppliers 

Our unconstrained options list was 

developed through the following steps: 

• Previous Wessex WRMP options 

reviews, and updating where 

necessary 

• Options workshops hosted with 

Operations, Environmental and 

Engineering colleagues 

• Consultation with regional groups 

(WWRG) and neighbouring water 

companies 

• Advertising on our website, and 

Wessex marketplace website, for 

third party bids 

Environment 

Agency 

WRGP – p73 

You should actively engage with third 

parties who could provide options to you 

at a lower cost or provide additional 

benefits than your own options.  

 

The information that you publish on your 

website to meet Ofwat’s water resources 

market information requirements will aid 

third parties in developing bids by 

making data more accessible.  

 

Your screening criteria for third party 

options should  

Our water resources position statement on 

our website will be updated to highlight a 

future deficit, pending discussions and 

consultations with the Environment 

Agency.  

 

Here we will provide third parties with more 

information on the supply-demand 

challenges we face and direct them to the 

Wessex marketplace website for more 

information on how to propose bids, as per 

our assessment framework. 

 

https://marketplace.wessexwater.co.uk/
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